
1 
 

Aelod Portffolio – Priffyrdd, Ailgylchu ac Asedau  
 

Man Cyfarfod 
 

 

 
 

Neuadd Y Sir 
Llandrindod 

Powys 
LD1 5LG 

 
Dyddiad y Cyfarfod 
Dydd Gwener, 19 Gorffennaf 2019 

 
Amser y Cyfarfod 
Amser heb ei nodi  

 
I gael rhagor o wybodaeth cysylltwch â 
 
 
 

 15/7/19 
 

 

HYSBYSIAD O BENDERFYNIAD DIRPRWYEDIG AELOD 
PORTFFOLIO 
 
Mae’r Aelod Portffolio wedi derbyn yr adroddiad canlynol i lunio penderfyniad arno 
dan bwerau a ddirprwywyd iddo. Bydd y penderfyniad yn cael ei lunio ar 18 
Gorffennaf 2019  (h.y. 3 diwrnod clir ar ôl diwrnod yr hysbysiad hwn). Bydd y 
penderfyniad yn cael ei gyhoeddi ar wefan y Cyngor, ond ni chaiff ei roi ar waith tan 
5 diwrnod clir wedi dyddiad cyhoeddi’r penderfyniad) i gydymffurfio â’r broses galw i 
mewn a osodwyd yn Rheol 7.36 y Cyfansoddiad. 
 

AGENDA 

 
1.  TROSGLWYDDIAAU YN Y GYLLIDEB  

 
(Tudalennau 1 - 4) 
 
 
 
 
 
 
 
 
 
 
 

Pecyn Dogfennau Cyhoeddus



Mae'r dudalen hon wedi'i gadael yn wag yn fwriadol



Powys County Council 
 

Capital Budget Virement Application Form 
 
 

To Deputy Head of Financial Services  

From Highways & Recycling PM’s Project Manager 

  Budget Holder 

 Adrian Jervis Service, Head of Service 

Date 01/07/2019  

 
Details of Virement 
Please refer to notes to ensure all the relevant details are included. 

 

 
Please see table below.  Request for approval of a total budget roll forward of 
£498,492.05.  No budgets have increased and this is a re-profile between years only.  
Please see table attached for further information. 
 
 
 
 
 

Scheme

2018/19 

Working 

Budget

2018/19 

Actual Spend

2019/20 Budget 

Adjustment Required Details of Virement

2018 In Cab Technology 31,000.00        -                    31,000.00                             Delays in procurement mean that the products will not arrive until 19/20

2016 Baling And Compaction Equipment 100,000.00      35,636.79       64,363.21                             Underspend on project, it is requested that this is vired into in cab technology to cover overspend

2018 Depot Storage Bays 126,000.00      36,380.93       89,619.07                             Delays to project, budget to be re-profiled into 19/20 to cover costs

Flood Alleviation Unallocated 174,099.89      89,157.41       84,942.48                             Required to fund 15% of grants approved by WAG on ongoing flood schemes

2018 Residential Estates Facelift Prog 280,800.00      208,834.46     71,965.54                             Delays to project, budget to be re-profiled into 19/20 to cover costs

2016 Talerddig Works For Network Rail 566,687.03      346,764.40     72,000.00                             To cover retention

B4358 Beulah To N'Bridge Traffic Signals 125,957.91      71,764.10       54,193.81                             Delays to project, budget to be re-profiled into 19/20 to cover costs

2016 Pay & Display Machines 30,924.41        516.47             30,407.94                             Delays to project, budget to be re-profiled into 19/20 to cover costs

For finance use 

REF 
JOURNAL NO 

JOURNAL NAME 
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New Scheme Name   

Job Code   

 

Budget Increases 

Scheme Name Highways and Recycling Schemes  

Job Code   

 

 
Total Cost 
£ 

Prior Years 
£ 

2019-20 
£ 

2020-21 
£ 

2021-22 
£ 

Future 
Years 
£ 

Existing 
Budget 

      

Revised 
Budget 

 -498,492.05 498,492.05    

Increase 
Required 

0.00 -498,492.05 498,492.05    

 
 
 

Additional/New Resources 
 

Capital 
Receipts 

      

Grant       

Supported 
Borrowing 

      

Revenue/ 
Reserves 

      

Total 0.00 0.00 0.00    

 

NOTE: Total financing must match increase required above. 
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Other Financial Implications (future years’ capital/ revenue – Do not leave blank) 

 
There is no impact on savings targets as a result of delays to these projects. 
 

 

 
 
 
Approvals     Signatures 

Required in all 
cases 

Head of Service 
 

 
Date 

 

Please print the name of the above Adrian Jervis 

Required in all 
cases 

Section 151 Officer 
 

 
Date 

 

Please print the name of the above Jane Thomas 

£25,001 to 
£100,000 

Portfolio Cabinet 
Member 

 

 
Date 

 

Please print the name of the above Phyl Davies 

£100,001 - 
£500,000 

Cabinet Minute Ref. 
 

 
Date 

 

Over £500,000 
County Council 
Minute Ref. 

 

 
Date 
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