CYNGOR SIR POWYS COUNTY COUNCIL.

COUNCIL 13th July 2017

REPORT AUTHOR: County Councillor Aled Davies

Portfolio Holder for Finance

SUBJECT: Capital Virement for Brecon Cultural Hub

REPORT FOR: Decision

Summary

This report requests the following capital virement.

The spend profile for the Brecon Cultural Hub has changed because of delays to the project in early 2017, due to the late deliver of the steel frame. This virement seeks to roll forward £2.255m to 2017/18 to continue with the project.

Proposal

That £2.255m of the budget is rolled forward to 2017/18.

Options Considered/Available

No alternative options are considered appropriate as a result of this report.

Preferred Choice and Reasons

Approve the virement and continue with the project in 2017/18.

<u>Sustainability and Environmental Issues/Equalities/Crime and Disorder,/Welsh Language/Other Policies etc</u>

N/A

<u>Children and Young People's Impact Statement - Safeguarding and Wellbeing</u>

N/A

Local Member(s)

This report relates to the whole of the County.

Other Front Line Services

N/A

<u>Support Services (Legal, Finance, Corporate Property, HR, ICT, Business Services)</u>

The Capital and Financial Planning Accountant supports this recommendation to roll forward the budget of £2.255m to 2017/18. This project is within the Capital Programme of the authority.

Legal – The recommendation can be supported from a legal point of view

Local Service Board/Partnerships/Stakeholders etc

N/A

Corporate Communications

This report has no specific communication considerations.

Statutory Officers

The Strategic Director, Resources (Section 151 Officer) notes the report and supports the roll forward of the budget.

The Solicitor to the Council (Monitoring Officer) has commented as follows: "I note the legal comment and have nothing to add to the report".

Members' Interests

The Monitoring Officer is not aware of any specific interests that may arise in relation to this report. If Members have an interest they should declare it at the start of the meeting and complete the relevant notification form.

Recommendation:	Reason for Recommendation:
The Capital Virement to roll forward	To match the project expenditure to
£2.255m of the Brecon Cultural Hub	the approved budget.
budget into 2017/18 is approved.	

Relevant Policy (ie	es):	Financial Regulations		
Within Policy:		Yes	Within Budget:	Yes

Relevant Local Member(s):	

Person(s) To Implement Decision:	Dawn Richards	
Date By When Decision To Be Implemented:		

Contact Officer	Tel:	Fax:	Email:
Name:			
Jane Thomas	01597 826341	01597 826290	jane.thomas@powyscc.gov.uk

Background Papers used to prepare Report:

Cabinet Report

C -2017 Financial Overview and Forecast as at 31st March 2017