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Stephen Boyd
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Mae croeso i’r rhai sy’n cymryd rhan ddefnyddio’r Gymraeg. Os hoffech chi siarad 
Cymraeg yn y cyfarfod, gofynnwn i chi roi gwybod i ni erbyn hanner dydd ddau 
ddiwrnod cyn y cyfarfod

AGENDA

1. YMDDIHEURIADAU 

I dderbyn ymddiheuriadau am absenoldeb.

2. COFNODION 

I awdurdodi’r Cadeirydd i lofnodi cofnodion y cyfarfod diwethaf fel cofnod cywir. 
(Tudalennau 1 - 4)

3. DATGANIADAU O DDIDDORDEB 

I dderbyn unrhyw ddatganiadau o ddiddordeb gan Aelodau mewn perthynas ag 
eitemau i’w hystyried ar yr agenda.

4. ADOLYGU’R FFORMIWLA YN DILYN YR YMGYNGHORIAD 

I ystyried adroddiad gan y Cynghorydd Myfanwy Alexander, Aelod Portffolio – Dysgu 
a’r Gymraeg a’r Cynghorydd Aled Davies, Aelod Portffolio – Cyllid.
(Tudalennau 5 - 36)

5. CYFLAWNI SAFON ANSAWDD TAI CYMRU A MABWYSIADU 
STRATEGAETHAU LLEITHDER AC EFFEITHLONRWYDD YNNI I 

Pecyn Dogfennau Cyhoeddus



BOWYS. 

I ystyried adroddiad gan y Cynghorydd James Evans, Aelod Portffolio – 
Llywodraethu Corfforaethol, Tai a Gwarchod y Cyhoedd.
(Tudalennau 37 - 130)

6. GOROLWG A RHAGOLYGON ARIANNOL AR 30 TACHWEDD  2018 

I ystyried adroddiad gan y Cynghorydd Aled Davies, Aelod Portffolio – Cyllid. 
(Tudalennau 131 - 142)

7. DIWEDDARIAD AR Y RHAGLEN GYFALAF I’R CYFNOD HYD AT 30 
TACHWEDD  2018 

I ystyried adroddiad gan y Cynghorydd Aled Davies, Aelod Portffolio – Cyllid. 
(Tudalennau 143 - 148)

8. GOHEBIAETH 

I dderbyn unrhyw ohebiaeth sydd ym marn yr Arweinydd yn ddigon o frys i haeddu 
ystyriaeth. 

9. PENDERFYNIADAU DIRPRWYEDIG A WNAED ERS Y CYFARFOD 
DIWETHAF 

I nodi’r penderfyniadau dirprwyedig a wnaed ers y cyfarfod diwethaf. 
(Tudalennau 149 - 150)

10. BLAENRAGLEN WAITH 

I ystyried blaenraglen waith y Cabinet. 
(Tudalennau 151 - 154)



Cabinet 18 December 2018 

MINUTES OF A MEETING OF THE CABINET HELD AT COUNCIL CHAMBER - 
COUNTY HALL, LLANDRINDOD WELLS, POWYS ON TUESDAY, 18 DECEMBER 

2018

PRESENT
County Councillor M R Harris (Chair)

County Councillors A W Davies, MC Alexander, P Davies, S M Hayes, R Powell and 
M Weale

In attendance: County Councillors G Breeze and P Pritchard. 
 

1. APOLOGIES 

Apologies for absence were received from County Councillor James Evans. 

2. MINUTES 

The Leader was authorised to sign the minutes of the last meeting held on 28th 
November 2018 as a correct record. 

3. DECLARATIONS OF INTEREST 

There were no declarations reported. 

4. PERFORMANCE REPORT QUARTER 2 2018-19 

Cabinet considered an update for Quarter 2 of 2018-19 on the top 20 
Performance Indicators, the Corporate Improvement Plan and the 2017-18 end 
of year data for the 26 Public Accountability Measures. The report set out 
remedial actions for those indicators which were red or amber. Cabinet was 
provided with an explanation for the decline in the percentage of municipal waste 
recycled. In order to achieve the 64% recycling target for 2019/20, further 
measures would need to be implemented to get more recycling material from the 
kerbside. The opening of the new household waste recycling centre in Newtown 
would also help in this regard.

Cabinet noted that although the proportion of spend with Powys based suppliers 
had not increased in percentage terms due to the large capital spends on new 
schools, an additional £10m had been spent with Powys suppliers. The Portfolio 
Holder for Young People advised that there had been a significant improvement 
in the performance in Children’s Services and she thanked the staff. 

RESOLVED Reason for Decision:
That the remedial actions set out in 
2.2 and 3.3 of the report are 
approved and resources allocated 
to complete them. 

To ensure the council can provide 
appropriate and timely reporting 
against the CIP and Top 20 PIs.
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5. QUALITY ASSURANCE REPORT QUARTER 2 2018-19 

Cabinet considered a new method for co-ordinating and reporting quality 
assurance reflecting the Signs of Safety approach adopted by Children’s 
Services.  
 
RESOLVED Reason for Decision:
That Cabinet approves the 
proposed method of monitoring 
and reporting QA information.

To triangulate performance 
information, and increase the 
ability to drive forward 
transformational change. 

County Councillor Phyl Davies joined the meeting at 10.46 a.m. 

6. CORPORATE RISK REGISTER REPORT QUARTER 2 2018/19 

Cabinet was advised that following a review of the risk register by the Leader and 
the Acting Corporate Policy, Assurance and Inspection officer it was proposed to 
de-escalate a number of risks to service level and re-brand the corporate risk 
register as the ‘strategic risk register’.  This should provide greater clarity, and 
ensure that only risks which will have a strategic impact, or which require 
strategic input to mitigate, would be escalated to the strategic risk register. 

RESOLVED Reason for Decision:
That Cabinet approves the risks 
proposed for de-escalation to 
service level.

To ensure a fit-for-purpose 
corporate risk register, which is 
able to ensure the adequate 
management of risk, and 
safeguard the Council.

That Cabinet approves the re-
branding of the corporate risk 
register to the ‘strategic risk 
register’.

To provide greater clarity of the 
risks which should be escalated 
from service level, and ensure that 
the corporate / strategic risk 
register remains focussed and fit-
for-purpose.

7. VARIOUS PROPERTY RELATED ISSUES AT HAY-ON-WYE 

Cabinet considered proposals in respect of the Toilets at Oxford Road and the 
Clock Tower, Broad Street, Hay Recreation ground and sports pavilion and the 
Rural District Council offices in Broad Street. Cabinet also considered the letter 
received from Hay-on-Wye Town Council. 

RESOLVED: Reason for Decision:
1.  To accept and approve the 

proposals set out in 
paragraphs 
2.3; 3.3 and 4.3 of the report.

To finalise the longstanding  
property issues in Hay  and to 
allow the Council to deal with its 
property assets in Hay on Wye on 
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2. To instruct the Strategic 
Property Team and the 
Solicitor to the Council to 
implement recommendation 1 
above at the earliest 
opportunity. 

a more strategic basis.

The Portfolio Holder for Highways, Recycling and Assets thanked the officers 
involved. 

8. IMPROVEMENT AND ASSURANCE BOARD MINUTES 

Cabinet received the minutes of the Improvement and Assurance Board meeting 
held on 31st October 2018. 

9. CORRESPONDENCE 

There were no items of correspondence. 

10. DELEGATED DECISIONS TAKEN SINCE THE LAST MEETING 

Cabinet noted details of delegated decisions taken since the last meeting. 

11. FORWARD WORK PROGRAMME 

The forward work programme was noted. 

12. EXEMPT ITEMS 

RESOLVED to exclude the public for the following item of 
business on the grounds that there would be disclosure to 
them of exempt information under category 3 of The Local 
Authorities (Access to Information) (Variation) (Wales) Order 
2007).

13. NORTH OFFICE REVIEW 

Cabinet considered proposals for the relocation of services currently located at 
Neuadd Maldwyn to premises in Newtown. The proposals followed consultation 
with managers of services with significant numbers of staff based in Neuadd 
Maldwyn, and would be subject to formal consultation with affected staff. 
Proposals in respect of the co-location of the library and museum would be 
coming forward in a separate report once the responses to the public 
consultation had been analysed. 
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County Councillor Graham Breeze and Phil Pritchard spoke as local members. 
The Portfolio Holder for Young People and Culture agreed to arrange for 
Councillors Breeze and Pritchard to be briefed on staffing issues regarding the 
co-location. 

Officers were thanked for their work on this project. 

RESOLVED Reason for Decision 
1. That the recommendations in the 

report be approved. 
As set out in the report. 

2. That the report remain 
confidential until formal 
consultation with staff has 
commenced. 

Staff are affected by the 
proposals. 

  

County Councillor M R Harris (Chair)
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CYNGOR SIR POWYS COUNTY COUNCIL

CABINET EXECUTIVE
Date 15th January 2019

REPORT AUTHOR: County Councillor Myfanwy Alexander 
Portfolio Holder for Education 
County Councillor Aled Davies
Portfolio Holder for Finance

SUBJECT: Formula Review Post Consultation

REPORT FOR: Decision

1. Summary 

1.1 In July 2018 the Cabinet approved the overall design of a revised funding formula 
for schools.  The review had been initiated due to concerns about the level of 
deficit occurring in some schools and the need to ensure all schools are funded 
sufficiently to be able to deliver an appropriate curriculum.   Local Authority 
Officers together with school representatives from the Formula Review Group 
(FRG) have now completed this development work and full consultation has been 
undertaken.  This report provides recommendations for a new formula for 
2019/20 based on the work of the FRG.

2. Proposal / Outcomes sought

2.1 The proposal is a funding formula for schools that achieves the outcomes listed 
below:

 Adequate funding for core educational provision, at the minimum level 
consistent with regulatory requirements, Powys policy and efficient delivery;

 Funding for premises related costs that fairly reflect the differences in size 
and condition of school buildings and minimum maintenance requirements;

 Funding distributed by use of proxy indicators to provide schools with 
capacity to meet the additional needs of children and young people in line 
with Powys policy on ALN and provision for vulnerable children;

 Fair and transparent means of funding aspects of education policy or specific 
circumstances that affect some schools but not all;

 Financially sustainable

2.2 The detail of the proposed formula is provided at Appendix A (A1 Primary and A2 
Secondary), including specific comment in Appendix A3 to highlight where the 
recommended approach differs from the feedback through consultation, the 
views of the Formula Review Group or the external consultant.

2.3 A phased implementation approach is proposed, to ease transition for individual 
schools and provide for ongoing alignment to local authority policy, regulatory 
changes and funding constraints.  This implementation will need to be decided 
based on affordability of the Council and consulted with Schools Forum prior to 
roll out.

3. Options Considered / Available

3.1 Option 1: continue with the existing school funding formula methodology.
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3.2 Option 2: To implement a revised new school funding formula (Appendix B) which 
is financially viable. The additional funding proposed by the Formula Review 
Group is not required as officers have assessed alternative options as appropriate 
and will meet the educational needs of children and young people. 
Recommendations 1, 5 and 9 set out in Appendix B are achievable as part of a 
defined minimum core educational offer and have therefore been incorporated 
into the proposed formula.  

4. Preferred Choice and Reasons

4.1 Option 1 does not allow for transparency, fairness or simplicity in administration, 
is not underpinned by sound education principles. 

4.1 Option 2 is the preferred option as it satisfies the criteria set out in 2.1 above. The 
revised formula enables schools to provide an appropriate and sustainable 
educational offer. 

5. Other Impacts Considered 

5.1 The formula proposed for ALN is consistent with the current methodology, and as 
such minimises turbulence for schools in advance of the outcomes of the ALN 
review.  However, an option exists to alter the boundary between formula funding 
for ALN and the top up for children with Statements which will be explored as part 
of the ALN review. 

5.2 Implementation of any formula results in redistribution of funding.  Projections 
show 70 schools gaining and 22 losing which are shown in a graphical format at 
Appendix C.

5.3 Alongside the Funding Formula review the Individual School Range (ISR) review 
also took place.  ISR ranges are used to inform funding of school leadership 
posts.  The ISR dictates the maximum funding the formula will attribute for 
leadership posts this does not necessarily reflect what the schools are currently 
paying.   The old and new formula both cap the funding based on the ISR and the 
impact of this change is circa £20k.

5.4 ALN allocations previously held centrally of £3.41m have now been included in 
the revised formula increasing delegation to schools.

6. Corporate Improvement Plan  

6.1 The review of the formula is in line with the Corporate Improvement Plan

7. Local Member(s)

7.1 This paper affects all schools across the county.

8. Other Front Line Services 

8.1 The recommendation does not impact on other services run by the Council or 
on behalf of the Council?

9. Communications 

9.1 The report is of public interest and requires use of news release and appropriate 
social media to publicise the decision. 
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10. Support Services (Legal, Finance, Corporate Property, HR, ICT, Business 
Services)

10.1 Legal; The recommendations are acceptable from a legal point of view.

10.2 Finance: The School Finance Manager supports the implementation of a clear 
funding formula as an essential prerequisite for enforcing compliance with the 
Scheme for Financial Schools.  

10.3 Corporate Property

10.4 HR  
The Schools HR Team will continue to work with Headteachers, Governing 
Bodies, Staff and Trade Union representatives, and in the event that the 
implementation of the Review leads to changes in staffing structures will 
provide advice to all parties in line with the Service Level Agreement.

11. Scrutiny 

11.1 The draft report was being scrutinised on 13 December 2018, a further Scrutiny 
meeting will be held on 4th January 2019.  The Scrutiny Committee has provided 
the following comments:

11.2 The changes made since the date of Scrutiny and details of recommendations 
that have been accepted or rejected are noted below:

12. Data Protection

12.1 The proposal does not involve the processing of personal data

13. Statutory Officers 

13.1 The Head of Financial Services (Deputy Section 151 Officer) notes the contents 
of the report and the comments from the Schools Finance Manager.

13.2 The Solicitor to the Council (Monitoring Officer ) commented as follows : “ 
I note the   legal comments and have nothing to add to the report.”

14. Members’ Interests

14.1 The Monitoring Officer is not aware of any specific interests that may arise in 
relation to this report. If Members have an interest, they should declare it at the 
start of the meeting and complete the relevant notification form. 

Recommendation: Reason for Recommendation:
To implement the new school funding 
formula as set out in Appendix A1 and A2 
from April 2019

To demonstrate the fair and transparent 
resourcing of agreed educational policy

To phase implementation over two 
financial years.

To ease the impact of the changes on 
individual schools
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To maintain the link between educational 
policy and budget in circumstances 
where policy, budget or cost change 
through annual review

To ensure the integrity of the funding 
formula is maintained

Relevant Policy (ies): Scheme for Financing of Schools
Within Policy: Y Within Budget: Y

Relevant Local Member(s):

Person(s) To Implement Decision: Cabinet
Date By When Decision To Be Implemented: Within budget timeframes for FY1920 

implementation

Is a review of the impact of the decision required? Y / N
If yes, date of review
Person responsible for the review
Date review to be presented to  Portfolio  Holder/ Cabinet 
for information or further action

 
Contact Officer:          Richard Waggett
Tel: 01597 826387
Email: Richard.waggett@powys.gov.uk

Background Papers used to prepare Report: all reports to the Formula Review 
Group
CABINET REPORT TEMPLATE VERSION 6
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Appendix A1 – Proposed Powys School Funding Formula – Primary

Attached

Appendix A2 – Proposed Powys School Funding Formula – Secondary

Attached

Assumptions:

• Calculations based on November 2018 pupil numbers
• Average teacher cost for each school within primary and a sector average for 

secondary as at January 2018 both capped at 2018 ISR range.
• Other staff roles use mid-point of recognised salary grade as at April 2019
• Premises (block 3) is based on current R&M spend
• Teacher increments have been estimated and will be reviewed in Dec and 

amended in Feb.
• No increase in Pension above 2% has been built in.
• Estimated reduction to Post 16 grant of £136k
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Appendix B – Options considered to revise the educational offer to align with 
affordability.

No. Suggested area of 
reductions for 
consideration

Notes Potential 
Reduction

1. Reduce funding on 
Capitation

This represents a modest cut to 
no-staffing budgets in an area of 
spending that is traditionally 
targeted during times of budget 
pressures.

£215k for 15%

2. Increase contact ratio by 
1% in Secondary.  Which 
FRG agreed as 80% 
initially.

The contact ratio is already 
calculated at 83%, and 
secondary schools are 
averaging 75-80%.  This 
represents a considerable 
reduction in management and 
leadership.  

£199k on Teaching 
costs.

3. Increase class size in 
KS3 and KS4 to 32 
(excluding Science, DT 
and KS4 options)

In some schools there may be 
physical constraints that limit the 
ability to deliver this.  As a 
consequence, the reality may 
impact on inclusion as the 
intended small class may be 
sacrificed. 

£578k on teaching 
costs

Class of 31 = £262k
Class of 33 = £840k

4. Alternative option for 
option 3. Adjust first class 
size from 15 to 17.

This would mean a cut in the 
ALN provision

£712k on teaching 
costs, however this 
would reduce the 
ALN budget by 
£712k, therefore no 
saving

5. Reduce management 
time minimum in Primary 
from 0.3 to 0.2

This would add additional 
pressure to headteachers

£350k

6. Alternative option to 
option 5. Adjust contact 
ratio in Primary to 83% 
but protect small schools 
for 0.3 management time

This would add additional 
pressure to headteachers

£465k

7. Reduce funding on 
Maintenance

Reducing maintenance funding 
would have a detrimental effect 
on the condition of already 
deteriorating buildings, and will 
potentially impact on the future 
Capital budget

Not an option

8. Increase KS2 class size 
to 32 but protect 
Foundation Phase at 30

This would not be advisable 
without consultation with unions 
and other stakeholders

Additional cost not a 
saving

9. Increase KS4 option class 
size to 25

Perceived workload issues £417k
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Appendix B continued.

Options 1, 5 and 9 have been used to calculate the gap between the formula in 
line with the affordability envelope for FY1920.

Potential policy changes to be considered that will help to produce a more 
efficient and effective service (spend to save options):

 School procurement strategy, which could be linked to a consensus around 
some reduced delegation

 Workforce strategy - to increase the number of HLTAs and alter the age and 
experience profile amongst the teaching workforce (lower the average 
teacher cost)

 digital learning - especially the potential to connect pupils in one school and 
teachers in another without transport requirements

 collaborative administration, linked to shared services, PCC SLAs etc)

 investment in preventative and early help services for vulnerable children and 
BESD learners

 increase in bilingual teachers and in bilingual teaching techniques (reducing 
the cost of bilingual provision through reduced reliance on dual stream)

 invest in improved energy efficiency or building condition (reduction in formula 
cost/funding for schools) 

 school organisation changes
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Appendix C – Proposed implementation arrangements and other 
considerations. 

• Justification for a phased introduction – time for staffing, structure and curriculum 
changes, provide the right context for challenging deficit budget proposals 
brought forward by school governing bodies.

• For the purposes of future proofing the formula it is suggested that the AVTC is 
recalculated on an annual basis.  The formula itself is reviewed in line with other 
reviews across Schools, e.g. the ALN review is due to be implemented in 
September 2020, and the Post 16 review in September 2019.

• A sub group of the Schools Forum has been suggested as the new FRG to act as 
a way to review the formula on an annual basis, but initially following each 
Schools Forum meeting.  A mechanism will need to be agreed for reflecting 
change in cost base e.g. pay awards and on-costs on an annual basis and a 
commitment from Cabinet to support this. Any legislative and policy changes 
across Schools or Council will also need to be taken into consideration when 
reviewing the formula. 

• The sub group will also need to look at continuing to move the formula forward 
and stream line the existing differences between Primary and Secondary in order 
for an All-through school to be calculated. 

• The table below shows the impact on schools funding for FY1920
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Over budget

Pot Available 978,438

£s variance analysis Total Primary Secondary Less £s Primary Secondary More £s Primary Secondary
Less than £10k difference 11 11 0 5 5 0 6 6 0
£10k - £25k difference 20 20 0 5 5 0 15 15 0
£25k - £50k difference 40 37 3 8 5 3 32 32 0
£50k - £100k difference 13 10 3 0 0 0 13 10 3
Above £100k difference 8 3 5 4 1 3 4 2 2
Total Schools 92 81 11 22 16 6 70 65 5

%s variance analysis Total Primary Secondary Less % Primary Secondary More % Primary Secondary
Less than 1% difference 5 5 0 3 3 0 2 2 0
1% - 2.5% difference 17 12 5 7 4 3 10 8 2
2.5% - 5% difference 16 13 3 9 7 2 7 6 1
5% - 10% difference 22 19 3 1 0 1 21 19 2
Above 10% difference 32 32 0 2 2 0 30 30 0
Total Schools 92 81 11 22 16 6 70 65 5

70,480,215
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Analysis of Powys School Fair Funding Formula Primary
Pupil Numbers

Pupil counting date is the Friday in the first week following the October Half Term.

The numbers on roll in all years are used to calculate funding for Reception to Years 6

Curriculum Lead Funding 
Streams Core Block 1
Teachers

A school has a minimum funding of: 
 1.5FTE teachers, 
 0.2FTE for Management time 
 An additional FTE uplift for leadership and Management 

capacity based on 10% of class teacher funding, 
 A Planning and Preparation Allowance (PPA) is added based 

on 10% of teacher contact time, funded at Grade 7 (Mid-
point).

Number of classes are then calculated on a stepped approach of 30 
per class based on the pupils on the pupil count date.

An average teacher cost for each primary school is calculated and 
used to fund the notional number of Teachers to be funded in each 
school as per the basis above.

Admin Support Every primary school receives a minimum funding of 0.4FTE (37hrs, 
term time only Grade 4 mid-range), then 0.1FTE for every additional 
funded class above the first class.

Supply £710 per FTE funded Teacher per primary school.

Teaching Assistants Minimum funding of 1FTE (32.5hrs, term time only, Grade 4 mid-
range) then 0.5FTE for every additional funded class above the first 
class.

Mid-day supervisors Funded 1 x 1hr post per 30 foundation pupils and 75 KS2 pupils (Grade 
3 mid-point, term time only).

Additional Learning Needs 
Coordinator (ALNCO)

Funded 0.1FTE teacher up to 100 pupils. Then an additional 0.1FTE per 
every 100 pupils thereafter (funded at AVTC rate).

Capitation Lump sum of £1500
Plus £45 for each funded pupil.

Free School Meals Funded centrally
Service Level Agreement 
(SLAs) / core package

All corporate SLAs with schools delegated (Finance, HR, employment 
services and BPU) are funded in line with the exact charge that is 
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levied for the enhanced offering, whether they opt into the service or 
not.

ALN Block 2
ALN Allowance The total ALN funding for primary schools less the cost of the ALNCo,

is split over all primary schools using a basket of proxy indicators.

The balance of the ALN funding is then distributed across all 
secondary schools in the following way:

 10% of the balance of the ALN funding is split on the number 
of Pupil numbers across all primary schools.

 20% of the balance of the ALN funding is split based on 
Number of primary pupils not achieving core subject 
indicators at KS2.

 20% of the balance of the ALN funding is split based Free 
school meal entitlement.

 5% of the balance of the ALN funding is split number of 
primary pupils scoring under 75 on CATs (Cognitive Ability 
Tests) in year 4. 

 35% of the balance of the ALN funding is split based on ALN 
weighted units (relating to numbers of pupils on school action 
plus).

 10% of the balance of the ALN funding is split based on Welsh 
Government Standard reading test results in Y2 and Y4.

Property Block 3
All premises costs excluding 
Rates and Statutory testing

A sum of £38 per Square metre for Premises costs.

Plus, a % uplift depending on the following Category that the school 
has for building, energy and Cleaning.

 A = 0%
 B = 1%
 C = 2%
 D = 3%

A Sum of £3 per square metre for Ground costs.

Halls will be funded on actual costs incurred in previous financial year, 
but will be assessed by property to show best value.

Rates, Statutory Testing and 
Premises Insurance 

The school is funded the exact charge it is levied.

Block 4
Split Site Split Site schools are funded as two separate sites for all elements of 

the funding formula except for the following adjustments

 Funded as a single school for Administration
 Funded as a single school for ALNCo
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Dual Stream Funded as one single stream for all elements of the funding formula 
except for the following additions

 Teacher & Teaching assistant (pupil led) funding – run as two 
streams.

All through School Funded as two separate schools except for the following adjustments

 Remove the minimum 0.2 Management time capacity 
(primary formula)

 ALNCo as one school
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Analysis of Powys School Fair Funding Formula Secondary
Pupil Numbers

Pupil counting date is the Friday in the first week following the October Half Term.

The numbers on roll in all years are used to calculate funding years 7 to 11.

Listed below is the method used to allocate funding to all schools for Pre 16 provision:

Curriculum Lead Funding 
Streams Core Block 1
Teachers Average Teacher cost (AVTC) is calculated as follows 

Total cost of teaching staff for secondary schools (Inc. leadership)
Total FTE for secondary schools (Inc. leadership)

This rate is then used to fund the number of teachers needed in the 
school, based on pupil numbers and ratios listed below in-line with 
minimum curriculum delivery, which results in a contact ratio of 0.83 
(The contact ratio is the proportion of the week that teachers spend in 
teaching contact with pupils taken as an average across all the 
teachers).

 KS3 – first class funded using the ratio 1:15 pupils then each 
subsequent class funded using the ratio 1:30 pupils (with the 
exception of Design and Technology being a ratio of 1:20 and 
Science being a ratio of 1:25), per year group.

 KS4 – first class funded using the ratio 1:15 pupils then each 
subsequent class funded using the ratio 1:30 pupils, options 
are using the ratio 1:25, in each year. 

Admin Support  All secondary schools are funded for 1 Business Manager 
37hrs term time only (mid-Point Grade 12). 

 All secondary schools up to 100 pupils are funded for 1.3fte 
(37hrs, term time only) admin posts as a minimum, with an 
additional 0.65fte per every 100 pupils (Grade 4 mid-point) 
thereafter.

Educational Support Staff (i.e. 
Technicians)

 Minimum funding for 3 posts (mid-point, Grade 5, 32.5hrs) up 
to 400 pupils then an additional 0.25fte per 100 pupils 
thereafter.

Teaching Assistants Minimum funding up to 200 pupils
 1 Grade 7, mid-point (32.5hrs term time only) Pastoral 

Support.
 1 Grade 4, mid-point (25hrs term time only). With an 

additional 1 x 25hr post per 100 pupils. Teaching Assistant.
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Supply All schools are funded 1FTE Cover Supervisor (Grade 6, mid-point, 
32.5hrs term time only)

Plus £385 Per FTE Teacher funded per school.

Additional Learning Needs 
Coordinator (ALNCO)

Funded 0.1FTE teacher up to 100 pupils. Then an additional 0.1FTE per 
every 100 pupils thereafter (funded at AVTC rate).

Mid-Day Supervisors Funded 1 x 1hr post per 200 pupils (Grade 3 mid-point, term time 
only).

Capitation £128 per pupil
Free School Meals Funded at the current rate per FSM pupil per day
Examination fees £532 per Y11 Pupil (invigilator’s come under Admin)
Employee Insurance 
(corporate)

The school is funded the exact charge it is levied.

SLAs / core package All corporate SLAs with schools delegated (Finance, HR, employment 
services and BPU) are funded in line with the exact charge that is 
levied for the enhanced offering, whether they opt into the service or 
not.

ALN  Block 2
ALN allowance The total ALN funding for secondary’s less the cost of the ALNCo, 

teacher funding for the first classes of 15 and the Pastoral support 
officer, is split over all secondary’s schools using a basket of proxy 
indicators.

The balance of the ALN funding is then distributed across all 
secondary schools in the following way:

 33.34% of the balance of the ALN funding is split on the 
number of pupils across all secondary schools scoring under 
82 on CAT’s (Cognitive Abilities Tests).

 33.33% of the balance of the ALN funding is split based on the 
number of pupils across all secondary schools qualifying for 
Free school meal entitlement.

 33.33% of the balance of the ALN funding is split based on the 
Welsh Index of Multiple Deprivation score data across all 
secondary schools.

This calculates an ALN allowance for each secondary school.
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Property Block 3

All premises costs excluding 
Rates and Statutory testing

A sum of £32 per Square metre for Premises costs.

Plus a % uplift depending on the following Category that the school 
has for building, energy and Cleaning.

 A = 0%
 B = 1%
 C = 2%
 D = 3%

A Sum of £2 per square metre for Ground costs
  

Rates, Statutory Testing and 
Premises Insurance 

The school is funded the exact charge it is levied

Block 4
Split Site Split Site schools are funded as two separate sites for all elements of 

the funding formula except for the following adjustments

 Funded as a single school for Administration
 Funded as a single school for ALNCo

Dual Stream Funded as one single stream for all elements of the funding formula 
except for the following additions

 Teacher & Teaching assistant (pupil led) funding – run as two 
streams.

All Through School Funded as two separate schools except for the following adjustments

 Removed the minimum 0.2 Management time capacity. 
(primary formula)

 ALNCo one school.
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Appendix A3: Comment on the Powys School Fair Funding Formula Proposals
Introduction

The table below provides comment on areas specifically highlighted through the consultation, by the Formula Review Group and/or by the external 
consultant.  An officer response indicates the action taken or proposed.

Formula element Comments arising from the consultation, from FRG or the External Consultant Officer response
Core Provision: Block 1
Class teaching Whilst the balance of consultation responses favoured a simple lump sum and per 

pupil funding allocation, citing the avoidance of cliff-edges and the requirement to 
revise class structures annually, the Formula Review Group favoured the allocative 
efficiency of a step-funded approach, linking funding directly to the number of 
classes a school would need according to the core educational model.
This approach is only truly efficient if the model is updated for pupil numbers for 
each academic year, if the school’s average teacher cost is used rather than the 
sector average and if a further adjustment is made to ensure that Foundation Phase 
pupils are not in classes of over 30.  These adjustments are to be included in the 
primary model.
The External Consultant recommends that a clear commitment is given to 
movement towards a simple lump sum and per pupil amount, supporting swifter 
budget forecasting and encouraging a greater degree of delegated responsibility.
The FRG echoed the concerns raised by some within the consultation about the 
proposal to fund 10% of class teaching (for Planning, Preparation and Assessment) 
at the HLTA rate, citing phase inconsistency and concerns over the supply of HLTAs.  
The External Consultant comments that this could be an area of further 
collaborative development between the LA and the primary sector, to enhance the 
supply of well-qualified experts who could add curriculum breadth in primary 
schools and a route into teaching.

The transition from a complex formula to a 
simpler formula is a huge step in the right 
direction.  Moving towards a lump sum and 
per pupil allocation can be developed as 
trust in the new approach becomes 
embedded and financial planning skills in 
schools mature.

The LA will work with primary school leaders 
to develop appropriate measures to support 
the provision of HLTAs and expert coaches, 
to provide cost-effective curriculum 
breadth.
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Formula element Comments arising from the consultation, from FRG or the External Consultant Officer response
Sickness cover and 
supply costs

On reflection, the consultation proposals were inconsistent across the phases, 
reflecting current arrangements in many but not all schools.  A simple and 
consistent approach was favoured by FRG and the external consultant, with a 
percentage uplift to cover insurance, agency staff, supply teachers and cover 
supervisors, without specifying a specific route. 

Supply cover is now provided for within the 
formula.

Teachers – 
leadership and 
management

The consultation proposals were for a class number allocation for primary or a 
simple percentage as for secondary.  The responses favoured a simple percentage 
for both phases but FRG members were concerned to ensure adequate 
transparency and protection for Heads of very small schools, at least initially.  FRG 
members also expressed concern over the calculation for additional management 
time in secondary schools, as this equated to a higher contact ratio than discussed 
during the development phase.  This, combined with the capping of salary funding 
bands, is likely to reflect a squeeze on capacity in secondary schools, consistent 
with the proposal to fund PPA cover in primary schools at HLTA rates.
The External Consultant recommends a move towards a simple percentage 
calculation over time, with a top-up for very small schools to protect a minimum 
entitlement.  This would support local flexibility and innovation.

This will be looked at as part of future 
proofing the formula.

Transitional financial support and HR advice 
will be provided to those schools 
implementing a restructuring of staffing 
roles and grades.

Administration 
Support

Some concern was raised about inconsistency between phases and the grades used 
to calculate the amount of funding.  
The External Consultant recommends that a cross-phase model based on a lump 
sum and per pupil allocation could be developed for implementation within a few 
years and this could facilitate pooled funding for cluster arrangements.  

This will be looked at as part of future 
proofing the formula.
Care is needed in considering the fairness of 
the allocation for administration in that SLA 
support services between the phases differ 
in scope and level.
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Formula element Comments arising from the consultation, from FRG or the External Consultant Officer response
Teaching Assistants 
(TA) and other 
Education Support 
Staff

The different approaches proposed for primary and secondary phases do not allow 
for a straightforward comparison to ensure equity.  Concern was raised at FRG over 
the apparent disconnect at the point of transition, but this is obscured by the more 
detailed definition of roles in secondary and by the fact that additional capacity is 
expected to be afforded through Block 2.
The External Consultant recommends that a cross-phase model based on a lump 
sum and per pupil allocation could be developed for implementation within a few 
years, facilitating local innovation and flexibility.

This will be looked at as part of future 
proofing the formula.

Additional Learning 
Needs Coordinator 
(ALNCO)

The consultation proposals were not clear enough about how capacity in secondary 
schools would grow with school size.  This was discussed with FRG and a modified 
proposal developed that would suit both phases in a consistent way.
Concern was expressed that higher levels of additional need would demand greater 
ALNCo capacity and this would need to be covered in Block 2.

The final proposal reflects the need to 
increase ALNCo capacity with school size 
across all schools.
This will also be addressed as part of the 
ALN review, in relation to capacity and the 
scope for cluster-based approaches.

Capitation Reasonableness testing had identified the need for a lump sum allocation within the 
primary model to ensure small schools have sufficient funding for fixed costs such a 
telephone line and photocopier.  FRG agreed.

This has been built in to the formula.

SLAs / core 
package

 As the planned review of SLAs was deferred, this area of the formula has not been 
subject to scrutiny as yet.  The interface with administrative capacity and capitation 
will need to be taken into account when the review does take place, as a different 
level of support for each phase could account for differences in other areas of the 
formula.

The review of support service SLAs will take 
place in time to inform funding allocations 
for 2020/21.

Additional Needs: Block 2
ALN Allowance The consultation sought views on the essential elements of this area of the formula.  

Given the ongoing ALN Review, the recommended approach is to minimise the 
turbulence in this block at this stage.
FRG considered the difficulty of determining the funding pot required for this area, 
acknowledging that staff in schools and parents would always desire a higher level 
of support, whatever level of funding is available, which is entirely understandable.  
A minimum level of funding was considered, consistent with the existing budget, 

This is going to be addressed more as part of 
the ALN review.

Establishing a shared understanding of core 
provision is an essential precursor to the 
development of funding arrangements for 
the support for children and young people 
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Formula element Comments arising from the consultation, from FRG or the External Consultant Officer response
less that amount that could be clearly demonstrated as having moved into the core 
Block 1 to reflect inclusive practice.
The External Consultant recommends that as the new formula develops in this area 
care is taken to ensure its scope reflects both learning needs and the support 
required for vulnerable children, and that the implications for leadership and ALNCo 
time, for administration and non-contact time are all reflected, not just TA capacity.  
The External Consultant reflected that care is also needed to ensure that proxy 
indicators cannot be manipulated, that the phase balance is appropriate and that 
the interface with top-up funding for named pupils is as clear as possible.

with additional needs.  The proposed 
formula seeks to fund inclusive provision, 
providing for a diversity of need in every 
school in Powys.

Property Block 3
All premises costs Many schools raised concerns that the use of historic spend on premises to guide 

future funding allocations would lead to poor condition school buildings and 
potential safety risks over the medium to longer term.
The External Consultant noted that capital investment in building condition and 
energy efficiency would release savings in schools and through the formula and it 
would be important not to double count the benefits.

A review of this area will need to take place 
in 2019 to address any issues.

The implications for formula funding will be 
modelled as part of every capital investment 
project in schools.

Sixth Form 
premises

The formula proposals make an adjustment to the premises calculation to reflect 
the proportion of the buildings used for post 16 provision.  FRG and the External 
Consultant raised concerns that the Post 16 grant is only just adequate for marginal 
teaching costs and with further cuts expected, this adjustment could leave 
secondary schools with a funding shortfall.  This is an area to cover further in work 
on the Post 16 formula.

This area will need to be looked at as part of 
the Post 16 review.

Policy priorities and exceptional circumstances Block 4
Split Site Consultation responses were polarised in this area, with strong arguments for split 

site schools delivering efficiency savings rather than extra costs set against equally 
strong arguments that a school with two sites at some significant distance must be 
funded as it was two schools initially before savings could be identified.

Split site schools have been treated as two 
separate schools with a couple of 
amendments listed in Appendix A2.
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Formula element Comments arising from the consultation, from FRG or the External Consultant Officer response
Dual Stream The consultation responses echoed FRG discussion in this important policy area, 

with views often reflecting the type of school represented.  Consensus was only 
achieved over the need for equity although the implications and mechanisms for 
funding were not always agreed upon.  
The consultation identified two options for funding dual stream provision.  On 
balance, the responses indicated a preference towards reflecting the actual 
provision taking place in each school, the balance of pupils and proportion of the 
curriculum taught in two languages.  This approach is the most sensitive to changes 
in pupil numbers and could result in significant turbulence year on year.  
The External Consultant recommends strong consideration is given to a simple 
approach, giving both schools and the LA greater predictability in planning finances 
and provision.

The formula has been calculated assuming 
that the whole curriculum is available in two 
languages in both primary and secondary 
bilingual/dual stream schools, to minimise 
the year on year turbulence.

This provides for the development of Welsh 
Education in line with the strategy.

Curriculum 
protection in 
secondary schools

The Curriculum Regulations require a minimum of twenty-five subjects to be 
offered, although there is no requirement for all to be delivered, particularly if it is 
not viable.  This is a difficult area of policy for the LA as the discretion to provide 
fewer subjects rests with the school and there is a strong case for equity in 
curriculum breadth without penalising pupils in rural areas and small schools.  
This case was made strongly at FRG and External Consultant recommends that this 
could be an area of further collaborative development between the LA and the 
secondary sector.

The formula proposals ensure funding for a 
minimum of nine option choices in addition 
to core subjects.  Additional breadth could 
be achieved through innovative and 
collaborative approaches.
This aspect of the core offer will need to be 
discussed further with the sector, aligned to 
the implementation of the new curriculum.

T
udalen 27



M
ae'r dudalen hon w

edi'i gadael yn w
ag yn fw

riadol



Learning, Skills and Economy Scrutiny Committee

Scrutiny Observations to Cabinet on the Schools Funding Formula Review

The Learning, Skills and Economy Scrutiny Committee met on 4th January 2019 and 
considered the following documents:

 Draft Cabinet Report v7.1 IBJT
 Appendix A1, A2 and A3
 Appendix B
 Appendix C

The Learning, Skills and Economy Scrutiny Committee thank the Portfolio Holders for 
Education and Finance, the Director of Education, Head of Financial Services, Finance 
Business Partner together with the Schools Finance Specialist and Chair of the 
Formula Review Group for attending scrutiny.  

Observations:

The Cabinet Report is the culmination of a period of intensive work undertaking a 
fundamental review of the Funding Formula. This meeting represents the fourth time 
that the topic has come before scrutiny during the development process  

Scrutiny welcome the production of a Schools Funding Formula which is clear and 
transparent. 

Scrutiny confirm that it is their understanding that part of the work of the Formula 
Review Group has been to calculate what it costs to provide education in Powys 
schools taking into account the different types of schools that are found in the county 
(including very small schools, dual stream schools, split site schools etc).  

It is disappointing, although understandable, that it has not been possible to design a 
formula which addresses all of the issues that arise and that other reviews (such as 
the ALN review) may result in a need to alter the formula.  What is essential in this 
regard is that this formula is, unlike the previous formula, regularly maintained to take 
into account any changes proposed regarding education in Powys.  This will ensure 
that transparency is maintained.

Scrutiny note that the aim of the Formula Review was to provide a fair method of 
distributing the amount of funding available for delegation to schools.  Scrutiny also 
note that during discussions regarding school budgets the Portfolio Holder had 
acknowledged that ‘the review would demonstrate whether or not schools were 
properly funded’ 1 (Scrutiny observations to Cabinet - School Budgets 10th July 2018)

Scrutiny queried the amount of protection which was afforded to small schools.  It was 
confirmed that the level of support was such that it would provide an adequate level of 
funding to ensure the school can safely run.  There are however questions regarding 
the lack of social experiences that small schools can provide.  It is noted that the 
funding formula is not a mechanism for reorganising schools but school organisational 
change is one of the potential policy changes identified in Appendix B to produce a 
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more efficient and effective service.  In a time of reducing resources, the distribution 
of resource across schools in Powys should provide a fair level of funding to all pupils 
and Cabinet are asked to demonstrate that small schools are not receiving a 
disproportionate amount of funding to the detriment of medium and large schools. It is 
also noted that this formula can also be used to demonstrate the validity of any 
transformation models that are proposed in the future.

Scrutiny queried the calculation for premises costs and were advised that these had 
been calculated based on the spend during the previous year.  Scrutiny have concerns 
that this is not a representative figure because, with the current financial climate, 
schools are likely to have diverted spend from premises to other areas of pressure 
which gives an inappropriately low level of spend that is now being built into the 
formula.  The risk of using this methodology is that insufficient funding is available for 
premises which will result in a lack of maintenance and repair costing more in the 
longer term.

Scrutiny identified a lack of clarity regarding what the ALN allowance in Block 2 covers, 
being advised that items such as the increase capitation costs for ALN pupils and 
cover for Head teachers attending safeguarding meetings would be funded from this 
budget.

The ability of the funding formula to support an increase in the number of Welsh 
speakers in Powys was discussed.  The formula is designed to distribute funding 
across the existing network of schools and activities designed to increase the number 
of Welsh speakers would properly be considered under the Welsh in Education 
Strategic Plan.  The ability to support Welsh learners through immersion support was 
discussed.  A grant funded immersion scheme at the beginning of secondary school 
was referenced.  This had enabled pupils from English Medium primary schools to 
gain the level of Welsh language needed to study through the medium of Welsh in 
secondary school.  This grant funding was no longer available and a view was 
expressed that to meet the objectives of increasing the number of Welsh speakers this 
funding should be included in formula.  Officers and the Portfolio Holder were of the 
view that the low numbers in need of such support make it appropriate for it to be 
provided from central resource rather than delegated resource. This is an area that 
scrutiny would encourage the service to investigate further in the future.  

There was some debate regarding the gap between what the Funding Formula Group 
were of the view should be available to enable the existing school estate to run on a 
core basis and the view of the Portfolio Holder and Officers.  This reported gap of 
approximately £5.5million can be summarised as follows:

 A gap of £2.5-3million relating to whether the 2018 ISR (Individual School 
Range) is used (Officers calculations) or actual leadership costs.  Governing 
Bodies are able to vary the rate at which staff are paid and in previous years, 
when school rolls were higher, Governing Bodies set ISRs for their schools.  As 
school rolls have fallen these ISRs have not always been adjusted to reflect 
this.  Whilst Governing Bodies may choose to pay at the higher ISR level the 
Formula is only designed to fund at the current ISR level.  The ISR is reviewed 
annually.

 The use of Higher Level Teaching Assistants instead of Teachers to cover PPA 
(Planning, Preparation and Assessment) time.

 The grading of Administrative staff at Level 4 instead of Level 5.
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From an Officer/Portfolio Holder perspective the gap between core funding required 
and available funding is £0.98million.

Scrutiny note the difference of opinion as to what the gap between minimum provision 
and available funding is (ranging from £0.98k to circa £5.5million).  Whilst scrutiny 
understand the rationale for using the capped 2018 ISR rate it is nevertheless the case 
that some schools are paying senior staff based on historic ISR rates and will need 
support to undertake a fundamental staffing review.  The other two areas where 
differences arise are also areas where Governing Bodies have the discretion to fund 
at a higher rate but given that the formula provides core funding in practice there will 
be limited discretion available.

Scrutiny further note that the staffing level assessments are based on the corporate 
job evaluation process and that this cannot be altered due to its implications elsewhere 
within the authority. 

A series of options to bridge this gap were set out at Appendix B of the Cabinet Report.  
Scrutiny were advised that options 1, 5 and 9 were favoured.

Option 1 – Reduce funding on capitation by 15%.  The educational impact of reducing 
this budget was not confirmed at the meeting.

Option 5 – Reduce management time in Primary Schools from 0.3 to 0.2.  Scrutiny are 
concerned that this would lead to additional pressures on Head teachers.  The Director 
of Education advised that elsewhere in Wales the allowance for management time for 
Primary Head teachers was 0.1.

Option 9 – Increase KS4 option class size to 25.  This was considered by the Portfolio 
Holder to have a marginal impact as it was a way of providing funding for options to 
each of the secondary schools and the way this money was spent for local decision.  
Schools choose how many pupils are required to make an option class viable and by 
taking £417k out of KS4 options in Powys will increase the number of pupils required 
to run an option class and consequently lead to a decrease in the number of options 
that are actually delivered each year by the school.  Scrutiny draw the attention of 
Cabinet to the impact this reduction will have particularly on pupils in the coming 
academic year before schools have an opportunity to develop alternative delivery 
models for less popular subjects.

Scrutiny note that effectively there are not 9 options as Options 4,7 and 8 are either 
not an option, do not result in a reduction or increase costs.  Option 6 is an alternative 
to Option 5 and therefore Option 3 is the only true alternative which also has questions 
regarding its ability to deliver savings.

With regard to the proposal to pay PPA cover at HLTA (Higher Level Teaching 
Assistant) rate scrutiny express concern that scrutiny seek assurance that there are 
sufficient HLTAs trained in Powys to be able to undertake this work, and if this is not 
the case what plans would be put in place to address this. This information was not 
confirmed during the session.

It is noted that a number of schools (22) are identified as losing funding with 4 schools 
losing over £100k/year (3 secondary, 1 primary).  Conversely, there are 70 schools 
set to gain funding with again 4 schools set to gain over £100k/year (2 secondary, 2 
primary).  Whilst there will be difficulties for those schools set to lose funding (and 
transition for these schools will need to be carefully supported) the rebalancing of the 
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available funding is welcomed.  However, scrutiny query that if by ‘bridging the gap’ 
the number of schools either gaining or losing funding will change and seek clarity on 
this point.  The transition will need to ensure that those pupils who have started a two 
year course at Key Stage 4 are able to complete their studies in Year 11 but otherwise 
the curriculum redesign needs to commence from autumn 2019.  Staffing redesign will 
need to be undertaken at pace and immediate support needs to be available from 
Finance, Human Resources and School Improvement teams to support schools to 
make the necessary changes.

Scrutiny consider that the recommendations outlined in report 7.1IBJT lack clarity.  
The first recommendation is to implement the formula as set out in Appendix A (the 
‘unbridged’ figure), the second recommendation amends it to bridge the gap and the 
third recommendation notes that implementation will be phased over two years.  
Clarity is needed particularly regarding the phasing of implementation.  Additional 
costs will be incurred during this two year period whilst the second year of two year 
courses run and staffing reviews are undertaken.  The report should identify how the 
additional costs during the implementation phase will be funded.

Whilst the intention of the Funding Formula Review is not to address deficit budgets 
attention is drawn to the high and increasing levels of school deficit budgets and that 
funding school budgets at a minimum level is not designed to allow for deficits to be 
paid back.  Cabinet are asked how they intend to deal with existing school deficit 
budgets and how it will be ensured that from the date of implementation of the new 
funding formula all schools set balance budgets.  However, Scrutiny would be remiss 
if it did not draw Cabinet’s attention to the fact that in bridging the gap between 
current budget and the calculated costs identified in the review there remains a 
significant risk that funding supplied to schools may still result in schools struggling 
to set balanced budgets. This is particularly likely to be true if the review group’s 
figure on the gap proves to be closer to the actual gap in funding.

Recommendations:

Scrutiny’s Recommendation Accept (plus 
Action and 
timescale)

Partially Accept 
(plus Rationale 
and Action and 
timescale)

Reject 
(plus 
Rationale)

1. That the Cabinet report 
clearly articulates what is 
considered to be the minimum 
funding necessary to run 
Powys schools and  where this 
differs from the 
recommendation from the 
Formula Review Group then 
an explanation be provided.
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2.That a review of the impact of 
the changes implemented be 
undertaken in the first year to 
identify if the changes have 
resulted in any negative 
consequences.  This review to 
include but not be limited to:

 Impact of using 
previous year’s figures 
for premises spend

 Impact of paying HLTA 
rate for PPA cover

 Impact of paying Admin 
staff at Grade 4 rather 
than Grade 5

3.That a supporting document 
be prepared to highlight to 
schools the collaborative 
options that can be used to 
share expertise and save 
money

4. That narrative be provided 
regarding what the ALN 
allowance (Block 2) covers

5.That where figures such as 
school meals in secondary 
schools are included that 
these reflect the actual per 
meal rate paid by Welsh 
Government for the year to 
which the formula relates so 
that individual secondary 
schools are not subsidising 
free school meals for eligible 
pupils
6.That Cabinet demonstrate 
that small schools are not 
receiving a disproportionate 
amount of funding to the 
detriment of medium and large 
schools
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7.That the Funding Formula be 
subject to annual review to 
reflect any education policy 
changes to ensure that the 
Funding Formula remains 
transparent and compliant 
with regulations, and that 
scrutiny have an opportunity 
to undertake pre-Cabinet 
scrutiny of any proposals to 
amend the Funding Formula

8.That Cabinet advise how it is 
intended to tackle the problem 
of school deficit budgets 
which, with the 
implementation of the new 
funding formula, will leave no 
leeway to payback school 
deficits, and how it is intended 
to ensure that from the 
implementation of the new 
funding formula all schools 
set balanced budgets
9. That the report outlines what 
funding will be provided to 
support the 2 year phased 
implementation 

10. Greater clarity is required 
in respect of the availability 
and source of funding to 
facilitate the transformational 
changes within school 
management and 
administrative structures

11. That confirmation of the 
number of schools receiving 
less or more funding is based 
on the delegated funding of 
£70.48million rather than the 
£71.46million included in the 
report v7.1IBJT

In accordance with Rule 7.27.2 the Cabinet is asked to provide a written response to 
the scrutiny report, including an action plan where appropriate, within 2 months i.e. by 
15.03.19

Membership of the Learning, Skills and Economy Scrutiny Committee present on 4th 
January 2019:

Tudalen 34



County Councillors: P Roberts (Chair), D R Jones, G Breeze, K Curry, B Davies, S C 
Davies, D O Evans, L George, E M Jones, G Jones, K Laurie-Parry, S McNicholas, L 
Roberts, E Roderick, D Selby, G Thomas and R Williams
Parent Governor Representatives: A Davies and G Robson
Church Representative: M Evitts
Invited representatives from Audit Committee: County Councillor J Morris (Chair) and 
Independent Member J Brautigam (Vice-Chair)

References

1. Extract from Scrutiny observations to Cabinet - School Budgets 10th July 2018

At the meeting scrutiny Members heard from the Portfolio Holders for Schools and Finance that a 
Review of the Fair Funding Formula was nearing completion and would be brought to scrutiny and 
Cabinet in the near future.  The Portfolio Holders appeared to be holding great store that the review 
would demonstrate the amount of money required to run a school providing the statutory breadth of 
education and that this would then demonstrate whether or not schools were being properly funded.  
This is a large piece of work and will help inform future school budget discussions. However, until this 
Review reports it is not possible to ascertain what impact it will have on the school budget position and 
therefore action needs to be taken now to ensure that school deficit budgets are recovered to a balanced 
position.
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CYNGOR SIR POWYS COUNTY COUNCIL.

CABINET
15 January 2019

REPORT AUTHOR: Councillor James Evans, Portfolio Holder Corporate 
Governance, Housing & Public Protection 

SUBJECT: WHQS Achievement and the adoption of Damp and 
Energy Efficiency Strategies for Powys

REPORT FOR: Discussion and Adoption

1. Summary 
1.1 This report also confirms the successful delivery of the programme to 

achieve compliance with the Welsh Governments WHQS standard 

1.2 The report also proposes improvements to the strategic and operational 
approach to dealing with damp and thermal comfort issues in Powys 
Housing stock. The Cabinet is asked to adopt these approaches, to 
support a greater focus on resident’s health and fuel poverty. 

1.3 The proposals have been presented to resident groups, and the 
comments from those consultations are included. The recommendations 
of the Health, Care & Housing Scrutiny Committee, are also addressed 

2. Background
2.1 It can be reported that the council have successfully achieved 

completion of its WHQS programme. Around £72 million has been 
invested, with just under 14,000 building components being replaced 
including 3,736 properties receiving energy efficiency works. There have 
been some challenges with 708 residents declining 2,000 improvements, 
despite multiple offers being made. The greatest challenge was due to 
Powys having the largest number of off gas stock in Wales, totalling over 
1,500 properties, with 66 homes on large scale special purpose LPG 
networks. This means that achieving energy ratings of 65 for these 
homes is very difficult to achieve, hence the number of acceptable fails 
for energy. This is explored further in the Thermal Comfort Strategy. 

2.2 Appendix 1 summarises the WHQS outturn, as at the end of December 
2018. 

2.3 The councils WHQS Compliance Policy sets out the approach to 
meeting the Welsh Governments WHQS Standard. It should be noted 
that the WHQS system allows landlords to declare that a property has 
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‘acceptable fails’, e.g. where a solution is technically difficult to achieve, 
or where a tenant declines the work.  

2.4 It was found during the WHQS programmes, and while investigating long 
term damp problems, that measures beyond replacing the building 
components are required. 

2.5 As part of their Wales wide customer experience survey, the Welsh Audit 
Office conducted a telephone survey of 300 Powys residents. This 
revealed that while 77% of the tenants had no problems with damp or 
condensation, 23% were concerned about this. Similarly, 23% of 
residents reported they found it difficult to heat their homes to a 
comfortable level in the winter. While these results are typical for local 
authorities, there is a need to establish why these concerns remain, and 
to address them. These strategies provide a framework to do that, in 
partnership with Heart of Wales Property Services, Health and Social 
Care services. The Welsh Audit Office report is attached at Appendix 2

2.6 The development of a Damp Strategy and a Thermal Comfort Strategy, 
set out at appendix 3 and 4, are part of a vision to develop a ‘WHQS 
Plus’ programme, and address WHQS ‘acceptable fails’. They precede a 
more comprehensive asset management strategy, to be produced later 
in 2019. They also aim to address an increase in fuel poverty caused by 
rising fuel prices.

3 Strategies for addressing Dampness and Thermal Comfort
3.1 The principles within both the Damp and the Thermal Comfort Strategies 

are as follows:

   Consider peoples’ health. Older people and children with health 
problems, are more likely to operate heating for longer periods, and at 
higher temperatures. A property that may meet the WHQS standard, 
can still be expensive to heat in those circumstances. Children are 
more susceptible to the effects of damp and mould. To assist with 
discharge of corporate parenting and duty of care responsibilities, we 
need to ensure the building and its services are not contributing to ill 
health or distressing families. The strategies aim to support residents 
at greatest risk.

   Consider fuel poverty. The thermal comfort paper covers the 
process to manage requests to assist with fuel poverty. 

   Consider the building as a whole. For damp issues this is looking in 
great detail at the building construction, and its heating and ventilation 
together, rather than in isolation.  For thermal comfort, looking at the 
buildings insulation, heating system, and again ventilation. 

  Consider and respond to trends. At present, the numbers of serious 
damp issues, or complaints about thermal comfort and running costs 

Tudalen 38



are small. These are resolved in isolation. However, trends are 
developing in certain streets, indicating more widespread 
investigations and programmes of work will be required. 

3.2 The damp strategy was considered by the Tenant Scrutiny Panel 
Response Repairs Sub- Group in November. The thermal comfort 
strategy was consulted by the Tenant Scrutiny Panel Investing in Homes 
Sub Group in December. The comments of the residents have been 
incorporated in the papers, and agreed at the December meeting of the 
Tenant Scrutiny Panel 

3.3 Both strategies were considered by the Heath, Care and Housing 
Scrutiny Committee in November. The recommendations as set out in 
Appendix 5 have been incorporated into each strategy. 

3.5 The impact assessment relating to the strategies is set out at Appendix 
6. Delivery of these strategies will be over seen by the HRA project 
board. 

4 Corporate Improvement Plan 
4.1 The vision and priorities of the new cabinet are to support our residents 

and communities and to develop a vibrant economy. These proposals 
enhance the objectives set out in the HRA business plan.

4.2 The Housing Service has to date played a key role in contributing to the 
Public Service Boards Well-being assessment, and the Local Well-being 
Plan. These proposals will further improve the well-being of the 
population of Powys, particularly those with heath or financial 
vulnerability.

4.3 Housing Service recognises the contribution that it makes to the local 
economy through its procurement of services from external contractors. 
The work streams arising from the proposals will be available for Powys 
based SME’s to compete for on a level playing field. 

5 Options Considered/Available
5.1 Powys County Council will need to address damp issues to fulfil its 

duties as a Landlord and ensure compliance with the Housing Health 
and Safety Rating System and WHQS. 

With thermal comfort, there are 2 options available.
1. Continue to treat off gas homes as acceptable fails, leave health 

issues and fuel poverty in the hands of other organisations, and 
only address this with any grant funds. 

2. Adopt the pro-active approach suggested, to target improvements 
where the greatest need exists, and reduce the burden of poor 
health and fuel poverty. 
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6. Preferred Choice and Reasons
6.1 The full adoption of the thermal comfort strategy will provide a 

measured and prioritised way to address resident’s needs, in a fair and 
equitable manner. It demonstrates leadership from the Council to not 
stand still, and continue its ambition to achieve WHQS two years early. 

7. Sustainability and Environmental Issues/Equalities/Crime and 
Disorder/Welsh Language/Other Policies etc.

7.1 The proposals will increase the use of renewable technology in support 
of the Welsh Governments decarbonisation agenda. 

8 Children and Young People's Impact Statement - Safeguarding 
and Wellbeing

8.1 The proposals will mitigate risks to young people from the effects of 
mould and damp. There will be £0.7m per year invested either directly 
to Powys companies, or from support to local SME’s by Welsh 
contractors. The programme will have a beneficial impact on families, 
and create employment opportunities for young people.

9 Local Member(s)
8.1 The proposal will affect all members.

9 Other Front Line Services 
9.1 Not applicable 

10 Support Services (Legal, Finance, HR, ICT, BPU)
10.1 Finance – In anticipation of the measures outlined in the strategies, 

provision has been included in the HRA Business Plan. This includes 
£200k per annum for additional measures such as Photovoltaic or 
Solar Panels, and £500k per year for Damp alleviation works. These 
sums supplement ongoing allowances for replacing and maintaining 
the fabric of the building.

10.2 Legal – “The Professional Lead - Legal supports the recommendation 
in this report and confirms that the legal services will support this 
department as and when required.

11. Scrutiny 
11.1 Has this report been scrutinised? - Yes 

11.2 If Yes, what version or date of report has been scrutinised? A 
discussion took place around earlier versions of the Dampness and 
thermal Comfort Strategies.
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11.3 The comments of the Health, Social Care and Housing Scrutiny 
Committee held on the 3rd October 2018, are attached at Appendix 5, 
which also shows how the strategies have been amended in the light of 
comments.

12 Local Service Board/Partnerships/Stakeholders etc.
12.1 This is largely a housing management matter, though to maintain 

support to Well Being, we will continue to replace or improve heating 
systems where there is medical need

13 Communications
13.1 Once the proposals have been approved by council, their adoption will 

be disseminated to members, and published on the Powys website. 

13.2 Communications with residents will be agreed with and channelled 
through the Tenant Scrutiny Panel, and related WHQS and Responsive 
Repair Sub Groups. This will include publishing initiatives and 
outcomes in bi annual newsletters sent to every tenant.  

14 Statutory Officers 
14.1 The Solicitor to the Council (Monitoring Officer) has commented as 

follows: “I note the legal comments and have nothing to add to the 
report.”

14.2 The Head of Financial Services (Deputy Section 151 Officer) notes the 
comments from Finance.

15 Members’ Interests

15.1 The Monitoring Officer is not aware of any specific interests that may 
arise in relation to this report. If Members have an interest, they should 
declare it at the start of the meeting and complete the relevant 
notification form. 

Recommendation: Reason for Recommendation:
That Cabinet notes the successful 
outcome of the WHQS programme, 
and approves the adoption of the 
Damp and Thermal Comfort Strategies 

To demonstrate the council’s:
 Continue to meet statutory 

obligations 
 Maintain leadership ambition to 

over achieve in relation to the 
WHQS standard

 Commitment to pro-actively 
addressing fuel poverty

Relevant Policy (ies): Powys County Council Housing Services
Welsh Housing Quality Standard (WHQS) Compliance 

Tudalen 41



Policy, and Repairs and Maintenance Policy
Within Policy: Y Within Budget: Y 

Relevant Local Member(s): All Members

Person(s) To Implement 
Decision:

Head of Housing

Date By When Decision To Be 
Implemented:

1st February 2019

Contact Officer Name: Tel: Fax: Email:
Simon Inkson 01597 827464 simon.inkson@powys.gov.uk

Contact Officer: Phil Dark (Service Manager – Asset Management)
Tel: 01597 826464
Email: philip.dark@powys.gov.uk
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Appendix 1 – WHQS Update

Table 1. WHQS works delivered since 2012/13

Year Kitchen Bathroom Rewiring Heating Windows Doors Roof Expenditure

2012/13 £5.6m

2013-14 562 565 212 650 284 288 75 £9.1m

2014-15 647 616 36 251 15 81 368 £12.4m

2015-16 559 492 196 459 203 436 314 £14.7m

2016-17 461 674 150 92 546 608 234 £11.3m

2017-18 411 168 70 228 30 68 78 £7.6m

2018-19 320 430 80 320 610 610 260 £11.0m
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WHQS Result Properties
PASS 2694

ACCEPT_FAIL 2646

WHQS Report - 02/01/2019

Result BackDoor Bathroom FrontDoor Garden Heating Kitchen Rewire Roof SAP

PASS 5333 5128 5333 5329 5307 4638 5289 5333 3230

ACCEPT_FAIL 205 4 27 695 44 2103
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Smoke Windows

5235 5333

98
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This work has been prepared as part of work performed in accordance with statutory functions.  
No responsibility is taken by the Auditor General or the staff of the Wales Audit Office in relation to 

any member, director, officer or other employee in their individual capacity, or to any third party. 

In the event of receiving a request for information to which this document may be relevant, attention is 
drawn to the Code of Practice issued under section 45 of the Freedom of Information Act 2000.  
The section 45 Code sets out the practice in the handling of requests that is expected of public 

authorities, including consultation with relevant third parties. In relation to this document, the Auditor 
General for Wales and the Wales Audit Office are relevant third parties. Any enquiries regarding 

disclosure or re-use of this document should be sent to the Wales Audit Office at 
info.officer@audit.wales. 

We welcome correspondence and telephone calls in Welsh and English. Corresponding in Welsh will 
not lead to delay. Rydym yn croesawu gohebiaeth a galwadau ffôn yn Gymraeg a Saesneg. Ni fydd 

gohebu yn Gymraeg yn arwain at oedi. 

Mae’r ddogfen hon hefyd ar gael yn Gymraeg. This document is also available in Welsh.  

The team who delivered the work comprised Richard Hayward, Charlotte Owen, Gwilym Bury  
and Jeremy Evans directed by Huw Rees. 
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Summary 
1 In housing, as in many local government service areas, users have no choice of 

service provider or, where alternative providers exist, their choice is limited by cost 
or other reasons. In this situation, their ability to influence services to meet their 
needs relies on users having a ‘voice’ in service design.  

2 It is especially important that service users can feed in their views, experiences 
and hopes as the Council decides which services to reduce, increase or change in 
the current environment where finances are under pressure. Taking account of the 
users’ voice means redesigned services are more likely to meet people’s needs 
and be better value for money.  

3 The Welsh Government stresses the importance of developing a partnership with 
citizens. Involvement is one of the five ways of working and it requires local 
authorities to adopt to meet the Well-being of Future Generations (Wales) Act 2015 
(WFG Act). And in its Local Government White Paper (January 2017) the Welsh 
Government states: 

‘We want to develop a more equal partnership with citizens. The role of public 
services should be to support people to live independent lives and to seek to  
de-escalate demand, intervening only when necessary and only for as long as 
required. In doing so, the focus inevitably shifts to prevention and a public 
service that is able to put more effort into helping people to avoid crisis, rather 
than one which is focused on supporting people in crisis. This is about creating 
prudent public services for the future.’1 

4 In 2017-18, the Wales Audit Office completed work to understand the ‘service user 
perspective’ at every Council within Wales. We followed a broadly similar approach 
at each council, although we agreed the specific focus and approach to the work 
with each one individually. In Powys County Council (the Council), we reviewed the 
housing service. In particular tenants’ engagement with, and degree of choice 
experienced in, delivering the Welsh Housing Quality Standard (WHQS) and their 
view on the quality of the service they receive from the Council. 

5 In 2001, the Welsh Government set out its long-term vision for housing in Wales 
entitled Better Homes for People in Wales. The WHQS is the Welsh Government 
standard of housing quality. The WHQS was first introduced in 2002 and aims to 
ensure that all dwellings are of good quality and suitable for the needs of existing 
and future residents. The Welsh Government set a target for all social landlords to 
improve their housing stock to meet the WHQS as soon as possible, but in any 
event by 2020.  

6 The Council decided against transferring its housing stock and it is confident it will 
achieve WHQS compliance by 2020. Consequently, the Council retains its housing 

 
1 Welsh Government, White Paper Reforming Local Government: Resilient and 
Renewed, January 2017. 
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stock and role as landlord. It is one of 11 councils in Wales to do so. The Council is 
one of six remaining councils still having stock which is not fully compliant as at 
March 2017 with only five councils reporting2 100% compliance. 

7 The Council owns 5,326 properties of which it reported that 3,242 properties met 
the standard to ‘full compliance’ and 456 did not as at 31 March 2017. The Council 
reported that a further 1,628 properties met the standard where they were judged 
to be ‘acceptable fails’ as defined by the Welsh Government in its guidance on 
compliance3.  

8 Although we could not talk to everyone, engaging with a sample of service users4 
helped us better understand their perspective. In addition, we held a focus group 
with the Powys Tenant Scrutiny Panel (the TSP), a further focus group with local 
tenants and residents, and visited a few of the Council’s housing estates. This 
information, as well as data on performance and service standards, informed our 
discussions with the Council. This helped us understand the Council’s rationale for 
their approach to WHQS, and how the Council approaches and responds to the 
needs and expectations of service users. 

9 Overall, we found that the Council is making progress towards achieving the 
Welsh Housing Quality Standard for many components and most Council 
tenants are satisfied with the quality of the service and their homes, but it 
needs to accelerate its approach to ensuring tenants’ homes are warm. 

10 We came to this conclusion because: 
• the Council is making progress towards achieving the Welsh Housing 

Quality Standard for many components by 2020, but it needs to accelerate 
its approach to ensuring tenants’ homes are warm; 

• tenant engagement has worked well in the past but now needs to be built  
upon and strengthened to gather more views; and 

• most Council tenants are very satisfied with the quality of the service and 
their homes. 

  

 
2 Welsh Government, Welsh Housing Quality Standard Welsh Government Annual 
Report, October 2016 
3 Full compliance refers to dwellings where the WHQS standard is achieved for all 
individual elements, but there can be situations where achieving the standard for an 
individual element is not possible. Such situations may include the cost or timing of the 
work, residents choosing not to have the work done or where there are physical 
constraints to the work. In these instances, the social landlords may record one or more 
elements as acceptable fails. Where a dwelling contains one or more acceptable fails but 
all other elements are compliant, the dwelling is deemed by the Welsh Government to be 
compliant subject to acceptable fails.  
4 We spoke to a sample of 321 tenants and leaseholders. We conducted a phone survey, 
Appendix 1 shows details.  
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Proposals for improvement  

Exhibit 1: proposals for improvement 

Proposals for improvement 

P1 The Council should urgently strengthen the future delivery of the WHQS by 
accelerating its development of a comprehensive strategy and action plan to 
address the issues facing tenants who are living in cold homes. 

P2 The Council should continue to work with tenants to strengthen its approach to 
assisting people experiencing problems with condensation and damp. 

P3 The Council should strengthen its approach to engagement and explore more 
innovative ways to reach the many people who are hard to reach due to the 
geographical challenges of living in Powys.  
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The Council is making progress towards 
achieving the Welsh Housing Quality Standard 
for many components and most Council tenants 
are satisfied with the quality of the service and 
their homes, but it needs to accelerate its 
approach to ensuring tenants’ homes are warm  

The Council is making progress towards achieving the WHQS 
for many components by 2020, but it needs to accelerate its 
approach to ensuring tenants’ homes are warm 
11 The Council engaged widely with stakeholders on its housing modernisation 

programme for WHQS and estate improvements. For example, the Council 
produces an ‘Investing in Your Homes’ newsletter for tenants which is very clear, 
well presented and informative. It clearly shows what has happened in the previous 
six months and an update on the schedule of works over the coming six months 
along with other relevant updates, such as on gas boiler servicing. Tenants are 
encouraged to complete the WHQS questionnaire, following works being carried 
out, by being entered a prize draw for £100.  

12 Individual tenants were given a significant voice in how the WHQS work was 
undertaken in their homes. They had a considerable number of choices, for 
example, kitchen tiles (colours and shapes), worktop, unit doors, flooring and taps 
and whether new front doors are solid or glass. Tenants from the TPS are 
members of the ‘Investing in Your Home Sub Group’. This group of tenants attends 
progress meetings with specific contract monitoring officers and reviews progress 
on WHQS work and tenant satisfaction results. Tenant feedback on some of the 
early WHQS contracts highlighted problems with how the work was carried out and 
delays completing works. The Council worked with the ‘Investing in Your Home 
Sub Group’ to review its implementation, with more Tenant Liaison officers working 
on day-to-day contact with tenants as the work was carried out.   

13 The Council recognises its system for recording which homes meet the WHQS 
standard for warmth is inaccurate and incomplete. The Council believed that in July 
2018 it had 2,326 homes (43%) which did not yet meet the WHQS standard for 
warmth (SAP 655 or above rating). The number reported to the Welsh Government 
in March 2017 was 2,084. Our survey of tenants showed that 23% of the tenants 

 
5 SAP 65. 2015. WHQS states the Welsh Government vision that ‘all households in 
Wales…. shall have the opportunity to live in good quality homes that are adequately 
heated, fuel efficient and well insulated.’ The target energy rating to comply with the WHQS 
is a Standard Assessment Procedure (SAP) rating of 65. 
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we spoke to find it difficult to heat their homes to a comfortable level in winter. The 
Council has invested additional resources in the last few years to gather accurate 
assessments of SAP ratings in all its homes. However, this work is still incomplete, 
and we were told by officers that some of the existing SAP data is inaccurate on 
such matters as the thickness of loft insulation and whether double glazing is fitted. 

14 Powys has the highest percentage of Council homes not on a mains gas supply in 
Wales and the previous Council WHQS policy was to view all homes located ‘off 
gas’ as an acceptable fail. In recent years, the Council has begun to change its 
approach. It is now investing in a range of new approaches to help overcome the 
problem of cold homes in ‘off gas’ areas. These include already installing in a 
number of homes solar panels, oil central heating, external wall insulation, and air 
source heat pumps. The Council is planning to formalise this new approach and 
develop a strategy and associated action plan to address the issues facing tenants 
who are living in cold homes.  

15 Our survey of tenants showed that 77% of the tenants we spoke to felt they had no 
problems with damp and condensation, but 23% were concerned. We have 
conducted a similar survey in the last 12 months at all 11 councils that retained 
their housing stock, and this issue is a problem across Wales. Damp and 
condensation issues are a complex problem, and without conducting a full house 
survey we cannot say why tenants in Powys reported this issue. We did not 
undertake the survey on all the estates in Powys and most of the officers we spoke 
to felt that on a few estates there are some issues of damp. These affected homes 
are at more exposed locations with more rainfall and frequent high winds, leading 
to greater water penetration. Furthermore, the Council recognises that on one 
estate design issues are a significant cause of damp and condensation and future 
capital works will try to address this issue. The Council officers we spoke to show a 
positive and sophisticated understanding to addressing the issues of damp and 
condensation. The Council is adopting a holistic approach while investing 
additional resources of £0.5 million in future years to address the issue.  

16 A high percentage of the work is undertaken by contractors based in Wales (£19.2 
million so far with contractors based in Wales). The tenants we surveyed are 
generally pleased (83%) with the work that is carried out. The Council is committed 
to community benefits from WHQS both in terms of local employment and 
opportunities for apprentices and additional works for the community carried out by 
contractors. For example, new external fire doors at a scout hut in Brecon and a 
bricklaying course held at high school by one of the local contractors. 

17 The Council recognises that contractor performance is variable especially where 
sub-contracting by large national companies occurred. The Council has also 
experienced other challenges with some of its private contractors becoming over 
committed to other work. 

  

Tudalen 54



 

Page 9 of 14 - The Service User Perspective – the Welsh Housing Quality Standard – Powys 
County Council 

Tenant engagement has worked well in the past but now needs 
to be built upon and strengthened to gather more views  
18 Through their daily interactions with tenants, staff receive regular feedback and 

opinions from tenants. This provides a useful and informal conduit of information 
between tenants and the service, and ensures that officers have a good 
understanding of tenant needs. A dedicated team (Tenant Liaison Officers) work to 
support tenants on all aspects of the WHQS programme. Housing staff also attend 
local estate events to promote the housing service and speak to members of the 
public. ‘Tenants Talk Together’ meetings on estates are jointly run by officers and 
tenants to obtain feedback on local issues. Ad hoc estate events do take place, but 
due to pressures on staff estate inspections do not occur on a regular basis in all 
areas and there is no coordinated planned and publicised programme of estate 
walkabouts. The Council no longer runs an annual garden competition for its 
tenants, which many other landlords still use as an informal, inexpensive, and fun 
way to organise systematic visits to many housing estates. The Garden 
competition has in part been replaced by a bi-monthly ‘Star Tenant’ award scheme, 
open to tenants, councillors and staff to nominate tenants who make a significant 
contribution to the life of their community. 

19 The Council has long-standing established mechanisms for formal consultation, 
and officers and members meet regularly with tenants through four local tenant 
associations and the TSP group of about 14 tenants. The TSP membership is 
largely drawn from the local groups and provides a formal method to consult and 
gain feedback from tenants. There is a newsletter delivered twice a year to all 
tenants’ homes which provides feedback and information. The TSP members help 
produce this newsletter. The housing service also surveys all tenants every few 
years to gain feedback on performance, and TSP members helped design the 
survey questions in the most recent survey. In addition, there is the Housing 
Services Group 100 (current membership is seventy-two). This is a group of 
volunteer tenants who are consulted by email, telephone or postal survey on a 
chosen area of the housing service, such as day to day repairs. 

20 However, the Council recognises that tenant involvement requires new 
approaches, which it is developing, to ensure everyone continues to have a voice. 
The Council's local tenant engagement strategy is currently being reviewed. The 
number of active tenants and recognised tenant groups is relatively small (6). 
Although we only spoke to a few of the tenants who participated in the groups, 
some of them felt that in the past they have been largely ignored by the housing 
service. However, they thought that tenant support had improved in the last few 
years. One local tenant and resident association (TRA) we spoke to felt they are 
still isolated, and receive little help from the Council. Engaging with communities 
about new affordable housing, using existing events and networks, such as school 
fairs and agricultural events, shows the Council is beginning to develop new 
approaches to gathering the views of citizens. 
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21 There are various fun days and other events where staff informally engage with 
tenants about planned future changes. An example of these are the estate action 
days. Following the estate action days officers develop estate action plans in 
response to the feedback and survey forms completed by residents. In 2018-19 the 
Council has a budget of approximately £2 million for estate improvements to, in 
part, take forward the ideas generated from the estate action days.  

Most Council tenants are very satisfied with the quality of the 
service and their homes 
22 Our survey of tenants showed that people are very satisfied with the quality of the 

housing service: 
• eighty-three per cent of the tenants we spoke to are satisfied with the 

housing services they receive; 
• sixty-three per cent of the tenants we spoke to feel the Council listens to 

their views on their home;  
• eighty-three per cent of the tenants we spoke to are satisfied with the 

improvement works the council has carried out on their homes; 
• seventy-three per cent of the tenants we spoke to are satisfied with the 

environment outside their home; 
• ninety per cent of the tenants we spoke to were happy with the quality of 

their kitchens, and eighty per cent were happy with their new bathrooms; 
and 

• ninety per cent of the tenants we spoke to thought that their neighbourhood 
is a good place to live. 

23 The Council recognises it could do more to increase the range of ways tenants and 
potential tenants can get access to Housing services. For example, by using the 
internet. It also recognises that the Housing service section of the Council website 
is poorly designed and difficult to use. We found that the website contains some 
useful information, but pages are difficult to locate. Few of the forms and 
documents can be completed online. The Council is working to improve this, for 
example, the ‘Getting Involved’ application form can now be completed on line 
rather than having to be downloaded and posted back to the Council. The use of 
social media in Powys is limited. Although there is a tenant Facebook page, the 
poor Broadband access we observed in some areas of the county makes its 
greater use a challenge. 

24 The telephone service for tenants to contact the Council is well publicised, and the 
tenants we spoke to felt it worked well. Seventy per cent of the people we spoke to 
in the survey felt they could quickly and easily contact the housing service at times 
that were convenient for them. 
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25 The Council Housing Strategy, 2016-2020, has a set of measures which link to 
clear outcomes, such as, tackling fuel poverty. The performance measures have 
set targets, and the performance information and targets are subject to regular 
scrutiny by senior officers and by members at scrutiny committees. The Council 
relies predominantly on key performance indicators and satisfaction surveys to 
evaluate the service’s work against the strategy. 
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Infographic summarising the key findings from 
the completed surveys 

Exhibit 2: housing service infographic 
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Executive summary
Damp is a real, or sometimes perceived problem for residents. Some express fears that 
breathing in air from damp rooms or mould growth can cause, or aggravate, breathing 
conditions such as asthma. 

Damp is a generic term widely used, but reflects consequence, assumption or perception, 
rather than being the true description of the event, or the cause itself.  

Landlords have a statutory and common law responsibility to their tenants to provide a safe, 
warm and damp free homes. The Welsh Housing Quality Standard, and Housing Health and 
Safety Rating System, set out requirements as detailed in part 2. 

Powys stock condition survey recorded that 2.5% of its properties suffered with damp. The 
recent survey of 300 residents conducted by the Welsh Audit Office, found that 23% of 
residents reported concerns about damp. 

In the last 5 years 30% of residents have reported issues with damp or mould. While the 
numbers of cases are declining, some persistent problems are being experienced. Recent 
detailed investigations and case reviews have established that greater attention is needed to 
diagnosis and remedy. 

The investigations have found that there are underlying issues with some of Powys’ housing 
stock that do need to be addressed, and resident lifestyle is not always the main cause. 

Powys are pro-actively responding to a Welsh Government led initiative regarding design and 
installation faults with cavity wall and external insulation. This is aimed at ensuring local 
authorities are not repeating mistakes of the past, and understand their risks arising from this. 

It is proposed to build on the findings from the review and associated pilot work carried out 
over the last year. A structured approach to dealing with damp issues with be put in place in 
collaboration with our maintenance partner Heart of Wales Property Service. This will ensure 
robust process and controls from the first contact, though to advanced approaches to dealing 
with persistent problems. 

Step 1 – ensure as much information is collected about reports of damp problem at first point 
of call, and pre inspection, so the type and cause is identified.  

Step 2 – provide information to residents to assist them managing natural condensation that 
will naturally occur in their homes.  

Step 3 – Adopt a consistent step by step checklist approach within HOWPS and PCC, to 
ensure all matters a landlord may be responsible for are investigated and rectified.   

Step 4 – Adopt a whole house approach, considering heating and ventilation upgrades in 
difficult to resolve cases, or where it is considered residents medical needs or vulnerabilities 
are a factor. Tudalen 63
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Step 5 – where no building, ventilation or heating faults are apparent, provide further 
information to residents to assist them managing condensation.
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1. Introduction
The word damp is applied as a common description, and can relate to visible effects, mould 
growth, smells, or even perception. Damp can be caused by condensation of water vapour 
generated within a home, or water ingress due to faults with, or decay of, the construction a 
property. Mould growth is often associated with reports of damp, along with complaints this is 
causing poor health. Section 2 explores the types of damp.

For the purpose of this strategy the Housing Health and Safety Rating System (HHSRS) 
Operating Guidance is referred to in terms of risk.  Section 1 of the guidance relates to 
physiological requirements, including damp, extreme cold and extreme heat. The guide sets 
out that spores of many moulds and fungi can have health effects. These are explored later in 
this document.

Powys Context 

Powys County Council’s Housing Service manage approximately 5,400 properties, spread 
across Powys. In 2012 & 2015 Powys County Council’s Housing Service commissioned 
Savills to carry out stock condition surveys to all its stock. The Councils Welsh Housing 
Quality Standards programme was determined from these surveys. The surveys identified 
that around 140 or 2.5% of properties suffered with damp, though the surveys did not detail 
the type or location of that damp. 

In 2017, a process was adopted to appoint BBACIT, the consultancy arm of the British Board 
of Agrement, to inspect and report on properties with persistent damp issues. These surveys 
were partly invasive in nature, aimed at identifying the true causes of damp. e.g. using 
scoping cameras to inspect inside wall cavities through small holes drilled in the structure. 
While this process has assisted in many cases, it has been necessary in some for carry out 
further invasive investigation to establish true cause, e.g. exposing the structure of walls or 
floors. 

Internal process were also amended in 2017 to ensure that any investigations carried out 
internally were fully invasive, and establish for certainty the construction details and actual 
cause of damp. The new process has included a whole house review approach too, which 
ensures that the heating and ventilation is checked to see if it meets modern, rather than 
previous standards.  

A National problem

In recent years problems have become apparent across Wales with failures of cavity wall 
insulation and external wall insulation. The failures with cavity wall insulation include installing 
in properties not suitable to insulate, or using the wrong type of insulation, given the exposure 
rating of the property. Poor workmanship also occurred with areas missed during installation, 
and pre-existing building faults were not rectified. Some local authorities are facing 
substantial costs to remove cavity wall insulation from properties that were not suitable to 
insulate, or had the wrong material fitted for the exposure rating. This prompted a Welsh 
Government led initiative in 2017 to ensure local authorities do not repeat past mistakes, and 
understand their risks with matter. 
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2. Background
2.1 Damp
We are all exposed to damp in our homes, since activities such as cooking, bathing, 
showering, washing clothes, and even breathing create water vapour. This water vapour 
needs assistance to escape, or it will increase humidity within the property and condense on 
colder surfaces. While designed to prevent water entering the inside of a building, the 
external envelope comprising the roof, walls, windows and doors can develop faults, or decay 
over time. A single fault, or combination of issues, can cause water to penetrate the external 
envelope.

2.2 Where is damp found?

Damp can occur anywhere in a home, though is typically found in on walls and ceilings in 
kitchen and bathrooms, the perimeter of ceilings/top of walls in bedrooms. Damp can occur 
around the edges of, and on the surface of windows, and occasionally it can appear as a 
patch in the middle of a wall. It can also be found on the lower part of walls in the ground floor 
rooms, or within the floors. 

Its appearance can show as a wet patch, mould growth, or with a visible signs such as salts 
coming out of the wall. In severe cases plaster decay or blowing can occur. Condensation 
can also occur in roof spaces if they are not properly vented or insulated, causing sweating 
on the underside of roof felt. 

2.3 What are the types damp?
Condensation 

This is typically defined by running water across a surface, caused by water vapour which 
has “condensed” from warm, moist air on contact with a cold surface. Warm air is able to hold 
more moisture than cold air, and the amount of moisture in the air is usually expressed as 
Relative Humidity (RH). Air which contains its maximum moisture content is said to be 
saturated, at which point it has 100% RH. 

Indoor relative humidity should be between 40% and 60%, except for short periods of 
fluctuation. This range is the optimum to limit the occurrence of condensation and mould 
growth.
 
It is important to note that in some circumstances natural condensation can occur when there 
may be no obvious causes, or a combination of less usual events occur.  BRE Digest 297 
(Reference), states 

“Condensation is always the result of air becoming saturated when it meets a cold 
surface, but the conditions under which it may occur in dwellings vary considerably. 
Broadly speaking, condensation is dependent on three interacting factors: the 
environment within the building, the building structure and the natural climatic 
conditions outside the building.”
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Interstitial Condensation
This can occur where the temperature at a point with the structure is cold enough to cause 
water vapour to condense within it. This can lead to progressive saturation of masonry or 
cavity wall insulation. 

Cold Bridging 

This tends to occur in isolated areas, where a structural feature, or partial omission of 
insulation, lowers the temperature of part of a surface. This means this area will be colder, 
and can trigger condensing of water vapour just at that point. 

Leaks (Traumatic Damp)

This is obviously apparent where a pipe bursts or cracks. However, it can be more difficult to 
identify if there is a hidden cause gradually soaking the area affected. e.g. leaking underfloor 
pipes can give an impression of rising damp, as the structure will gradually absorb the water 
though capillary action.

Water penetration 

This occurs where rainwater penetrates through the tiles on the roof, or the walls, windows or 
doors. This may be due to a fault with one of those components, or as a greater volume of 
water is affecting an area e.g. leaking gutter saturating the wall. It can also occur when 
ground levels outside are higher than the buildings dpc causing water to soak through the 
walls.

Flooding

Powys is fortunate that events of flooding from rivers is a very low risk. Some properties have 
been affected by overflowing storm water culverts, and this is carefully managed. However, 
some estates are built into hillsides, and extreme rain events can cause flooding around the 
house. Where this occurs any weakness in construction can lead to water penetration. 

Rising Damp 

This is damp visible at low level to ground floor walls, or where a concrete floor is damp. This 
is typically defined by a tidemark, or change in surface condition of the plaster. It is important 
to differentiate this from water penetration to raised ground levels. 

 Rising damp is primarily caused by the capillary rise of ground water through the 
structure. 

 However, it can over time be due to the salts that are left from the ground water that 
has evaporated, causing walls or floors to become porous i.e. hygroscopic. Here the 
walls can absorbs humid air from within the property. 

In cases of rising damp it is important to remove affected plaster and replace with a product 
that will combat the effect of hygroscopic damp.
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Perception Damp

This typically relates to reports made by residents that it feels or smells damp. 

It feels Damp - In cases where there is no visible damp, this can occur where the relative 
humidity in the property is naturally high, but the building structure is such that surfaces do 
not get cold enough for condensation to occur.

It smells damp - In cases with no visible damp, musty smells could be due to a lack of 
ventilation in the property. 

In such cases it is important not to pre judge, and investigate if there is potential for hidden 
damp or fungal growth, or interstitial condensation within the structure. 

Moulds and Fungal Growth

This is the effect of the cause of damp. Moulds can grow when the indoor relative humidity 
persistently exceeds 70%. Most cases of mould are slight to moderate, but more severe 
cases can lead to the visible release of spore dust. Fungal growth is less common, and more 
associated with leaks and water penetration event. Typically the types are wet or dry rot in 
timber, but plaster or cellar fungus can occur. 

2.4 The importance of ventilation and heating

There should be continuous low-level of background ventilation, that allows 0.5 air changes 
per hour. For this reason the building regulations stipulate that windows shall be fitted with 
trickle ventilation, even for existing properties. In some cases tenants shut these vents 
complaining of cold drafts, however this will reduce required air changes.

Extract ventilation in kitchens and bathrooms is also important to remove steam form 
cooking, bathing and showering, and this is required by Part 3 e) of the WHQS standard. 

A property should be heated to maintain a temperature between 18 and 21 degrees, and 
radiators should be utilised in all rooms to avoid a cold spot in the house for water to 
condense. Clearly there can be a conflict with affordability for some tenants, particularly for 
those with key meters, which may lead to some rooms being unheated. A supportive and 
constructive approach to education needs to be taken if it is found that condensation is only 
occurring in unheated rooms, especially if fuel poverty is a factor. In these cases residents 
should be sign posted to Citizens Advice to receive free energy advice. 

2.5 Wellbeing Implications

Risks from mould and fungi 

The Housing Health and Safety Rating System (HHSRS) Operating Guidance sets out the 
potential for Harm, and identifies that those under 14 are the most vulnerable age group. An 
extract of the HHSRS Operating Guidance is shown at Appendix 1. 
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The guide explains that that spores of many moulds and fungi (including timber attacking 
fungi) can be allergenic, and that risks of health effects are greater to those vulnerable to 
infection, or with predisposition to sensitisation. It reports health symptoms such as

 rhinitis, conjunctivitis, eczema, cough and wheeze, 
 asthma in sensitised persons where there is repeated exposure 
 the severity of the asthma can intensifies with increasing humidity, house dust mite 

and mould levels.
The guide also explains that spores from certain types of mould can be toxic and 
carcinogenic. 

The HHSRS guidance also points to research that shows low levels of background 
ventilation, without visible mould or dampness, can result in high indoor humidity levels and 
greatly increased house dust mite populations.

Further and ongoing research will be carried out in liaison with Powys health care 
professionals to identify the vulnerability groups for residents likely to be affected by damp 
and mould problems. 

Mitigating Risks 

Reducing occurrences of reported damp need the right balance of building fault remedy 
heating, ventilation and this will vary based on the construction and the design. Some 
properties, or residents’ medical needs, may benefit from enhanced ventilation to overcome 
situations where technical characteristics cannot be improved. 

2.6 Regulatory Requirements 
The Welsh Housing Quality Standard 

The WHQS standard has an overriding requirement that a dwelling must be structurally 
stable, free from damp and from disrepair. The key building components must be in good 
condition. The walls must be in good condition as must the roof structure and coverings. 
External windows, doors and chimneys must also be in good condition. 

The standard treats damp as a primary requirement i.e. one that affects safety of residents. It 
defines the requirements by reference to hazards rated as category 1 under the HHSRS.  In 
An assessment of hazard of risk with damp and mould growth will involve reviewing the 
extent and severity of the dampness and any mould growth in all rooms within the dwelling. It 
is the cumulative contribution of those deficiencies to the hazard of damp and mould growth 
which should be assessed. For this reason a property with a minor damp issue in one room, 
e.g. cold bridging that may cause seasonal slight mould growth, does not in strict application 
fail the WHQS standard. 

2.7 Legal and Insurance implications 

It is an important part of forward strategy that the cause of the issue is identified and 
categorized, and care is needed not to make assumptions, particularly that tenant lifestyle is 
to blame. There has been a recent increase in formal disrepair cases taken out against the Tudalen 69
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authority, which can involve large sums in rent based compensation. Compensation claims 
for damage to contents from mould and health effects are also received. 

Care is therefore needed with record keeping to make sure it is accurate, and statements are 
not made that could be perceived as an acceptance of liability. In disrepair cases, an 
innocent historic reference to damp, could be used as a reference point for when the damp 
started, in an attempt to increase rent refund compensation. In insurance claim cases, poor 
record keeping will be treated as a weakness by the insurance company, resulting in difficulty 
defending claims and admission of liability by default. 

2.8 Current PCC Policy and Standards

Powys are committed to dealing with all damp events in tenants homes, however minor. The 
WHQS Compliance Policy sets out a wider definition of the standard the Council aim to 
achieve. This is shown at Appendix 3. The Quality of Accommodation Service Standard, 
otherwise referred to as the letting standard, also sets out that properties should be free from 
damp or mould. For that reason Powys will endeavor to investigate and remedy all cases of 
damp and assist residents manage natural condensation. However, there may be situations 
where condensation issues need to be monitored and managed, or interim solutions adopted 
pending planned programme works.

The Repairs and Maintenance Service Standard does not distinguish damp events from other 
response repairs, except for identifying that severe leaks must be dealt with as an 
emergency. An Appendix to the Standard will be prepared in consultation with the Response 
Repairs Working Group. 
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3. Damp and Powys’ housing stock 
3.1 Stock Survey Data

The stock surveys carried out 2012 and 2015 identified 140 properties with damp, although 
the type and location of damp was not recorded. The focus of the Councils WHQS 
programme at that time was component replacements, rather than targeting damp properties.

A review of the Savills raw data shows the estates with the highest occurrences of damp 
were 

 Garth Owen, Newtown
 Fairview, Temple Street, Llandrindod Wells
 Woodlands Avenue, Brecon
 Wyeside, Hay on Wye

Around 100 of these properties, e.g. Wyeside Gardens, will have received WHQS work that 
would help to mitigate damp, such as new insulated roofs, or/and external wall insulation. A 
further 17 of these properties have received attention for damp or mould through response 
repairs orders.  In addition Fairview has been completely refurbished.

3.2 Findings from BBA and Pilot Investigations  

Some of Powys earlier built properties were not constructed with damp proof courses (dpc) in 
the walls, and damp proof membranes in the floor (dpm). Inter war and some earlier post war 
properties have painted bitumen based dpcs or dpms. However, the DPC position can be 
closer to the ground than current requirements, at 75mm rather than 150mm. Over time 
ground levels may have been raised by residents, or by the council to create ramps for level 
access into properties. This can causes the dpc to be bridged allowing water to penetrate 
across the wall, and makes properties unsuitable for cavity wall insulation. 

3.3 Findings from Service Manager Review

Following concerns expressed by the Chair of the Response Repairs Sub Group, the Service 
Manager – Asset Management conducted a review of several cases initially indicated by 
Housing Surveyors as condensation, or requiring a paint over or tanking (membrane) 
treatment. The review established that 

 Where the initial diagnosis was the cause was tenant lifestyle, this was too 
presumptive, as issues with the building were found. 

 There were inherent building defects that needed to be rectified, and an approach to 
seal these in was not appropriate.  

 Building ventilation and heating systems required greater consideration

As a result damp awareness training has been undertaken for all PCC and HOWPS 
surveyors via Housing Quality Network, and direction has been issued to ensure that all 
building defects and ventilation issues are resolved, and the modernity of the heating system 
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is considered. Further training is being arranged to assist detailed methods of invasive 
surveys. 

3.4 Powys response to the national problem 

Powys do not appear to have the scale of the cavity insulation problem some local authorities 
face, though some cases of damp have been linked to faults with the cavity insulation. Where 
this has occurred, it has been removed, and replaced, or the property has had external wall 
insulation added. Due to a trend of concerns with the workmanship of one installer, a sample 
survey of their work was undertaken by BBACIT, and the results are shown below

 3 properties were satisfactory
 2 properties had some workmanship issues, but these were not causing damp, and 

these will be monitored
 1 had no faults with the insulation, but the buildings pointing had decayed, and this 

needed remedy
 1 property had faults with the cavity insulation that needed attention
 1 property was not suitable to have cavity insulation

3.5 Evolving Trends 
A study of repairs history since the commencement of the WHQS programme in 2012 shows 
that there have been orders raised for damp or mould at 1602 properties. This is 30% of the 
stock. This has some consistency with the results of the Welsh Audit Office telephone survey, 
where 23% of residents expressed concerns about damp. 

It is interesting to note that the numbers of reports of damp and mould are decreasing year 
on year. The table below shows this, which validates the impact of the WHQS programme, 
and the revised approach to dealing with damp since 2017. There is also a significant 
reduction in the number of repeat orders to address damp at a property within a given year. 
This indicates more robust diagnosis and solutions are starting to be applied. 

Year
Reports of damp 

or mould

Numbers of 
repeat orders per 
property per year

2012 363 81
2013 404 81
2014 527 140
2015 345 48
2016 359 40
2017 186 30
2018 133    6
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In the last two years a trend is emerging of damp due to building defects at,  

 Garth Owen, Newtown
 Yniswen, Penycae
 Iyshrhos, Caerbont
 Spencer Terrace, Gurnos 

It is becoming apparent that these older properties either lack, or are beginning to see failure 
of original methods of damp proofing. 

There are also issues with upside down houses in Treowen, Newtown. These properties are 
built into the hillside, such they are two storey at the front, and single story at the rear. In 
ground floor rooms, there have been failures with the original wall membrane (tanking 
system), causing groundwater to penetrate through the walls. Condensation and perception 
damp is also a wide concern. 

These trends indicate that a more proactive approach is needed for these streets and 
estates. It is proposed that

1) These properties are prioritised for stock condition survey in 2019, to assess the 
prevalence of damp

2) Pre-emptive invasive investigations and works are carried out when the properties 
become void

3) The need for a wider planned programme of preventative work is reviewed on 
completion of the stock surveys

A register will be established so further trends can be recorded, and progress tracked. 
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4. The Way Ahead
It is proposed to build on findings of the BBA’s surveys and pilot work carried out over the last 
year, and put in place a structured approach to dealing with damp issues, from the first 
contact and actions by HOWPS, to advanced approaches to dealing with persistent 
problems. A working group will be established to implement the proposals, to include health 
care and social services professionals. 

4.1 Approach to dealing with reports of damp 
Receipt of tenants call reporting damp 

As stated earlier, a reference that may appear to accept the situation as damp by a call 
centre operative, can be used as evidence of an admission of liability by the claimants 
solicitor. For that reason, it is proposed that any reports of damp to a PCC First Contact 
Officers or HOWPS ‘call centre operative, are handled and recorded in a controlled way. A 
script will be developed to follow, to attempt to establish as much information about the 
problem, and categorise it under one of the damp type headings. If not possible to do that, 
the matter must be recorded as ‘tenant reports damp, investigation required’. The 
investigation then needs to categorise the damp headings. This means that if there is a 
condensation issue or false perception, due to tenant’s activities or opinion, it will always be 
recorded as such from that point in time.

Assessment of risk

Information will be sought if the caller, or members of the family residing at the property might 
have a health condition, or be vulnerable in any other way, that may be affected by the damp 
incident. This will be used to prioritise the initial response, and ensure safe methods of 
working are adopted. It will also receive consideration during further actions, and to establish 
if temporary or longer term decanting may be appropriate. Powys will work with health care 
professionals and social services, via a working group, to ensure impact on residents health 
is minimized.

Investigation methodology 

Training has been carried out by the Housing Quality Network for Powys and HOWPS 
Surveyors, to ensure there is a consistent approach to investigation and diagnosis. This will 
include a checklist approach that will record findings, and allow a step by step approach to 
eradicating damp in the property. Sometimes a step by step approach to remedial work is 
required, as resolving one issue may negate the need for further measures. A controlled 
process will be agreed with HOWPS to ensure that records will be available to robustly 
defend disrepair or personal injury claims. A clear process will be developed by the working 
group for dealing with severe cases of mould growth. 

The proposed process for investigation

1) On receiving a call about damp, information will be sought if the caller, or members of 
the family residing at the property might have a health condition, or other vulnerability, 
that may be affected by the damp incidentTudalen 74
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2) Where call centre staff can establish a likely cause such as water penetration, or a 
leak, an HOWPS operative will attend and rectify. 

3) A process will be developed to establish if this damp incident is a  severe case, which 
could potentially  cause risk to health. 

4) Other reports of damp should receive a pre inspection by a HOWPS surveyor or 
supervisor, and initial diagnosis using appropriate equipment. A photographic record 
will be taken of the findings and any readings taken. The impact on health will be 
explored further and assessed

5) Where the pre inspection identifies a clear defect(s) this will be dealt with as a repair 
by HOWPS and the response time prioritised for those with health or age 
vulnerabilities. The checklist will be completed and sent to the Council, with 
confirmation of work carried out. 

6) All surveys should ensure the attributes and their condition at the time of the visit are 
recorded, that ventilation measures exist and are being used by the resident 

7) Information should also be collected about the heating system at the property, its use 
at time of visit, and pattern of use.

8) Where the pre inspection identifies further investigation is needed, the outcome from  
the pre inspection, checklist and photos will be sent to the councils housing surveyor, 
who will arrange/carry out a more detailed survey, and review of ventilation and 
heating at the property. Further consideration of affects to health will be made.  

9) The Councils Housing Surveyor will recommend the work required too, and obtain 
approval from, the Client Side Team Leader.

10)Where a resident disputes the councils findings consideration will be given to 
commissioning an independent review. 

Drying out and follow up

It is important to standardise the approach to use of drying out processes, using 
dehumidifiers where required, and planning follow up work when able to do so. This needs 
consistent approach across all areas. 

Prevention 

Maintain effective cross departmental strategies for inspecting and monitoring storm culverts, 
to avoid storm damage. 

4.2 Prioritising Surveys 

Where further trends develop of damp occurrences becoming common in a street, or on an 
estate, surrounding properties will be prioritised for the first batch of post WHQS programme 
Stock Condition Surveys to be carried out in 2019.  

4.3 Remedies and Operational delivery 

Water penetration
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HOWPS will rectify issues permanently where possible, but in some cases may carry out 
interim repairs, and refer the matter to Powys for WHQS works. These works will be carried 
out as part of Powys WHQS programme

Damp proofing

Greater emphasis will be put on installing retrofit damp courses, and replacing concrete floors 
with no in built membranes. To align with the Radon Strategy, Radon proof membranes will 
be used in these cases. If expenditure is very high consideration may need to be given to the 
economy of carrying out the works, and whether this offers value for money, given the age or 
use the property can be put to. 

Ventilation 

Currently properties may have a mixture of manual, time run on, continuous running or 
humidistatic fans. Some bathrooms with openable windows may not have fans. We will move 
toward to 

1) upgrading all fans to humidistatic or continuous running units at void.

2) Installing fans to bathrooms without them at void or when mould growth occurs.
3) Checking for fans during annual stock condition programmes and installing where absent

Some manufactures offer free property assessments, so we will utilise these to ensure the 
most appropriate type are used. 

Some properties have positive air pressure ventilation systems and greater use will be made 
of these in difficult to resolve cases. These systems are fitted in the roof void, and residents 
can complain about the cold air that comes though the inlets for these. Therefore, we will 
install a version with a heat recovery option going forward, and upgrade existing installations 
where it is considered residents circumstances warrant a change.

Heating

While some systems may be complaint with WHQS in terms of their age, they may not be 
providing the optimum balance of temperatures, or may have less modern controls. 
Consideration will therefore be given to uprading controls, or replacing with more appropriate 
whole systems, including renewable energy options. 

Whole House Approach

The EPC for the property will also be reviewed, or obtained where one does not exist, so all 
aspects and impacts are collectively reviewed. 

Procurement and Supply Chain

There is currently no specific arrangement for carrying out damp proofing works, so a 
dynamic purchasing system will be developed so there is a pool of specialist contractors 
available to carry out this work, and offer long term guarantees. 
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4.4 Consulting with residents

To maintain openness and transparency, the Response Repairs Sub-Group will be consulted 
on the development of this strategy and associated changes to policy and standards. The 
group will be used to approve the information and communication information to be 
developed and made available to residents.

We understand that there are fears about health risks associated with damp so propose to 
raise awareness by the following means:

 Articles in ‘Investing in your Home’ newsletter
 Discussions with tenant representatives at Resident Scrutiny Panel and Response 

Repairs Sub-Group
 Development of information leaflet to supplement CD’s currently utilised. 
 Availability of leaflets and CD’s to hand out at estate days and events 
 Briefing notes to inform Councillors and Assembly Members of the initiative, and should 

wider targeted investigations or work programmes take place 

4.5 Costs

Initial Investigation Costs

The cost of initial inspection by HOWPS is included in the annual sum paid to them. In cases 
where it is believed further investigation is required, they will refer the matter to the Councils 
Housing Surveyor. At present BBACIT charge £600 for their survey, but the intention is to 
train and equip PCC staff to carry out these surveys. 

Interim Costs 

The costs of washing down and treating mould is included in the annual sum paid to 
HOWPS, as would be removal and treatment of fungi. 

Further Investigation and Repair Costs

The costs of investigation and repairs to remedy water ingress and leaks is included in the 
annual sum paid to HOWPS, provided that substantial parts of, or whole component 
replacements are not required. Examples would include 

 Repairing a roof, including replacing up to 50% of tiles 
 Repairing or replacing areas of rendering or pointing provided this is not required for 

the whole property

The costs of investigation and works to remedy rising damp will not be included in the annual 
sum. If the situation requires complete replacement or installation of a Damp Proof Course, or 
replacement of concrete floors, this will be funded from Capital Budget. 

Budget 
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Provision has been made for £500,000 per annum over the next five years to allow 
comprehensive solutions to be adopted. Costs may vary widely depending on the scope of 
work required, and typically will be 

 up to £10,000 for full damp course treatment to walls (including replastering),
 up to £20,000 where concrete floors require replacement. 

4.6 Asset Management

In order to address the weakness in information from the Savills survey, future stock 
condition surveys will be designed to collect more information about the type, location and 
potential causes of damp. It is proposed to commence a stock survey of 20% of Powys per 
year from 2019, and priorities will include streets or estates where there are historic, or 
increasing trends of damp problems. 
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Appendix 1 - Extract from Housing Health and Safety Rating 
Standard 2006, Operating Guidance 

Potential for harm

Most vulnerable age group and statistical averages
1.02 The most vulnerable age group is all persons aged 14 years or under.

Basis of estimates
1.03 The averages for Class I outcomes were calculated from the mortality statistics for 
England and Wales for respiratory disease in children aged 0 to 14 years. The figures for 
Class II and III were calculated using the same criteria from data from the Hospital Episode 
Statistics. The estimates for Class IV outcomes were taken from GP consultation rates for 
coughs and wheeze.

1.04 Recent research has shown that low levels of background ventilation, without visible
mould or dampness, can result in high indoor humidity levels and in greatly increased house 
dust mite populations. In consequence the average likelihoods given may be an 
underestimate, and should be considered as conservative.

Physiological health effects
1.05 Both the detritus from house dust mites and mould spores are potent airborne allergens. 
Exposure to high concentrations of these allergens over a prolonged period will cause 
sensitisation of atopic individuals (those with a predetermined genetic tendency to 
sensitisation), and may sensitise non-atopic individuals. Once a person is sensitised relatively 
low concentrations of the airborne allergen can trigger allergic symptoms such as rhinitis, 
conjunctivitis, eczema, cough and wheeze. For a sensitised person, repeated exposure can 
lead to asthma, and it appears that the severity of the asthma intensifies with increasing 
humidity, house dust mite and mould levels.
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1.06 Deaths from all forms of asthma in the UK are around 1,500 a year, of which around 
60% has been attributed to dust mite allergy. 20 to 30% of asthma sufferers are sensitised to 
mould spores. One in eight children suffer with asthma in the UK, compared with one in 
thirteen adults.

Mould growth
1.08 Although less significant statistically in health terms, spores of many moulds and fungi 
(including timber attacking fungi) can be allergenic. The spores can also be carcinogenic, 
toxic and cause infections; the potential health effect varying with species. Fungal infection, 
whilst not common, is usually associated with those vulnerable to infection (such as those on 
immuno-suppressant drugs). Some fungi, particularly when in very high concentrations, can 
also colonise the airways of susceptible individuals, particularly asthmatics. Toxins from 
some moulds (mycotoxins) can cause nausea and diarrhoea, can suppress the immune 
system, and have been implicated in cancers. Although uncommon, these are serious if they 
occur.
Social and mental health effects

1.09 The mental and social health effects of dampness and mould should not be 
underestimated. Damage to decoration from mould or damp staining and the smells 
associated with damp and mould can cause depression and anxiety. Feelings of shame and 
embarrassment can lead to social isolation.
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Appendix 2 - Extract from Welsh Housing Quality Standard

PART 1 - In a good state of repair 

The Standard 

The dwelling must be structurally stable, free from damp and from disrepair. The key building 
components must be in good condition. The walls must be in good condition as must the roof 
structure and coverings. External windows, doors and chimneys must also be in good 
condition.

Minimum Requirement 

All dwellings must be in a good state of repair. The assessment of whether or not the 
dwelling is in a good state of repair will be carried out using the Housing Health and Safety 
Rating System (HHSRS). 

Elements that will need to be assessed are: 

1(a) structurally stable and free from disrepair (Primary) 

1(b) free from damp (Primary)

Interpretation

1(b) Is the dwelling free from damp (Primary)? 

This is referred to in the HHSRS Operating Guidance as HHSRS Hazard 1. This hazard 
assessment covers threats to health associated with increased prevalence of house dust 
mites and mould or fungal growths resulting from dampness and/or high humidities. The 
hazard incorporates threats to mental health and social wellbeing which may be caused by 
living with the presence of damp, damp staining and/or mould growth. 

There are many variables to understanding the causes, likely impact and potential hazards 
relating to the dwelling being free from damp, which means that the assessment should be 
one of professional judgement rather than measurement. Consideration should be given to 
the design, condition and state of repair of the dwelling. The location, extent and duration of 
any dampness identified are important determinants of the effect it may have on dust mite 
populations and mould growth, and the consequent potential for harm (HHSRS Operating 
Guidance ref: pages 48
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Appendix 3 - Extract from Powys WHQS Compliance Policy

1(b) free from damp – primary 

HHSRS Hazard 1: Damp and mould growth

Powys standard

A. Dwellings should be warm, dry and well-ventilated. Indoor relative humidity should be 
between 40% and 60%, except for short periods of fluctuation. This range is the 
optimum to limit the growth of house dust mite populations and mould growth. It is 
also the recognized comfort zone.

B. The structure and finishes of a dwelling should be maintained free from rising, 
penetrating and traumatic dampness, or persistent condensation.

C. Rising and penetrating dampness should be prevented by proper and adequate 
damp-proofing including damp proof courses and membranes and detailing around 
door and window openings. The external fabric should be kept in repair to prevent 
rain penetration. Preventative measures including frost protection, will help avoid 
traumatic problems such as burst pipes and tanks.

D. All facilities which involve the use of water (for example, baths, wash hand basins, 
sinks, showers, and wc basins) should be properly installed to prevent or at least 
minimise the risk of dampness from splashing during normal use. Such facilities 
should be properly connected to a waste pipe capable of safely carrying waste water 
to a drainage inlet outside the dwelling.

E. There should be properly installed rain water goods, including eaves gutters and 
rainwater fall pipes, capable of safely collecting rainwater discharged from the roof 
and carrying it safely away from the dwelling either into a drainage inlet or other 
proper means of disposal.

F. Roof and underfloor spaces should be properly ventilated to ensure timber remains 
air dry to minimize the chance of fungal infection.

G. The dwelling should be able to cope with normal occupant moisture producing 
activities without persistently high relative humidities. There should be provision for 
the safe removal of moisture-laden air during peak production. This should include 
extraction during cooking or bathing, either by mechanical means, or passive stack 
ventilation and direct venting of clothes drying facilities (whether tumble driers or 
drying cabinets) to the exterior.

H. There should be sufficient and appropriate means of ventilation to deal with moisture 
generated by normal domestic activities without the need to open windows. Opening 
windows can result in heat loss, noise, and may be a security risk. There may be no 
need for additional background ventilation where windows are ill-fitting, no draught-
stripping, and/or where there are open chimney flues. Where there is draught-
stripping, or tight fitting windows, provision for background ventilation may be Tudalen 82
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necessary via trickle vents in replacement windows, insertion of high-level airbricks, 
or by a passive stack or a mechanical heat recovery ventilation (MHRV) system.

I. If moisture levels are controlled, through adequate ventilation, dust mite populations 
can be significantly reduced by raising indoor temperatures. To achieve this, there 
should be adequate structural thermal insulation, and appropriate means of space 
heating.
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Appendix 4 Further reading and sources of information

Housing Health and Safety Rating Standard 2006

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_dat
a/file/15810/142631.pdf

Welsh Housing Quality Standard
https://gov.wales/docs/desh/publications/141030-whqs-guide-for-social-landlords-en.pdf

Powys WHQS Compliance Policy

https://customer.powys.gov.uk/media/2765/WHQS-Compliance-Policy-2017-
2018/pdf/WHQS_Compliance_Policy_2017-2018_June_2017_ENG.pdf
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Strategy to address thermal comfort 
and fuel poverty 

Powys County Council
Housing Services
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Executive summary
Optimum thermal comfort is achieved through a balance of heating, insulation and ventilation. 
Complaints show a trend of residents feeling cold, and concerned about their or family’s heath. 
Some tenants report they have high bills or cannot afford to fully heat their homes. 

Medical or psychological needs can result in some residents having demands for higher 
temperatures, or more prolonged periods of heating use than average. Rising fuel costs are 
causing fuel poverty, and this can be worse for those in off gas areas, and for those on pay 
meters.

Landlords have a responsibility to their tenants under legislation to provide a safe, warm and 
damp free home. The Welsh Housing Quality Standard (WHQS), and Housing Health and 
Safety Rating System 2006 (HHSRS), set out the requirements to meet, and the risks to 
address. 

Powys have installed 1680 heating systems and externally insulated 1058 of properties in the 
last five years. The programme of works to ensure properties meet the Welsh Quality Homes 
Standard will conclude by December 2018. 

Powys has the highest proportion of off gas stock in Wales, and are responding to the Welsh 
Governments initiatives to obtain additional funds to improve heating and insulation standards. 
Significant investment has been made in renewable heating technology, though there have 
been isolated cases of incorrect maintenance, or improper use, that have caused high heating 
bills.

There has also been significant investment in external wall insulation, but recent validation of 
data has shown unreliable assumptions and poor historic data. As a result more 
comprehensive programmes of roof insulation are needed.

Despite the improvements, a recent sample survey of 300 residents conducted by the Welsh 
Audit Office, states that 20% of residents reported concerns about their homes not being warm 
enough. 

It is proposed to build on work carried out over the last year, and put in place a structured 
approach to dealing with hard to heat issues. This will start from the first contact and actions by 
Heart of Wales Property Services (HOWPS) or Powys County Council officers, and extend to 
advanced approaches to dealing with persistent problems. 

Step 1 – ensure as much information is collected about reports of cold or hard/expensive to 
heat homes.   

Step 2 – provide information to residents to assist them managing the thermal comfort within 
their homes.  
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Step 3 – Adopt a consistent approach with Heating Partnering Contractors to ensure there is a 
balanced approach to assessing a residents needs and choices with regard to the type of 
heating system required.  

Step 4 – Adopt a whole house assessment considering ventilation and insulation of the 
property in difficult cases where residents’ medical needs or vulnerabilities are a factor.

Step 5 – where no heating design or insulation faults are apparent, provide further information 
to residents to assist them managing their thermal comfort.
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1. Introduction 
Thermal comfort is optimised by achieving the right balance of heating, insulation and 
ventilation. It is impacted by the efficiency of the heating system, the buildings insulation levels, 
and design and orientation of the property. The ease of controlling the heating system, and 
ability to adjust the heat output in different rooms is important. Ventilation of the property also 
needs to be balanced and controllable to avoid excess draughts or heat loss. 

Reports of feeling cold, or the home being too expensive to heat, can be due to any or all of 
the factors above, but also human issues such as medical conditions or budget available to 
heat the home. The Welsh Government states 

‘’A household in Wales is in fuel poverty if they spend 10% or more of their income on 
energy costs, including Housing Benefit, Income Support or Mortgage Interest or council 
tax benefits on energy costs. 

A household is in severe fuel poverty if they have to spend 20% or more of their income 
on energy costs.’’

People who struggle to heat their homes warm usually have low incomes and are often 
the most vulnerable people in our communities.  The latest estimate is that there are 
291,000 households living in fuel poverty equivalent to 23% of households in Wales’’.

For the purpose of this strategy the Housing Health and Safety Rating System (HHSRS) 
Operating Guidance is referred to in terms of risk.  Part A of the guidance relates to 
PHYSIOLOGICAL REQUIREMENTS, Section 2 extreme cold, and 3 refers to extreme heat. 
This strategies focus is on Section 2 Excess Cold. This details the highest risk group is 
persons over 65, that health effects can be caused with building temperatures below 19°C, and 
become very serious below 16°C.

Powys Context 

Powys County Councils Housing Service manages approximately 5,400 properties, spread 
across Powys. In 2012 Powys County Council’s Housing Service commissioned Savills to 
carry out stock condition surveys and energy surveys (EPC) to all its stock. The findings were 
that the average energy rating (SAP) for Powys stock was 65 and 35% fell below the energy 
rating required by the Welsh Housing Quality Standard. This is contributed to by the proportion 
of ‘off gas’ stock, as explained under the Regional Problem heading below.

The Councils Welsh Housing Quality Standards components replacement programme was 
determined from these surveys. Internal process were amended in 2017 to ensure that there 
was an increased focus on targeting properties with lowest energy ratings. Prior to this, the 
priority for the external wall insulation programme was system-built precast concrete 
properties. This followed recommendations from Michael Dyson Associates for measures to 
preserve the structure of the buildings. These system built properties did lack insulation, and 
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their energy ratings are improved. However, it has become increasing apparent that crosswall 
construction properties did not have insulation behind tile, timber or UPVC cladding.

In 2017 concerns started to develop with the accuracy of the data received from Savills, and a 
process was adopted to audit the data. Following this, meetings were held with Savills which 
resolved that a sample survey was required to check and validate information. This process 
and the findings are detailed in section 3.2.

In response to a request from the Welsh Government, an action plan was developed to ensure 
that Powys fully understand its position with the energy rating of its stock. This plan is shown at 
Appendix 1.

A Regional Problem

One of the biggest challenges for public landlords with rural stock is difficulty providing efficient 
and affordable heating for residents. Since the properties are ‘off gas’, the cheapest and most 
efficient form of fuel is not available.

Powys is a very large rural County, with the greatest number of 'off gas' properties in Wales 
(approximately 31,000). Powys County Council have 1,484 properties which do not have 
mains gas heating. This is over a quarter of the stock. Of these, 495 properties do not have a 
central heating system, and are heated either by room heaters or night-time storage/e; electric 
panel heaters.

History of Building Regulations over time 

Requirements for heating and insulation were limited until 1985, when Part L of the building 
regulations was introduced. This contains a requirement to make reasonable provision for the 
conservation of fuel and power, with an approved document giving guidance on how to 
comply. 

Part L was updated in 1995 and then again in 2002. It focused initially on energy efficiency 
and then from 2002 on Carbon Emissions. 

In 2003, the Energy Performance of Buildings Directive (EPBD) was adopted. This required 
EU member states to adopt a whole-building calculation method for assessing the carbon 
emissions of new buildings and gave them three years in which to do this. For existing 
properties the EU directive enabled requirements for landlords to produce an EPC certificate 
for any new tenancies, and these requirements were put in place in 2006 

Wall Insulation requirements

The compulsory requirements for wall insulation were not fully introduced until the 1985 
building regulations. Some properties were built with 25mm of insulation following a change in 
the building regulations in 1976, though this related to exposed properties only. It was not until 
the building regulations in 1990 that requirements were introduced for thicker insulation.

Tudalen 90



 7

It is worthwhile noting the measure of thermal efficiency, known as U Value and measured in 
W/m2K, was 1.7 in 1965, compared to 0.6 in 1990, and currently 0.3.

Loft Insulation 

The requirements for loft insulation started in the 1965 building regulations, however this 

could be only 25-50mm thick. The requirements increased to 

 75mm in 1973
 100mm in 1985
 150mm in 1990
 200mm in 2002. 

The measure of thermal efficiency, again as a U Value in W/m2K, was 1.4 in 1965, compared 
to 0.35 in 1990. It is currently 0.17. 
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2. Background
2.1 Thermal Comfort 

A property should be heated to maintain a temperature between 18 and 21 degrees, and 
radiators/heaters should be utilised in all rooms to avoid a cold spot in the house where 
condensation of water vapour generated in the home can occur.  However, whole house 
heating can present a conflict with affordability, particularly for those in ‘off gas’ areas, or with 
key meters. 

The walls and roof should be adequately insulated, and door and windows should be draught 
proofed. For existing buildings orientation to the prevailing weather, north facing aspect and 
solar gain are predetermined. The effects will vary with the seasons. 

Ventilation should be designed to have permanent background air flow, and mechanical boost 
to extract steam in kitchens and bathrooms. It should not cause excessive heat loss. However, 
tenants can complain or feel uncomfortable with draughts from ventilation systems, and 
express concern this will cause heat loss raising bills.

2.2 Regulatory Requirements 

The Welsh Housing Quality Standard 

The WHQS standard has an overriding requirement for properties to be ‘Adequately 
heated, fuel efficient and well insulated’ It sets out 

‘’All dwellings must be capable of being adequately heated at an affordable cost to the 
residents. Dwellings with inadequate heating cause discomfort and can pose a health 
risk. 

Whether the dwelling can be adequately heated depends on the cost of providing the 
heat required and the ability of the resident to afford it. The eradication of fuel poverty, 
the inability to afford to heat one’s dwelling, is a strategic priority for the Welsh 
Assembly Government as set out in ‘Better Homes for People in Wales’. 

Meeting the cost of heating bills can be difficult for many residents. Landlords should do 
whatever they reasonably can to minimise the cost of heating dwellings to a comfortable 
level’’. 

The standard treats thermal comfort as a primary requirement i.e. one that affects 
safety of residents. Its requirement is that properties must achieve a minimum SAP 
rating of 65. 

The more detailed requirements have been adopted into Powys County Councils 
WHQS Compliance Policy, and the extract is shown in Appendix 2.
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Energy Performance of Buildings Regulations (2012)

There is a compulsory requirement for landlords to provide is an Energy Performance 

Certificate to residents under the Energy Performance of Buildings (England and Wales) 
Regulations 2012.  This adopts and clarifies the requirements of the Energy Performance of 
Buildings Directive 2002, implemented in the UK in 2006. The certificate contains a rating 
from A to G and a simplified RD SAP rating, as example below.

These certificates are the same as those required for owner occupiers selling properties. They 
can only be provided by assessors trained and accredited by one of the Governments 
approved EPC Energy Software Providers. The quality of EPC’s varied considerably in early 
years, due to Assessor competence or interpretation, software design and scoring 
methodology limitations. It should be noted that a 5 point plus or minus tolerance in scoring 
was allowable. Tighter audit controls have been put in place, and the software requirements 
and scoring methodology were revised in 2015. Most of Powys EPC’s use the older system. 

Building Regulations

The full measure of thermal comfort for new build properties, as required by Part L of the 
building regulations, is the Standard Assessment Procedure (SAP) 2012. It too accounts for 
the buildings construction, insulation levels and includes costs of fuels used to heat the 
property. However, it works at a more detailed level than the RD SAP used with the EPC 
process. This will apply to Powys Housing Development Programme. 

2.3 Wellbeing Implications

Risks from excess cold 

The Housing Health and Safety Rating System (HHSRS) Operating Guidance sets out the 
potential for harm, and identifies that those over 65 being at greatest risk.   

Health effects.

The guide sets out a healthy indoor temperature is around 21°C, with a small
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risk of health effects below 19°C. Below 16°C, there are serious health risks for the elderly 
including greatly increased risks of respiratory and cardiovascular conditions. Below 10°C a 
great risk of hypothermia, especially for the elderly, so sleeping I cold bedrooms is an added 
risk.

Full detail of the risks identified is shown at Appendix 3, though key points are  

 Excess Winter Deaths, is greater in Britain than in most other countries of continental 
Europe and Scandinavia. 

 Cardiovascular conditions (e.g. heart attacks and stroke) account for 50 per cent excess 
winter deaths. 

 Respiratory diseases (e.g. ‘flu, pneumonia, bronchitis) account for another third. 
 Excess cold can also cause an increase in blood pressure/reduce resistance to infection 

because of the effect of cold air on bronchial lining and immune system/worsen 
symptoms of rheumatoid arthritis.

2.4 Fuel Types, efficiencies and costs

Gas – Gas is the most efficient and cheapest fuel, and cleanest type with its carbon emissions 
(CO2) half those of oil-fired central heating and a third of those from coal. 

LPG – LPG can be supplied from communal tanks or through use of cylinders (bottled gas). It 
is not as efficient as natural gas, and while a cleaner fuel, can be more expensive than oil. 

Oil – provides an effective fuel source, and has lower carbon emissions than coal. It is cheaper 
than electricity in off gas areas. However, the cost of supply can causes issues, with minimum 
delivery volumes set by providers, and risk of sudden price increases. A storage tank is 
required in the garden, and its location and specification needs to comply with OFTEC 
regulations. 

Solid Fuel – this may be in the form of coal, or wood, and dry storage for the fuel is required. 
Such systems usually require high user intervention to maintain the fuel source. Coal has 
similar costs to oil, and is cheaper than wood where there is not free supply. Wood requires a 
large amount of storage if used for whole house heating. 

Electric – typically this will be in the form of a dual tariff, such as economy 7 or economy 10, 
though may be standard rate. The cheaper rate period is used to warm up the storage heaters, 
and hot water in the tank, and other electric use during the period will be cheaper. The peak 
rate is used at other times, and boosting heating and hot water can cancel out savings. 
Combined this is still twice the cost of gas, solid fuel and oil. The standard rate is tariff is three 
times the cost of gas. Unless generated by wind farms or water power, electricity produces 
high carbon emissions given the power plants used to generate it. 

The Energy Savings Trust monitors and publishes average fuel prices as below
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Table 1 – Fuel prices published by Energy Savings Trust 

Fuel prices Average price 
(pence/kWh)*

Standing 
charge (£/year)

Carbon dioxide 
factor (kgCO2/kWh)

Gas 3.63 86.15 0.184
Coal / solid fuel 4.03 - 0.315
Oil 4.06 - 0.245
Wood pellet 5.44 - 0
LPG 6.53 - 0.214 
Electricity (off peak economy 7) 8.08 81.76 0.381

Electricity (standard rate) 14.33 74.22 0.381

Fuel prices last updated in March 2018, based on average fuel costs over the previous 12 months

The Energy Savings Trust also report the savings that can be made using renewable 
technology. These are shown at Appendix 4. The most relevant comparator for Powys Stock is 
against electric systems and newer LPG boilers, as there are few G rated boilers fitted now.   

Air Source Heating – typically £380 – £545 compared to newer LPG or electric heating 
systems but up to £900 compared to older storage heater system around £1,000 - compared 
to older LPG 

Photovoltaic Panels (PV)

PV roof panels generate electricity that can be used by the householder, or can be fed back 
into the electricity grid. The savings on bills depend on the residents lifestyle, as the electricity 
generated is instant, and therefore only occurs during the warmer day light hours. The table 
below shows a resident that is home all day will achieve over twice the savings of someone 
that is out most of the day. Recent developments have seen batteries introduced to PV 
systems to store some of the electricity, and this will close the gap on savings.  

Savings on bills (£/year)

Location Home 
all day

Home in 
the 
mornings

Home in the 
afternoons

Out 
all 
day 
until 
4pm 

Out 
all 
day 
until 
6pm

Aberystwyth, 
Wales £210 £170 £155 £105 £90

Not all properties will be suitable for PV panels, as the roofs need to have a southerly aspect to 
capture the sun, and not be subject to shading from parapet walls, other buildings or trees. 
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Solar Panels 

Solar Panels provide the primary source of hot water heating. However, the savings are 
moderate compared to the outlay. The cost of installing a typical solar water heating system is 
£4,000 - £5,000, whereas the savings are only £50-£95 per year depending on the main fuel 
water source. The system can provide most of your hot water in the summer, but much less 
during colder weather, when peak rate electricity is used. For this reason Solar Hot Water is 
only likely to be used as an exception. The savings depending on fuel source are shown in 
Appendix 4.

2.5 Common thermal comfort problems

Some rooms not warm enough – this may be due to the orientation of the property, or rooms 
that may have more than one external wall. Rooms in extensions to a property can often suffer 
from such reports, since they have three external walls, and can have a separate roof to the 
main property. The walls and roof to the extension may lack, or be insulated differently to the 
main building. A more simple cause may be a fault with the heat emitter in the room e.g. 
airlock in radiator.  

Whole house not reaching or holding onto the required temperature – this can be caused 
by several reasons

 Faults with heating units causing lack of efficiency
 Design faults due to a boiler having inadequate capacity, or radiators not being correctly 

sized. 
 Lack of, or faults with the insulation of the property
 Tenants not being aware of the need to adjust controls and time clock settings for colder 

conditions 

Costing much too much to heat the property – this may be due to reasons above, though 
the cost of the heating fuel type, meter and tariff arrangements, and residents pattern of 
heating use are all considerations here. 

Draughts – typically tenants report draughts around doors and windows, though this can be 
cause by cold shed due to the temperature of the glass being much lower than the room. 

All of Powys properties have double glazing, and wherever possible radiators are placed under 
windows to minimize cold shed.  

Ventilation draughts - As set out in Powys Damp Strategy, ventilation is important to create air 
changes that prevent damp in a property by controlling the humidity within the home. However, 
some residents will close or block up vents, or turn off mechanical ventilation, due to draughts, 
and put themselves and their home at risk of condensation problems.  
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2.6 Legal and Insurance implications 

There has been a recent increase in claims from residents for high heating bills, and there is 
potential for claims of effects to health caused by inadequate heating. If there are faults with 
the heating and buildings insulation, the Council may fall liable for these costs. Care is 
therefore needed to ensure that complaints are investigated in a controlled way.  

2.7 Current Policy and Standards

Powys WHQS Compliance Policy replicates the requirements of the WHQS standard and is 
set out Appendix 2. 

The Quality of Accommodation Service Standard, otherwise referred to as the letting standard, 
sets out that properties should have a heating system that is safe, works and has an 
instruction manual. The standard was recently amended to ensure a property has at least 
200mm of loft insulation. It requires the kitchen to have a fan.   

The Repairs and Maintenance Service Standard sets out that heating breakdowns are be 
treated as emergencies, and temporary heating will be provided until faults are fixed. It 
highlights the importance of prioritising repairs for the elderly and vulnerable.

The Quality of Accommodation Service Standard is due to be reviewed by the Tenant Scrutiny 
Panel, and the impact of this Strategy will considered as part of that process. 
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3. Thermal Comfort in Powys’ housing stock 
3.1 Stock Survey Data

Heating requirements 

The stock surveys carried out in 2012 identified over 2150 properties which required 
replacement heating within 5 years, based on simple visual inspection or lifecycles. However, 
the life of the boiler component is not the only indicator. Some boilers can be economically 
maintained beyond their lifecycle, while others may have design or component faults that lead 
to premature replacement. The annual servicing programme and breakdowns are therefore a 
significant driver for the programme of heating works. A poor energy rating or complaints from 
residents can also prompt replacement. 

It should be noted that nearly all of Powys properties have a form of heating that complies with 
the WHQS requirements, though some residents choose not to have installed or use what is in 
place. These cases are recorded as acceptable fails.  The mix of types of systems installed is 
explained at Appendix 5.

Insulation requirements 

The survey identified that around 555 properties may not have wall insulation. Of these 460 
were solid wall or system built, so would be on the External Wall Insulation programme. 

3.2 Energy ratings

At the time of Savills survey in 2012, the average SAP for the stock was 65.6 and there were 
1875 properties with a SAP below 65. 

Powys current records show the averages SAP rating across the stock is 65.43, which is 
detailed below; 

EPC 
Rating 

Numbers 
or homes SAP Band

Average 
SAP within 

Band
B 9 81 - 91 84
C 1982 69 - 80 72
D 2674 55 - 68 63
E 352 39 - 54 50
F 25 21 - 38 33
G 2 1 - 20 14

It should be noted that due to the QL Asset Management System not having an energy 
module, Powys use the EPC data which is held at Landmark for its energy ratings. Historically, 
these EPC’s were not always updated following energy works, so Powys officers were trained 
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to do this. There have been complications with registration, so at present essential EPC’s for 
voids or energy funding claims are outsourced. 

Data Audit 

In 2017 concerns started to develop with the accuracy of the data received from Savills, and a 
process was adopted to audit the data. The finding of the audit were that 

 Properties that had LPG supplied as part of a district system with large remote 
communal tanks, were treated as having natural gas

 There was concern about accuracy of loft insulation records 
 There was a trend of over estimation of floor areas 
 No adjustments had been made for properties with cross wall construction, to reflect the 

different insulation levels of tile, timber or shiplap cladding 

A meeting was held with Savills to discuss these concerns, and it was acknowledged by the 
Council that previous staff may not have provided accurate information regarding points 1 and 
2. With point 2, this impacted on assumptions made at the time of the survey where access to 
lofts not possible.  

Savills did acknowledge that they had not taken account of mixed construction on a property, 
but could do so as they had recorded that data as part of their stock condition survey. They 
also accepted there may be errors with floor areas, and they could not identify where 
assumptions about loft insulation were made.  

The meeting resolved that sample survey of 68 properties was required to check and validate 
information and clarify the impact of anomalies. The results were

 that on average there was a 3% reduction in the SAP score in the sample, and 
 most properties fell within the 5 point tolerance when amended. 
 12 properties had a negative change from 5 to 22 points lower
 3 properties had an improved rating 

It needs noting though this is in part due to the impact of changes in the governments 
methodology for scoring SAP. A further meeting was held to discuss the results of the survey, 
and resolved there is a need to remodel the wider data set, to take account of these 
anomalies, and include updates for work carried out by Powys. 

Savills have been able to carry out this remodeling for 2000 properties, and have positively 
lifted the energy rating to 66.4 for those properties. 

3.3 History of Improvements

Wall Insulation
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Much of Powys stock was built before the requirement to insulate walls was made compulsory 
from the mid 1980’s. Most of these had cavity wall insulation installed when grants were made 
available in the 1990’s. Much of this work was carried out through energy companies who were 
able to access the funding for this. In Powys a mixture of Urea Formaldehyde Foam, blown 
mineral fibre and polystyrene beads were installed. Some faults are becoming apparent with 
these works, as set out in Powys Damp Strategy. 

There are several estates in Powys with timber, upvc and tiled cladding on the upper half of 
the wall, and these areas were not insulated at the time cavity wall insulation was installed. As 
stated earlier there is a need to better reflect the impact of this on the energy rating. Some of 
these homes with early timber frame wall construction, may have 15-25 mm of mineral wool or 
fibre insulation, though this may not be accurately reflected in the EPC. 

Loft Insulation

Since requirements started in 1965, more of Powys properties were built with loft insulation, 
though most of these would be well below the current standards. Historic records of loft 
insulation and topping up programmes are poor and unreliable

We are therefore largely reliant on EPC surveys, which we have found can make incorrect 
assumptions when a roof cannot be accessed. Based on 2016 Landmark data, around 1800 
lofts are below the WHQS recommendation of 200mm, and around half of these properties had 
a SAP below 65. Recent contract records for roofing where insulation is topped up are 
available, and this information is being collated. 

Recent WHQS programme

In areas with mains gas supply, Powys policy is to replace with a gas system. In off gas areas 
residents are given a choice of oil, or air source. If residents wish to remain on solid fuel or 
electric heating their needs are accommodated if possible. As part of the programme 

1680 properties have had heating systems installed in the last 5 years, and a further 320 are 
planned for this year. 

1058 properties have had External Wall Insulation fitted, and an additional 260 are planned for 
this year

3.4 Powys response to the regional problem 

We have installed 236 air source heat pumps in our 'off gas' properties, and have carried out 
extensive engagement with our tenants, tenant representatives and Housing Officers. Many of 
our off gas estates will already have a property on the estate with air source heating already 
installed. Heating Contractors and Officers provide controls advice once a new system has 
been installed so ensure that savings are realised and that the householder is happy with their 
system. 
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Our preferred heating solutions for off gas properties are condensing oil heating and air source 
heat pumps to reduce running costs and levels of fuel poverty. Both systems have their merits 
and drawbacks in terms of reducing levels of fuel poverty. For air source, it is important that 
people are not overpaying on their electricity tariffs, so we promote switching and sources of 
information for help with switching and changing from a prepayment to standard meter by 
referring to Citizens Advices energy advisers. The person is important, particularly for air 
source because we have vulnerable tenants and some would struggle to adapt to new heating 
controls, or due to medical reasons (e.g. circulation or mobility issues) they may heat the 
property to a higher temperature than is normal. We also want tenants to be happy with their 
choice of heating in the long term. The property is important because air source heating is 
more suitable for well insulated properties with good levels of loft insulation and cwi/ewi. 

For oil, some people struggle with the high upfront payment required. It is important to consider 
these issues to reduce the fuel poverty gap as much as possible.

We have existing funding secured for heating works under the Welsh Housing Quality 
Standard, and will look to supplement our established air source programme with other 
renewable energy projects. We will  

1) Fund and carry out pilot schemes for hybrid heating systems, PV panels and ground 
source heating

2) seek additional funding opportunities to enable us to target properties in a different way, 
e.g. adding solar heating as a supplement to existing full heating systems

3) considering underfloor heating with air and ground source with underfloor heating. This 
measures will be part of our WHQS plus approach referred to in Section 4.

3.5 Funding Opportunities 

The current key direct funding opportunities for local authority housing include.

 Feed in Tariff (PV Panels)
 Renewable Heat Incentive (Air Source and Ground Source)
 ECO (some streams where council tenants are on benefits, e.g. CERO for loft 

insulation)
 Warm Homes Fund
 ARBED Am Byth (targeted at private sector but can include mixed tenure schemes)
 Fuel Poor Gas Connection Vouchers

Occasionally additional funding streams also become available on an intermittent basis. 
However, Powys data on the heating and insulation of its homes is sometimes too poor to fully 
evidence and meet the detailed criteria and evidence requirement for the bids. Powys 
therefore need to fully develop the correct resource to able to ensure data is accurate, and can 
fully evidence bids 
Citizens Advice, their partners and some third sector organisations are sometimes able to 
access small amounts of funding for tenants too e.g. top up for some prepayment meters and 
white goods etc.
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4. The Way Ahead
It is proposed to continue to follow the current programmes, and also to pilot a WHQS 
standard plus approach to maximising thermal comfort for residents. This will take a combined 
approach to heating, insulation and ventilation improvements, and account for the properties 
energy rating, and resident medical needs and vulnerabilities. The aim will be to ensure the 
best levels of comfort are achieved for a tenants circumstances.   

4.1 Proposed WHQS plus programme

The current WHQS programme comprises  

 Heating replacements based on lifecycles of system, or breakdowns
 Some Heating replacements/upgrades for medical need or vulnerability issues
 External Wall Insulation to system built and high priority cross-wall construction 

properties
 Insulation top ups as part of the roofing programme, and voids

The proposed WHQS plus approach will add or increase  

 Heating and insulation replacements for medical need or vulnerability issues
 Upgrades of heating timer and thermostatic controls for elderly or vulnerable persons
 A targeted and combined approach to improving heating and insulation to properties 

with an EPC rating below band D
 Top up of loft insulation when any other energy efficiency works or WHQS works are 

carried out or where the need is identified
 Ensure there is balanced insulation to properties with mixed construction
 Affordable EPC and ventilation measures when properties become void 

4.2 Approach to dealing with reports of coldness or high heating bills

Receipt of tenants call reporting cold homes 

As stated earlier, control is needed with complaints about cold homes or excess bills, and the 
process is set out below.  A script will be agreed for HOWPS / Powys County Council contact 
center staff to follow. This will attempt to establish as much information about the problem, and 
categorise it under one of the thermal comfort problem headings. If not possible to do that, the 
matter must be recorded as ‘tenant reports cold or high heating bills, investigation required’.

The proposed process for heating requests (not breakdowns)

1. Requests for replacement heating made to HOWPS or Powys County Council Contact 
Centres will be referred to Powys Heating Services and Renewables Officer. 

2. Where property is on the WHQS programme it will be referred onto the appropriate 
contract officer to arrange work with the WHQS framework contractor
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3. Where the property is not on the programme, or the request is because the tenant 
wants to change a heating system to a different type, the Heating Services and 
Renewables Officer will visit the resident to review and discuss options with the tenant

4. The design of the heating system will take account of the EPC for the property, and 
the tenants lifestyle, to ensure accuracy with heat loss calculations

5. Measures recommended by the EPC will be considered and ordered with the 
appropriate WHQS contractor or HOWPS  

6. If there are no EPC records, the insulation levels should be checked on Powys 
component database, and validated during the pre-works survey as required. An EPC 
survey should be commission

7. The Councils Contract Officer will recommend the work required too, and obtain 
approval from, the Planned Maintenance and Improvement Team Leader

Process for heating breakdowns

1) Where heating breaks down, and is considered to beyond economic repair, it is will be 
referred to Powys Heating Services and Renewable officer, to review

2) If the decision is made to replace the system then the process above will be followed

Requests to insulate a property

1)  Requests for loft insulation will be referred to the Housing Surveyor who will consult 
with the EPC & rewiring records to establish if this can be topped up.

2) Requests for insulating the walls of a property made to HOWPS or Powys Council  
Contact Centres will be referred to Powys Affordable Warmth and Renewable Energy 
Officer Heating Services and Renewables Officer. 

3) Where property is on the WHQS External Wall Insulation programme it will be referred 
onto the appropriate contract officer to arrange with the WHQS framework contractor

4) Where the property is not on the programme, or the request is because the tenant is 
complaining about the current insulation levels, the Affordable Warmth and Renewable 
Energy Officer will review the EPC and Councils insulation records, and contact the 
resident to review and discuss options

5) Where the property has an E, F or G rating both loft and wall insulation improvements 
will be considered

6) If the property has a D or higher rating, the medical needs and vulnerabilities of the 
resident will be taken into account. Wall insulation works will be carried out where it is 
considered economical and essential for the resident to stay in their home

7) If the property has no EPC one will be arranged. 
8) The design of the insulation will take account of the EPC for the property, and the 

heating type, to ensure needs of the resident and the property are met.  

Complaints about high heating bills  

These will be referred to Powys Heating Services and Renewable officer who will investigate 
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the adequacy and condition of the heating, insulation and ventilation of the property. Where 
there are no technical weaknesses or solutions, support with billing will be provided by the 
councils’ tenancy support officers, and referrals made to Citizens advices where appropriate. 

Hard to Heat cases 

1) We will consider installing photovoltaic, or solar panels, on properties where low 
energy ratings or fuel poverty, cannot otherwise be addressed. The orientation of the 
property needs to be suitable before considering photovoltaics or solar panels.

4.3 Properties with low energy ratings

27 properties have an EPC rating of F or G, and 352 a rating of E. We propose to target these 
least efficient properties first. These are located across the county. 

EPC Recommendations Programme

At present public landlords are not obliged to carry out all the recommendations on an EPC 
certificate to improve the energy efficiency. Such recommendations are system generated, 
subject to assumptions made by EPC Assessors, and can include impractical options such as 
wind turbines. Therefore, they are best used as a guide to further works. In 2016 Landmark 
made available a download of EPC data for landlords. This is being reviewed alongside Powys 
records of work undertaken. The aim will be to establish a pro-active programme of energy 
efficiency improvement works as part of Powys’ future ‘WHQS plus’ programme.

Meanwhile it is proposed that the EPC will be reviewed when a property becomes void, or has 
any heating or insulation or ventilation improvements carried out, and affordable and practical 
recommendations that will assist are carried out. 

We will also conclude the review all properties with an E, F or G EPC rating and target 
improvements to these. 

4.4 Operational delivery 

Works will be carried out by specialist contractors where relevant, to secure long term 
guarantees. Heating and External Wall Insulation works and associated ventilation works will 
be delivered by WHQS contractors. Loft Insulation will be delivered by HOWPS on voids, and 
WHQS contractors during roofing works. We will work with HOWPS and suppliers to develop a 
process and work stream for one off ventilation upgrades

4.5 Consulting with residents

To maintain openness and transparency, the Investing in Homes Sub Group will be consulted 
with on this strategy. They will continue to be kept up to date with progress on cases, and will 
be encouraged to assist with communications with residents and have a representative at any 
meetings with residents should wider programmes of heating and insulation works be 
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developed. The group will be used to approve the information and communication information 
to be developed and made available to residents.

We understand that there are fears about health risks associated with cold homes so propose 
to raise awareness by the following means:

 Article in ‘Investing in your Home’ newsletter
 Discussions with tenant representatives at Tenant Scrutiny Panel and Investing in Homes  

sub-group
 Development of information leaflets. 
 Availability of leaflets and CD’s to hand out at estate days and events 
 Briefing notes to inform Councillors and Assembly Members of the initiative, and should 

wider targeted investigations or work programmes take place 

4.6 Costs

Initial Investigation Costs

Powys employs officers to inspect properties and specify what heating work is required, so this 
included in the Asset Team salary budget. The costs of the design for heating is included in the 
WHQS arrangements with framework contractors. 

The cost of investigation and works to establish insulation levels currently costs £600 per 
property. Training is being arranged, and equipment purchased, to allow Powys officers to 
carry such surveys as part of future workload. This cost can be absorbed within current salary 
budgets.

Budget

There is currently £2.16 million set aside in 18/19 for heating replacements, which includes 
provision for air source heating in off gas areas. A further £2.4 million is allocated for the next 
four years. 

Provision has been made for £200,000 per annum over the next five years to allow additional 
renewable energy solutions such as photovoltaic panels or solar hot water. This will be 
targeted to improve energy ratings in hard to heat cases. Unit costs may vary depending on 
the scope of work required, and typically between £4,000 and £6,000.

There is £1.47 million available for External Wall Insulation in 18/19, and a further £3million to 
2023. Other insulation improvements are budgeted within the roofing allocation (loft insulation), 
and the £500k per annum damp alleviation budget. 

 4.7 Asset Management

We are planning to commence a 20% sample of stock surveys from 2019. Were further trends 
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develop of reports of cold properties in a street, or on an estate, surrounding properties will be 
prioritised for the first batch of those surveys 

To improve data on loft insulation, we will measure this when the property is void, and discuss 
with HOWPS the possibilities of their heating contractor recording this at the time of a heating 
service.

4.8 Consultation with members  

Recommendations from the Health, Care and Housing Scrutiny Committee 

 The Council should investigate how it can assist tenants in the bulk buying of fuel such as oil 
and LPG.
The council will make enquiries if funding can be obtained through the Arwain scheme to 
support resource to develop bulk buying scheme for oil and lpg. 

 That the Portfolio Holder for Housing make representations to the Minister and welsh 
Government to bring pressure on utility companies to extend energy networks to reduce fuel 
poverty in Wales.

Representations have already been made by the council at the Welsh Housing Quality 
Managers meeting with the Welsh Government, these will be followed up in writing by 
Housings Portfolio Holder. 

 That local energy co-operatives and local energy production be included in the strategy.

The council will investigate opportunities presented by established local energy co-
operatives, and opportunities to facilitate growth in such arrangements. 

 That other energy systems such as ground source heating and air source hybrid systems be 
included in the strategy.

Please refer to section 4.8. The council have drawn up a list of sites with small local LPG are 
networks, and will work with its air source supplier to carry out feasibility studies, and identify 
pilot scheme for retrofit hybrid measures.  
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Appendix 1 – Energy Rating Action Plan

Key Steps Responsible
Officer

Accountable 
Officer

Consulted 
(who needs to 

input)

Informed
(who needs to be 

informed)
Start Date End Date Status

Request Information regarding Process and 
Approach Phil Dark Phil Dark Roger Francis 26th October 

2017 
29th November 
2017 Done

Identify and Collate information for properties 
with no Energy Performance Information 

Catrin 
Sneade/Cathy 

Green
Roger Francis Phil Dark 26th October 

2017
29th November 
2017 Done

Meet to review information and the way 
forward Roger Francis Phil Dark Brendon Burd 20th November 20th November 

2017 Done

Develop programme of surveys to address 
430 properties with no Energy Performance 
information 

Catrin Sneade Phil Dark

EPC4U 
Framework 
Contractor, 
delivering EPC’s  

Roger Francis 26th November 
2017

11th December 
2017 Done

Deliver EPC’s and Sap ratings to 430 
properties that have no Energy Performance 
Information 

EPC4U/Catrin 
Sneade/Martin 
Harbour/Andre
w Dowell/ Neal 

Parry 

Roger Francis Phil Dark 1st December 
2017

31st October 
2018 Ongoing

Arrange monthly progress meetings to 
evaluate progress and highlight non-
access/refusals on programme

Catrin Sneade Phil Dark Roger Francis 27th November 
2017

30th November 
2017 Ongoing

Develop programme to survey properties and 
re-assess energy efficiency in F & G Banding  

Martin 
Harbour/Andre
w Dowell/ Neal 

Parry

Gary Knight Cathy Green 1st December 
2017

28th February 
2018

Done yet 
to lodge 

EPC

Collate information and cross reference all 
properties that have received Heating and 
Insulation improvements since previous EPC 
was delivered 

Cathy Green Phil Dark Catrin Sneade Roger Francis 20th November 
2017

22nd December 
2017 Done

Review Banding E properties with SAP score 
of less than 65, analyse the 
recommendations and develop programme of 
works 

Catrin Snead Phil Dark

Martin 
Harbour/Andrew 
Dowell/ Neal 
Parry 

Roger Francis 23rd November 
2017 31st Sept 2018 Ongoing
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Identify properties that are not viable to raise 
above SAP 65, and log constraints in 
categories Physical, Financial, Tenant and 
log as Acceptable Fails. 

Catrin 
Sneade/Cathy 

Green
Phil Dark Roger Francis 23rd November 

2017 31st March 2018

Done but 
review per 

new 
Strategy

Analyse all above information and set 5 year 
programme to have all Housing properties 
surveyed and new EPC and SAP rating by 
2023 as per 10 year rule 

Phil Dark Phil Dark Catrin Sneade 
Martin 
Harbour/Andrew 
Dowell/ Neal Parry

8th January 
2018

31st January 
2018

Develop risk profiling template Philip Dark Phil Dark Catrin Sneade Roger Francis 27th November 
2017

31st January 
2018

Review process for improving energy 
performance in voids, on Roofing and Heating 
Contracts, and update data.

Roger Francis Phil Dark Catrin Sneade/ 
Cathy Green Contracts Team 26th October 

2017
31st December 
2017 Done
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Appendix 2 - Extract from Powys WHQS Compliance Policy

3(a) Heating systems must be reasonably economical to run and capable of 
heating the whole of the dwelling to a comfortable level in normal weather 
conditions

Primary
Powys standard

A. Existing heating systems must be reasonably economic to run. A "reasonably 
economic to run" heating system would be one that is programmable (i.e. 
residents can control the temperature and timing), and of a size 
recommended for the dwelling it serves.

B. The annual energy consumption for space and water heating must be 
estimated using the Government’s Standard Assessment Procedure for 
Energy Rating of Dwellings 2012 (SAP 2012) method. A minimum rating of 65 
out of 100 must be achieved.

C. Lack of adequate ventilation and poor thermal performance of external walls 
and windows, in addition to inadequate background heating levels, are 
significant contributors to condensation in older dwellings. Of particular 
concern are kitchens and bathrooms in which large amounts of moisture are 
generated. All cost effective opportunities to upgrade the thermal and 
ventilation performance of the dwelling must be taken.

D. Other factors that will impact on the overall SAP for the energy rating of a 
dwelling are as follows. 

I. Loft insulation:
It is recommended that at least 200 mm of glass wool insulation, or the 
thermal equivalent, is provided in the loft. Whenever replacing or topping 
up existing insulation this thickness could be reduced when using 
materials with greater insulation, such as thermal quilting. 

II. Ensuring that all the pipes and tanks in the roof space are lagged.
All pipes and tanks in the roof space should be lagged. 20 - 25mm is the 
minimum thickness of pipe insulation that should be used. There are two 
types of insulation. The preferred industry type is preformed foam 
cylinders that are split along their length so that they can be easily 
slipped onto the pipe. Insulating tape is used to seal the splits and join 
the sections. If using the preformed cylinders is not practical, then felt 
can be used. This should be double thickness and closely wrapped to 
the pipe.

III. Ensuring that the thermal performance of the external walls is adequate 
to avoid the likelihood of condensation:
All necessary steps should be taken to ensure the thermal performance 
of external walls is adequate to avoid the likelihood of condensation.
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3(b) External doors and windows must be sufficiently well fitting so that they 
do not cause severe draughts

Primary
Powys standard

External doors and windows must be sufficiently well fitting so that they do not 
cause severe draughts without reducing background ventilation. Additional draught 
stripping may be considered adequate.
3(c) The main entrance door should not open directly into the living room

Secondary
Powys standard

The main entrance door should not open directly into the living room. The provision 
of a lobby area in a living room entered directly by the front door will cut down on 
unnecessary heat loss.
3(d) The hot water tank must be effectively insulated (Primary)

Primary
Powys standard

The hot water tank must be effectively insulated. A factory foam jacket would be 
considered adequate. Existing unlagged hot water tanks should have a jacket fitted. 
This should cut heat loss by around 75%. If there is already a jacket fitted to the hot 
water tank, it should be at least 75mm (3”) thick. If not, it should be replaced with a 
new heat saving one.

2.6 Acceptable fail: Cost of remedy

a. In off gas areas it may not be possible to achieve the minimum SAP rating of 65, 
despite adequate insulation and heating.  This is considered to be an acceptable fail.
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Appendix 3 - Extract from Housing Health and Safety Rating Standard 2006, 
Operating Guidance 

2 Excess cold

Description of the hazard
2.01 This category covers the threats to health from sub-optimal indoor temperatures.

Potential for harm
Most vulnerable age group and statistical averages
2.02 The most vulnerable age group is all persons 65 years or over.

Basis of Estimates

2.03 The averages relate to persons aged 65 years or over who suffered illness, including fatal 
illness, as a result of cold homes in England and Wales in the years 1997, 1998 and 1999. 
 The statistics for Class I were derived from data for cold/winter related mortality .
 The estimates for Class II and Class III include cardiovascular and respiratory illness

serious enough to lead to hospital admission and are calculated from Hospital Episode
Statistics. 

 Class IV estimates are based on new GP consultations from the General
Practice Research Database and the Fourth Morbidity Survey of General Practice.

2.04 The statistical evidence shows that there is a continuous relationship between indoor 
temperature and vulnerability to cold-related death. The colder the dwelling, the greater the 
risk. There are indications that with temperatures up to 19°C there will be some excess death. 
However, for these statistics it has been assumed that no cold-related deaths occur in 
dwellings which achieve 18°C hall temperature when the external
temperature falls to 5°C.
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Excess Cold

Health effects
2.05 A healthy indoor temperature is around 21°C, although cold is not generally perceived 
until the temperature drops below 18°C. A small risk of adverse health effects begins once the 
temperature falls below 19°C. Serious health risks occur below 16°C with a substantially 
increased risk of respiratory and cardiovascular conditions. Below 10°C the risk of hypothermia 
becomes appreciable, especially for the elderly.

2.06 There are approximately 40,000 more deaths between December and March than 
expected from the death rates in other months of the year. This seasonal fluctuation, Excess 
Winter Deaths, is greater in Britain than in most other countries of continental Europe and 
Scandinavia.

2.07 Cardiovascular conditions (e.g. heart attacks and stroke) account for half the excess 
winter deaths, and respiratory diseases (e.g. influenza, pneumonia and bronchitis), account for 
another third. The increase in deaths from heart attacks occurs about 2 days following the 
onset of a cold spell, the delay is about 5 days for deaths from stroke, and about 12 days for 
respiratory deaths.

2.08 Although there is some excess winter deaths in all age groups, it becomes significant for 
those in the 45+ age group. The risk increases with age in a roughly linear pattern up to the 
85+ age group, after which there is a marked increased risk.

2.09 The main causal factor for excess winter deaths appears to be changes in ambient 
(outdoor) temperature, but seasonal infections, and changes in behavioural patterns, air 
pollution levels and micronutrient intake may also account for some of the seasonal pattern.

2.10 The extent to which housing contributes is not clearly known, but the indication is that 
people living in dwellings that are poorly heated are at significantly greater risk. There is less 
evidence on the relationship between housing characteristics and health other than mortality. 
However, it is very probable that the findings in relation to cold-related mortality can be 
extended in broad terms to cardio-respiratory morbidity and health related quality of life.

2.11 Low temperatures can impair the thermoregulatory system of the elderly, and the very 
young whose thermoregulatory system is immature. Both these groups may spend a greater 
time indoors in cold weather and both will not move about as much as other groups in the cold.

2.12 Cold air streams may affect the respiratory tract and can slow the heart temporarily, 
increasing cardiovascular strain. When the whole body is cooled, blood pressure increases. 
The effect of cold air on the bronchial lining and immune system can reduce resistance to 
infection. Thus, sleeping in cold bedrooms has been shown to substantially increase risk.

2.13 The symptoms of rheumatoid arthritis can be worsened by cold. Low temperatures also 
aggravate sickle cell anaemia and the related thalassaemia, and can affect the healing of leg 
skin ulcers.
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Appendix 4 – Savings brought by the use of renewable technology 

Air Source Heating - Figures are based fuel prices as of April 2018.

Fuel bill saving   
(per year)

Annual RHI payments 
(installations between 
1st January 2018 to 

31 March 2018)

Carbon savings        
(per year)

Existing system

Old (G-rated) gas boiler £400 - £465 3,300 - 3,900 kg

New (A-rated) gas boiler An increase of £35 
- £55 1,200 to 1,400 kg

Old electric storage 
heaters £800 - £990 4,600 - 5,700 kg

New electric storage 
heaters £465 - £545 3,200 - 3,800 kg

Old (G-rated) oil boiler £460 - £545 5,200 - 6,100 kg

New (A-rated) oil boiler An increase of £45 
- £55 2,300 - 2,700 kg

Old (G-rated) LPG boiler £1,145 - £1,350 4,200 - 4,900 kg
New (A-rated) LPG 
boiler £380 - £450 1,700 - 2,000 kg

Coal £425 - £525

£875 - £1,030

6,900 - 8,300 kg

Solar Panels
Solar water heating systems can achieve savings on your energy bills. Based on the results of 
a field trial, we conducted across a range of household and system sizes, typical savings from 
a well-installed and properly used system are £50 per year when replacing gas heating and 
£80 per year when replacing electric immersion heating. Savings will vary from user to user
.
Existing system Fuel bill savings (£/year) Carbon dioxide savings (kgCO2/year)

Gas £50 270 kg

Oil £55 350 kg

Coal £65 540 kg

Electricity £80 390 kg

LPG £95 310 kg
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Appendix 5 Heating Descriptions and Definitions

Heating system types 

Full central heating – all rooms are heated with radiators, served from a central heat source. 
The hot water may be provided directly by the boiler, or via a hot water tank. 

Full heating – Electric storage/panel heating – most typical in off gas areas, or in blocks of 
flats. Hot water is provided by a water tank. 

Partial central heating – typical of solid fuel systems, here not all rooms have radiators, some 
may have secondary heaters. 

Partial heating – most commonly solid fuel or electric storage heaters in some rooms

Secondary heating – this describes different forms of heating to the main heating type and may 
be fixed or portable

Portable heating only – while less common, as not compliant with regulations, some residents 
may choose to only use plug in electric or oil radiators, and any original boilers could be 
decommissioned.  

1.5 Central Heat Sources

Combination or System Boiler 

A combination boiler provides the heating and hot water, with no additional storage of hot or 
cold water. The hot water is instantly heated providing a constant source.

A system boiler works in conjunction with a hot water cylinder and cold water feed and 
expansion tanks in the loft. 

Powys policy is to install combination boilers where possible to reduce maintenance and 
service costs, and free up storage space.  

Back boiler – traditionally boilers were located behind the fire in lounge or dining room, and 
within a chimney stack. Older installations, particularly solid fuel, only had capacity to serve a 
limited number of radiators. These are system type boilers with a hot water cylinder 

Communal boiler – blocks of flats, or houses in multiple occupation may be served by a 
communal boiler. This will provide all heating requirements. Hot water may be a communal 
supply, or via hot water tanks in each flat or room

Forms of renewable Energy

Heat Pump – this is a central heating unit that captures natural energy from the environment, 
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and converts it to generate heat. Air Source takes natural energy from the air, via a unit located 
outside. Ground Source takes heat from a liquid in pipes installed in bore holes or trenches in 
the ground.  

Solar Heating panels – these capture the energy from the sun and warms water in a tank 
which can be used to supply hot water.

Photovoltaic panels – the panels capture the energy of the sun converting it into electricity, 
which supplies the house, and feeds back into the grid. The energy is instantly used, so full 
benefit will not be received when the property is not occupied. Recently batteries to store the 
electricity have made this more viable option.   
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Appendix 6 - Further reading and sources of information

Housing Health and Safety Rating Standard 2006

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/
file/15810/142631.pdf

Welsh Housing Quality Standard

https://gov.wales/docs/desh/publications/141030-whqs-guide-for-social-landlords-en.pdf

Powys WHQS Compliance Policy

https://customer.powys.gov.uk/media/2765/WHQS-Compliance-Policy-2017-
2018/pdf/WHQS_Compliance_Policy_2017-2018_June_2017_ENG.pdf

Tudalen 117

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/15810/142631.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/15810/142631.pdf
https://gov.wales/docs/desh/publications/141030-whqs-guide-for-social-landlords-en.pdf
https://customer.powys.gov.uk/media/2765/WHQS-Compliance-Policy-2017-2018/pdf/WHQS_Compliance_Policy_2017-2018_June_2017_ENG.pdf
https://customer.powys.gov.uk/media/2765/WHQS-Compliance-Policy-2017-2018/pdf/WHQS_Compliance_Policy_2017-2018_June_2017_ENG.pdf


Mae'r dudalen hon wedi'i gadael yn wag yn fwriadol



Health, Care and Housing Scrutiny Committee

Scrutiny Observations to Cabinet on: 

(a) Wales Audit Office Report – WHQS
(b) Damp and Thermal Comfort Strategies

The Health, Care and Housing Scrutiny Committee met on 8th November, 2018 and 
considered the following documents:

 Report of the Wales Audit Office – Implementation of WHQS in Powys
 Report of the Portfolio Holder for Corporate Governance, Housing and Public 

Protection regarding Damp and Thermal Comfort Strategies

The Health, Care and Housing Scrutiny Committee thank the Portfolio Holder for 
Corporate Governance, Housing and Public Protection and officers for attending 
scrutiny.  

Wales Audit Office Report – WHQS.

Scrutiny’s 
Recommendation

Accept (plus 
Action and 
timescale)

Partially Accept 
(plus Rationale and 
Action and 
timescale)

Reject (plus 
Rationale)

1 That the 
installation of fans 
in bathrooms be 
considered where 
suitable to 
alleviate 
condensation 
issues.

 The strategy covers this 
when assessing damp 
issues, and fans are 
installed during WHQS 
upgrade work. As 
added to section a pro- 
active measure, this will 
be added to the void 
property standard, and 
done at each void. - Jan 
2019 and ongoing. 
Future stock condition 
surveys will check if 
required, and annual 
programmes of 
installation developed.  
- Annual, ongoing  

Damp and Thermal Comfort Strategies.

Scrutiny’s 
Recommendation

Accept (plus 
Action and 
timescale)

Partially Accept 
(plus Rationale and 
Action and 
timescale)

Reject (plus 
Rationale)
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1 The Council 
should investigate 
how it can assist 
tenants in the bulk 
buying of fuel 
such as oil and 
LPG

Accepted, This was 
raised by Councillor 
Huw Williams in Council 
and the Council is 
looking into this, this has 
been referenced in 
section 4.8 of the 
strategy.

2 That the Portfolio 
Holder for 
Housing make 
representations to 
the Minister and 
Welsh 
Government to 
bring pressure on 
utility companies 
to extend energy 
networks to 
reduce fuel 
poverty in Wales

Accepted, the portfolio 
holder to write to the 
Welsh Minister in 
January 2019

3 That local energy 
co-operatives and 
local energy 
production be 
included in the 
strategy

Accepted, and 
incorporated in the final 
strategy, at section 4.8. 

4 That other energy 
systems such as 
ground source 
heating and air 
source hybrid 
systems be 
included in the 
strategy

Accepted, and more 
directly incorporated in 
the strategy (section 3.4 
and 4.8)

In accordance with Rule 7.27.2 the Cabinet is asked to provide a written response to 
the scrutiny report, including an action plan where appropriate, within 2 months i.e. by 
15.03.19

Membership of the Health, Care and Housing Scrutiny Committee on 8th November, 
2018:

County Councillors: 
G I S Williams, J Charlton, S C Davies, D E Davies, J Gibson-Watt, H Hulme, 
A Jenner, E Jones, G Morgan, K M Roberts-Jones, D Rowlands, E Vaughan, 
R Williams and S L Williams
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 1

Service Area Housing Head of Service Simon Inkson Strategic Director Nigel Brinn Portfolio Holder Cllr James Evans
Proposal Additional Strategies to accompany the Welsh Housing Quality Standard Compliance Policy, and Repairs and Maintenance Policy
Outline Summary / Description of Proposal
Welsh Government requires that the Council as social housing landlord has a Welsh Housing Quality Standard (WHQS) Compliance Policy which is reviewed annually.  The policy 
commenced on 1 April 2016 and this impact assessment only looks at the impact of the further measures.
The proposals document some established practice, and introduce changes in practice making the approaches to dealing with damp and thermal comfort issues more clear. They also 
set out in some circumstances, particularly relating to tenant and family health, it may be necessary to optimise interpretation of, or exceed the WHQS requirements 
The proposals have not resulted in change of objective or budget saving, and have been incorporated in the HRA business plan. The key impacts will be reducing the risk of health 
effects to young children and the elderly, by reducing occurrences of persistent damp, helping those residents with additional demands for warmth, and easing fuel poverty.

Impact assessments have been published when the policy was adopted and the previous review.

1. Profile of savings delivery (if applicable)
2018-19 2019-20 2020-21 2021-22 2022-23 TOTAL
£N/A £ £ £ £ £

2. Consultation requirements
Consultation Requirement Consultation deadline Feedback considered

Staff consultation required

Staff in the Clientside & Planned Maintenance and 
Improvements Team has been consulted.
The Response Repairs & Investing In your Home subgroups,  
and the Tenants Scrutiny Panel have been consulted.
The Health, Care and Housing Scrutiny Committee have 
received and made recommendations about these papers

Yes

3.  Version Control (services should consider the impact assessment early in the development process and continually evaluate)
Version Author Job Title Date

1 Phil Dark & Henk Jan Kuipers Service Manager Asset Management & 
Service Improvement Officer 09-12-2018

This Impact Assessment (IA) toolkit, incorporating Welsh Language, Equalities, Well-being of Future Generations Act, Sustainable Development Principles, Communication and 
Engagement, Safeguarding, Corporate Parenting, Community Cohesion and Risk Management, supporting effective decision making and ensuring compliance with respective legislation.
Please read the accompanying guidance before completing the form.
Draft versions of the assessment should be watermarked as “Draft” and retained for completeness.  However, only the final version will be made publicly available. Draft versions 
may be provided to regulators if appropriate. In line with Council policy IAs should be retained for 7 years.
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 2
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 3

4. Impact on Other Service Areas
Does the proposal have potential to impact on another service area? (Including implication for Health & Safety and Corporate Parenting)
PLEASE ENSURE YOU INFORM / ENGAGE ANY AFFECTED SERVICE AREAS AT THE EARLIEST OPPORTUNITY

The proposal aims to mitigate health impacts to young children and elderly residents in particular, so will have positive effect.

Service Area informed: Contact Officer liaised with:
Mitigation

5.  How does your proposal impact on the council’s strategic vision?

Council Priority How does the proposal impact on this priority?

IMPACT
Please select 

from drop 
down box 

below

What will be done to better contribute to positive or 
mitigate any negative impacts?

IMPACT 
AFTER 

MITIGATION
Please select 

from drop 
down box 

below

The Economy
We will develop a vibrant economy

The proposal will increase the work done to address 
damp, and introduce new workstreams, so will create 
some growth in the construction sector.

Good The procurement of new work streams will focus 
maximising opportunity for Powys and Welsh companies Good

Health and Care
We will lead the way in effective, 
integrated rural health and care

The proposal will mitigate health impacts, to young 
children and elderly residents in particular. . Very Good

Decisions made to carry out work where resident 
circumstances override technical requirement will be 
monitored and recorded. 

Very Good

Learning and skills
We will strengthen learning and 
skills

The proposals include training of staff to carry out 
work currently done by consultant. Very Good Savings created by not using consulted will be monitored 

and recorded Very Good

Residents and Communities
We will support our residents and 
communities

The proposals address the findings of the Welsh Audit 
Office telephone survey, and the representations 
made to members about fuel poverty.

Very Good There is some scope for cross tenure measures Good
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 4

Source of Outline Evidence to support judgements

6.  How does your proposal impact on the Welsh Government’s well-being goals?

Well-being Goal How does proposal contribute to this goal?

IMPACT
Please select 

from drop 
down box 

below

What will be done to better contribute to positive or 
mitigate any negative impacts?

IMPACT 
AFTER 

MITIGATION
Please select 

from drop 
down box 

below
A prosperous Wales:
An innovative, productive and low carbon 
society which recognises the limits of the 
global environment and therefore uses 
resources efficiently and proportionately 
(including acting on climate change); and 
which develops a skilled and well-educated 
population in an economy which generates 
wealth and provides employment 
opportunities, allowing people to take 
advantage of the wealth generated through 
securing decent work.

Some actions from the strategy will involve 
decarbonisation and renewable energy measures 

Good
A dynamic purchasing system will be established to 
procure new workstreams, to maximise opportunity for 
Powys and Welsh companies

Good

A resilient Wales:
A nation which maintains and enhances a 
biodiverse natural environment with healthy 
functioning ecosystems that support social, 
economic and ecological resilience and the 
capacity to adapt to change (for example 
climate change).

No change proposed. Neutral Choose an 
item.

A healthier Wales:
A society in which people’s physical and 
mental well-being is maximised and in which 
choices and behaviours that benefit future 
health are understood.

The proposal will mitigate health impacts, to young 
children and elderly residents in particular.

Neutral Choose an 
item.

A Wales of cohesive communities:
Attractive, viable, safe and well-connected 
Communities.

No change proposed. Neutral Choose an 
item.
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 5

Well-being Goal How does proposal contribute to this goal?

IMPACT
Please select 

from drop 
down box 

below

What will be done to better contribute to positive or 
mitigate any negative impacts?

IMPACT 
AFTER 

MITIGATION
Please select 

from drop 
down box 

below
A globally responsible Wales:
A nation which, when doing anything to 
improve the economic, social, environmental 
and cultural well-being of Wales, takes account 
of whether doing such a thing may make a 
positive contribution to global well-being.

No change proposed. Neutral Choose an 
item.

A Wales of vibrant culture and thriving Welsh language: A society that promotes and protects culture, heritage and the Welsh language, and which encourages people to participate in the arts, and sports and recreation.
Opportunities for persons to use the Welsh 
language, and treating the Welsh language 
no less favourable than the English language 

No change proposed. Neutral Choose an 
item.

Opportunities to promote the Welsh language No change proposed. Neutral Choose an 
item.

Welsh Language impact on staff No change proposed. Neutral Choose an 
item.

People are encouraged to do sport, art and 
recreation. No change proposed. Neutral Choose an 

item.
A more equal Wales: A society that enables people to fulfil their potential no matter what their background or circumstances (including their socio economic background and circumstances).

Age No change proposed. Neutral Choose an 
item.

Disability No change proposed. Neutral Choose an 
item.

Gender reassignment No change proposed. Neutral Choose an 
item.

Marriage or civil partnership No change proposed. Neutral Choose an 
item.

Race No change proposed. Neutral Choose an 
item.

Religion or belief No change proposed. Neutral Choose an 
item.

Sex No change proposed. Neutral Choose an 
item.

Sexual Orientation No change proposed. Neutral Choose an 
item.

Pregnancy and Maternity No change proposed. Neutral Choose an 
item.
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 6

Source of Outline Evidence to support judgements

7.  How does your proposal impact on the council’s other key guiding principles?

Principle How does the proposal impact on this principle?

IMPACT
Please select 

from drop 
down box 

below

What will be done to better contribute to positive or 
mitigate any negative impacts?

IMPACT 
AFTER 

MITIGATION
Please select 

from drop 
down box 

below
Sustainable Development Principle (5 ways of working)
Long Term:  Looking to the long term so 
that we do not compromise the ability of 
future generations to meet their own 
needs. 

No change proposed. Neutral Choose an 
item.

Collaboration:  Working with others in a 
collaborative way to find shared 
sustainable solutions. 

No change proposed. Neutral Choose an 
item.

Involvement (including 
Communication and Engagement):  
Involving a diversity of the population in 
the decisions that affect them. 

No change proposed. Neutral Choose an 
item.

Prevention:  Understanding the root 
causes of issues to prevent them from 
occurring. 

No change proposed. Neutral Choose an 
item.

Integration:  Taking an integrated 
approach so that public bodies look at all 
the well-being goals in deciding on their 
well-being objectives. 

No change proposed. Neutral Choose an 
item.

Preventing Poverty:
Prevention, including helping people 
into work and mitigating the impact 
of poverty.

The proposal will aid tenants in fuel poverty. Very Good
Cases where fuel poverty is alleviated will be monitored 
and recorded

Very Good
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 7

Principle How does the proposal impact on this principle?

IMPACT
Please select 

from drop 
down box 

below

What will be done to better contribute to positive or 
mitigate any negative impacts?

IMPACT 
AFTER 

MITIGATION
Please select 

from drop 
down box 

below
Unpaid Carers:
Ensuring that unpaid carers views are 
sought and taken into account

No change proposed. Neutral Choose an 
item.

Safeguarding:
Preventing and responding to abuse 
and neglect of children, young people 
and adults with health and social care 
needs who can’t protect themselves.

No change proposed. Neutral Choose an 
item.

Impact on Powys County Council 
Workforce No change proposed. Neutral Choose an 

item.

Source of Outline Evidence to support judgements No change proposed.

8.  Achievability of proposal?
Impact on Service / Council Risk to delivery of the proposal Inherent Risk

Low Low Low

Mitigation

None.
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 8

9.  What are the risks to service delivery or the council following implementation of this proposal?
Risk Identified Inherent Risk Rating Mitigation Residual Risk Rating
None identified Low Choose an item.

Choose an item. Choose an item.

Choose an item. Choose an item.

Overall judgement (to be included in project risk register)
Very High Risk High Risk Medium Risk Low Risk

The changes as a result of the review do 
not change objectives or budget saving.

10.  Indicative timetable for actions to deliver change proposal, if approved
Action Target Date Outcome Decisions made
No actions needed

Portfolio Holder decision required Yes Date required asap
Cabinet decision required Choose an item. Date required
Council decision required Choose an item. Date required

11. Indicative resource requirements (FTE) – link to Resource Delivery Plan
2018-19 2019-20 2020-21

Support Requirements Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
None required

12.  Overall Summary and Judgement of this Impact Assessment?
Outline Assessment (to be inserted in cabinet report) Cabinet Report Reference:
The proposals do not result in change of key objective or budget saving or addition. The impact is to ensure that where genuine health or fuel poverty factors exist, if required work is 
carried out that exceeds the requirements of the WHQS standard, to improve residents quality of life. 

13.  Is there additional evidence to support the Impact Assessment (IA)?
What additional evidence and data has informed the development of your proposal?
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Cyngor Sir Powys County Council
Impact Assessment (IA)
The integrated approach to support effective decision making

PCC:  Impact Assessment Toolkit (Oct 2017) 9

14.  On-going monitoring arrangements?
What arrangements will be put in place to monitor the impact over time?
Annual review of the policy.

Please state when this Impact Assessment will be reviewed.
When the policy is reviewed.

15.  Sign Off
Position Name Signature Date
Impact Assessment Lead: Henk Jan Kuipers 08-07-2018
Head of Service: Simon Inkson
Strategic Director: Nigel Brinn
Portfolio Holder: Cllr James Evans

16. Governance
Decision to be made by Portfolio Holder Date required asap

FORM ENDS
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CYNGOR SIR POWYS COUNTY COUNCIL

CABINET EXECUTIVE

 15th January 2019

REPORT AUTHOR: County Councillor Aled Davies

Portfolio Holder for Finance

SUBJECT: Financial Overview and Forecast as at 30th November 2018 

REPORT FOR: Decision / Discussion / Information

1.  Summary 
1.1 This report provides an update on the projected revenue spend against budget for the 

2018/19 financial year and reflects the position as at 30th November 2018, it provides an 
indication of the 2018/19 full year financial forecast.  

1.2 The revenue expenditure outturn against budget is now projected to be £3.6m (October 
£3.7m) over budget, this is based on savings achieved to date but also reflects assurance 
received from budget managers that further savings will be achieved in year. 

1.3 A number of actions were identified in the previous report which could assist in reducing the 
level of deficit projected by year end.  The impact of these actions has now been reflected 
in the revised position leading to the improved outturn now projected.  

1.6 Savings of £5.791m have been delivered to date, 47% of the total £12.296m required, with 
£6.505m yet to be achieved. 

1.7 The report has been prepared on an exceptions basis, using actual variance against budget 
to define the RAG (Red, Amber, Green and Blue) status of the services’ financial position. 
The report only highlights those service areas where projections are forecast to exceed the 
budget provided, or services that have a significant degree of financial risk on the Council, 
and where corrective action must be taken to ensure a balanced year end budget, and 
mitigate any risk for future years.

1.8 The overall position now requires further control of expenditure and the S151 Officer has 
recommended this is now adopted.

2 Revenue Position

2.1 The revenue forecast is summarised in the table below, underlying expenditure is projected 
to exceed the budget by £5.074m (October £5.217m), excluding Housing Revenue Account 
(HRA) and Delegated Schools. It is important to note that this position is reported based 
on the current delivery of efficiency savings and does not reflect those that remain to be 
achieved, we maintain this approach to ensure a prudent position.  Given previous years’ 
trends and performance this position is likely to improve as the year progresses. 

2.2 To counter the prudent approach to reporting savings and better predict the year-end 
position, this year’s reporting also provides a forecast based on the expected delivery of 
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savings.  This is only included following assurance from Directors that savings will be 
achieved or that alternative means of delivery are identified and realistic.

2.3 On the basis of expected savings delivery and capitalisation of transformation costs the 
projected position will be an overspend of £3.618m (October £3.674) against the approved 
budget.

2.4 Both projections are included in the table below. 

Total Working 
Budget

Forecast 
Spend

Variance
(Over) / Under 

Spend

Variance 
including 

expected savings 
delivery

Summary Forecast by Directorate

£'000 £’000 £’000 % £’000 %
     
Social Services 84,347 89,823 (5,476) (6) (5,314) (6)
Environment 30,817 32,181 (1,364) (4) (70) 0
Schools and Leisure 36,008 35,369 639 2 639 2
Resources 18,169 18,044 125 1 125 1
Central Activities 2,319 1,317 1,002 43 1,002 43
Total 171,660 176,734 (5,074) (3) (3,618) (2)

Housing Revenue Account (HRA) 0 (19) 19      0
19      

0
Schools Delegated 75,343 75,948 (605) (1) (605) (1)
Total including HRA and Delegated 
Schools 247,003 252,663 (5,660) (3) (4,204) (2)

2.5 The table in Appendix A details the forecast spend by Service, against approved working 
budget and shows the projected position on both savings delivery, capitalisation and 
service performance. 

3 Reserves

3.1 The total revenue reserves held at 1 April 2018, together with the forecast addition/(use) of 
reserves during the year and the projected year end balances, as at 30th September, are set 
out in the table in Appendix C. The revenue reserves held at the beginning of the year 
totalled £40.3m, with £9.7m held in the General Reserve and Specific and Ring fenced 
reserves of £27.4m. The planned use of reserves to support the overall revenue budget 
during the year (excluding Schools and HRA) is £10.3m.

3.2 Based on the projections included in this report the overspend would be financed from the 
General Fund Reserve.  With the assurance around the delivery of savings and the 
capitalisation of transformation costs the impact on the General fund would be £3.6m, 
reducing the balance to £6.062m this would then represent 3.5% of the total net revenue 
budget (excluding Schools and HRA) or 5.6% when including the budget management 
reserve. This revised position would be in line with the policy set.  

3.3 Specific reserves will also be reviewed to identify alternative reserve funding to limit the 
impact on the General Fund Reserve.   
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4. Revenue Forecast  
4.1 The graph below shows the change in forecast, from that reported at the end of July to the 

projected forecast position as at 30th November by Directorate, including HRA and Delegated 
Schools:

(5,684) (5,660)

PREVIOUS 
FORECAST

Social 
Services

Environment Schools 
&Leisure

Resources Central 
Activities

HRA Schools 
Delegated

LATEST 
FORECAST

(6,000)

(5,500)

(5,000)

(4,500)

(4,000)

(3,500)

(3,000)

(2,500)

(2,000)

(1,500)

(1,000)

(500)

213

48
32

49
(199)

1 (120)

Change in forecast October to November 2018 by Directorate

£'
00

0

 
4.2 RAG status has been applied to service variance based on the categories below, and those 

with a variance calculated as “red” have been explained in more detail below.  

 Red     Overspend above 2%
 Amber   Overspend of 1-2% 
 Green    +/- 1% 
 Blue     Underspend above 1%

Service Area Net Budget Forecast 
Spend

Variance (Over) 
/ Under spend

Variance (Over) / 
Under spend as a 
% of Net Budget

Variance 
RAGB
status

 £’000 £'000 £'000 %  

Children Services 18,513 24,574 (6,061) (33) R

Costs continue to rise within Children services with expenditure projected to exceed the allocated 
budget by £6.061m for the year, a reduction of £169k since that reported in October.
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The appropriate workforce establishment has been agreed and although funding for this is 
accommodated within the service budget, many posts are being covered by agency staff at a 
considerably higher cost per post.  The projected position includes the continuation of agency 
staff through to the end of this financial year, with costs exceeding baseline budget by £722.5kk.  

There has been a slight reduction in the number of Children looked after (CLA), 226 in November 
compared to 235 in September, however the predicted spend continues to increase and is 
forecast to exceed the baseline by £4.087m by the end of the year with an increase of £376k 
realised in November due to changes to placements during the month.  Fluctuations in demand 
and levels of complexity make it a very high risk area which is difficult to forecast.  

The forecast position also reflects £2.2m of savings that are not going to be achieved.  This is 
impacting on the position reported for the current financial year. As part of the 2019/20 budget 
process this has been removed as part of the Council’s overall budget strategy.    

There are a number of risks that may further impact the financial position, these include: -

 Additional costs backdated in respect of ‘Sleep-ins’ following the outcome of a judicial 
review

 Holiday pay liability for relief staff at Golwg y Bannau/Camlas
 Legal costs – the baseline budget has already been utilised and costs now exceeds 

budget by £203.3k.

The financial pressures are mitigated by investment funding that remains unallocated of £810k.  
Additional monies from Welsh Government for “Supporting Sustainable Social Services” have 
also been received totalling approximately £579k and this is included as income to reduce 
forecast net spend for Childrens Services, further details on the intended use of the grant is 
contained within section 6 below.

Service Area 
Net 

Budget Forecast 
Spend

Variance (Over) 
/ Under spend

Variance (Over) / 
Under spend as a 
% of Net Budget

Variance 
BRAG status

 £’000 £'000 £'000 %  
Highways, Transport & 

Recycling (HTR) 21,340 23,040 (1,700) (8) R

The overspend in this area has reduced by £66k from October.  Unachieved savings at this point 
in the year total £1.2m and are the main reason for the projected position.  

The service is forecasting overspends against some areas of budget: - 

 Trade Waste collection and Domestic Waste are forecast to overspend by £157k and 
£367k respectively, due to a forecast reduction in income from Trade Waste and 
continuing increased fuel costs and depreciation for domestic waste vehicles.  

 An increase in the usage of materials within the fleet workshops and a shortfall in income 
due to the transfer of vehicles to HOWPS no longer maintained in-house, resulting in a 
forecast overspend at year end of £156k.
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 An overspend of £278k on Public Transport is forecast as a result of the re-tender exercise 
and loss of income on the T4 route due to the impact of the commercialisation of part of 
the route not foreseen during the tender process.

 These over spends are offset by an under spend of £110k as a result of the spend freeze, 
forecast profit of £100k in the Design Team and an underspend of £265k on waste 
contracts, due to increased income from sale of recyclable material and lower than 
budgeted spend on landfill tax.

The revised forecast based on the expected delivery of savings and other service factors shows 
that the position will be significantly improved by year end with a forecast overspend reduced to 
approximately £70k.

Service Area Net Budget forecast 
Spend

Variance (Over) 
/ Under spend

Variance (Over) / 
Under spend as a 
% of Net Budget

Variance 
BRAG status

 £’000 £'000 £'000 %  
Workforce, OD and 

Comms 2,522 2,602 (80) (3) R

The forecast position within Workforce, OD and Comms has remained at a similar positon to 
September with only a small increase in forecast overspend of £6k from that previously reported. 
Unachieved savings of £144k remain the main reason for the overspend in this area. 

4.3 Other Service areas which are not RAG status RED but due to a high level of scrutiny, further 
information is also provided below.

Service Area Net Budget Forecast 
Spend

Variance (Over) 
/ Under spend

Variance (Over) / 
Under spend as a % 

of Net Budget

Variance 
BRAG 
status

 £’000 £'000 £'000 %  

Adult Social Care 65,834 65,249 585 0.9 G

The forecast underspend position within Adult Social Care has increased by a further £44k from 
October with a year end position as at the end of November projected at £585k. Undelivered 
savings equate to £162k but there are plans in place to deliver the remaining target by the end 
of the financial year which is reflected in the assured forecast position for Social Services. Of the 
original £2.2m investment £491k still remains to be allocated to Service budget headings, as 
agreed this will only be released on presentation of business cases which satisfy criteria set out 
by full council.  

The forecast does not account for future demography, learning disability transitions, contractual 
agreements including uplifts or winter pressures.  In addition, the liability associated with the 
recent judicial review relating to the payment of the National Living Wage in respect of “Sleep-
ins” is still being calculated for the in-house service and legal direction has been sought re 
external providers.

Projected increases in demand within Adult Social Care are being managed in part by prevention 
and cost avoidance, through the following: -
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 Telecare- £319k
 Direct Payments as opposed to traditional Home Care £132.5k
 Shared Lives instead of a Residential placement/Supported Tenancy – £58.3k
 Reablement – 3% of ongoing packages 

If these preventative and early intervention measures were not in place, costs would be 
increased.

Schools Delegated 75,343 75,948 (605) (0.8) G

The BRAG rating of Green reflects the projected outturn against budget plans submitted by the 
Schools.  These plans include a significant draw on their delegated reserves. Budget plans 
across the primary sector expect to draw a net £458k from reserves, and £127k in the Special 
sector.  This will be updated monthly going forward. 

Budget Plans and forecasts received for Secondary schools are projecting a net £1.2m in year 
draw from reserves.  In line with the Scheme for Financing schools, Secondary Schools are 
required to submit monthly forecast end of year projections, and if not received will be notified of 
the failure to comply with the scheme, continued non-compliance will result in a notice of concern. 

5. Savings

5.1 The table below summarises the delivery of the savings including those that remained           
undelivered in prior years; £5.8m or 47% has been delivered.  For prudency the forecast 
includes savings that have been achieved or have progressed to a point where there is 
confidence in final delivery taking place.  It does not reflect expectations that are not 
currently being realised.

5.2 Further analysis of the unachieved savings showing the RAG status by Directorate is 
provided in the table below.  Further detail by Service area can be found in Appendix B.

UPDATE ON DELIVERY OF SAVINGS PROPOSALS BY RAG

Directorate RED AMBER
TOTAL 

UNACHIEVED 
SAVINGS AS AT 30th 

November 2018
 £’000 £’000 £'000
Social Services 2,298 162 2,460
Environment 0 1,408 1,408
Schools 442 49 491
Resources 50 26 76

Target
£’000

Delivered
£’000

Variance
£’000

2015/16 1,157    77 1,080
2016/17  321    0      321
2017/18      1,975       420    1,555
2018/19      8,843      5,294    3,549
Total     12,296     5,791    6,505

Tudalen 136



        

7

Corporate Activities 1,963 0 1,963
Chief Executives 107 0 107
Total 4,860 1,645 6,505

5.3 The graph below shows the percentage of savings achieved to date by Service Area and 
Directorate.
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6 Grant to be accepted
6.1 Supporting Sustainable Social Services £579,066 – Payment of the grant will help to address 

workforce challenges; focus on mitigating existing children’s services pressures; respond to 
current pressures in core social services to be better positioned to manage unexpected or 
increased demands and to plan for and respond to additional demands on social care 
resources as a result of winter pressures.”

7 Options Considered/Available
No alternative options are considered appropriate as a result of this report.

8 Preferred Choice and Reasons

None to consider.

9 Impact Assessment

Is an impact assessment required? Yes/No

10 Corporate Improvement Plan

To achieve the Corporate Improvement Plan (CIP) objectives the Council undertakes 
forward planning with its medium term financial strategy (MTFS) - this sets out the financial 
requirements to deliver the short and longer term council vision. These capital and revenue 
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monitoring reports are used to ensure the funding identified to deliver the council priorities 
is spent appropriately and remains within a cash limited budget.

11 Local Member(s)

This report relates to all service areas across the whole County.

12 Other Front Line Services 

This report relates to all service areas across the whole County.

13 Communications

Budget information is of interest to internal and external audiences and regular updates are 
provided by the Portfolio Holder for Finance. Detailed finance reports are presented to 
Heads of Service, Cabinet and the Audit Committee. These reports are public and are part 
of a range of statutory and non-statutory financial information documents including the 
Statement of Accounts.

14 Support Services (Legal, Finance, HR, ICT, BPU)

This report has no specific impact on support services other than reporting on those service 
areas financial outturns. Financial Services work closely with all service areas in monitoring 
financial performance against budgets. 

15 Scrutiny

Has this report been scrutinised? Yes / No

16 Data Protection

If the proposal involves the processing of personal data then the Data Protection Officer 
must be consulted and their comments set out below. 

17 Statutory Officers 

The Head of Financial Services (Deputy Section 151 Officer) has provided the following 
comment:

The projected position continues to report a deficit outturn.  The option to capitalise 
transformation costs provides an opportunity to improve the revenue position and this 
together with assurance that savings for some Directorates will be delivered significantly 
reduces the overall deficit projected.    

The Council has made a significant level of investment into social care services in Powys. 
The additional funding provided budget to support the increased level of demand 
experienced in both service areas and also funded the detailed plans for improvement. 
Demand within Children’s services continues and placement costs are already exceeding 
the increased level of budget. This continues to be an area of financial risk for the Council.

The council needs to further address the projected deficit and deliver an outturn more in line 
with the approved budget.  The actions taken to date have improved the projected forecast, 
but further action to limit or delay spend will improve the position further and limit the impact 
on the general fund reserve.     
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School budgets particularly those within the secondary sector, remain a risk that needs to 
be addressed, compliance work and action is crucial to ensure that this is managed 
effectively.   

The Monitoring Officer has no specific concerns with this report.

17 Members’ Interests

The Monitoring Officer is not aware of any specific interests that may arise in relation to this 
report. If Members have an interest, they should declare it at the start of the meeting and 
complete the relevant notification form. 

Recommendation: Reason for Recommendation:

a. That the contents of this report are noted. 

b. That the grant in section 6.1 is accepted.  

c. That given the pressure on the revenue 
budget the Cabinet supports the S151 
Officer’s requirement to control discretionary 
expenditure until the end of the financial year

To monitor the council’s financial 
performance and ensure that 
spending remains within approved 
limits and that the 3% minimum 
general fund reserve is maintained.

Relevant Policy (ies): Financial Regulations

Within policy: Yes Within Budget: n/a

Relevant Local Member(s):

Person(s) To Implement Decision: Jane Thomas

Date By When Decision To Be Implemented: Ongoing

Contact Officer Tel E mail

Jane Thomas 01597 827789 jane.thomas@powys.gov.uk
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Service Area Net Budget
Forecast 

Spend

Variance 
(Over) / 
Under 
spend

Total 
Unachieved 
Savings as at 

30th 
November 

2018

Service 
Under/(Over) 

spend excl. 
unachieved 

savings

Variance 
(Over) / 

Under spend 
as a % of Net 

Budget

Variance 
BRAG 
status

£'000 £'000 £'000 £'000 £'000 %
Social Services
Adult & Commissioning 65,834 65,249 585 (162) 747 0.9 G
Children Services 18,513 24,574 (6,061) (2,298) (3,763) (32.7) R
Environment
Regeneration 1,412 1,354 58 0 58 4.1 B
Property Planning and Public Protection 7,114 6,854 260 (171) 431 3.7 B
Housing General Fund 951 933 18 (3) 21 1.9 B
Highways, Transport & Recycling 21,340 23,040 (1,700) (1,234) (466) (8.0) R
Schools
Schools Service 27,232 26,908 324 (442) 766 1.2 B
Leisure & Recreation 8,776 8,461 315 (49) 364 3.6 B
Resources
Business Services 6,533 6,423 110 (26) 136 1.7 B
Information Services 4,164 4,162 2 0 2 0.0 G
Legal Services 3,058 3,021 37 0 37 1.2 B
Financial Services 1,892 1,836 56 0 56 3.0 B
Workforce, OD and Comms 2,522 2,602 (80) (157) 77 (3.2) R
Service Area Totals 169,341 175,417 (6,076) (4,542) (1,534) (3.6)
Central Activities 2,319 1,317 1,002 (1,963) 2,965 43.2 B
Total 171,660 176,734 (5,074) (6,505) 1,431 (3.0)
Housing Revenue Account (HRA) 0 (19) 19 0 19 0.0 G
Schools Delegated 75,343 75,948 (605) 0 (605) (0.8) G
Total including HRA 247,003 252,663 (5,660) (6,505) 845

Forecast Outturn and Undelivered Savings as at 30th November 2018

APPENDIX A
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EFFICIENCY TRACKER AS AT 30th NOVEMBER 2018                    APPENDIX B

Efficiency / Saving 2015/16 2016/17 2017/18 2018/19
Total to be 
Achieved 

18/19

Total 
Achieved 

to Date

Remainder 
to find Achieved

£000's £000's £000's £000's £000's £000's £000's %
Environment
Highways Transport & 
Recycling 0 0 270 1,923 2,194 959 1,234 44%
Regeneration & Economic 
Development 0 0 0 100 100 100 0 100%
Property, Planning & Public 
Protection 0 0 31 272 303 132 171 44%
Housing 0 0 0 86 86 83 3 97%
Environment 0 0 302 2,381 2,683 1,275 1,408 48%

Schools
Schools 158 0 49 1,376 1,583 1,141 442 72%
Leisure & Recreation 0 0 0 709 709 660 49 93%
Schools 158 0 49 2,085 2,292 1,801 491 79%

Social Services
Adult 0 0 0 1,432 1,432 1,270 162 89%
Children Services 0 1 1,101 1,197 2,298 0 2,298 0%
Social Services 0 1 1,101 2,629 3,730 1,270 2,460 34%

Chief Executives
Workforce, OD & Comms 0 0 0 107 107 0 107 0%
Legal 0 0 0 61 61 61 0 100%
Chief Executives 0 0 0 168 168 61 107 37%

Resources
Business Services 0 0 92 623 715 689 26 96%
Information Services 0 0 32 323 354 354 0 100%
Financial Services 0 0 0 303 303 303 0 100%
Human Resources 0 0 0 50 50 0 50 0%
Resources 0 0 124 1,299 1,422 1,347 76 95%

Corporate Activiites 999 320 400 281 2,001 38 1,963 2%
Grand Total 1,157 321 1,975 8,843 12,296 5,791 6,505 47%
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Opening Balance 
(1st April 18) 

Surplus / (Deficit)

Forecast Addition / 
(Use) of Reserves

Forecast (Over) / 
Under Spend

Projected Balance 
(31st March 19)

Surplus/ (Deficit)
£`000 £`000 £`000 £`000

General Fund 9,680 0 (3,618) 6,062
9,680 0 (3,618) 6,062

Ringfenced & Specific Reserves
Budget Management Reserve 3,584 0 3,584
Specific Reserves 2,356 50 2,406
21st Century Schools Reserve 5,524 (5,000) 524
Adult Services Reserve 2,750 (2,004) 746
Regeneration Reserve 100 (100) 0
HOWPS 185 (185) 0
Mid Wales Growth Fund 150 0 150
Highways Reserve 57 (57) 0
Invest to Save & Corporate Initiatives (inc JE) 5,830 (1,031) 4,799
Insurance Reserve 1,587 40 1,627
Transport & Equipment Funding Reserve 6,163 (2,082) 4,081
Sub-Total 28,286 (10,369) 0 17,917

Schools Delegated Reserves (693) (1,566) (605) (2,864)
School Loans & Other Items (185) 7 (178)
Net School Delegated Reserves (878) (1,559) (605) (3,042)

Total Ringfenced & Specific Reserves 27,408 (11,928) (605) 14,875

Housing Revenue Account 3,267 212 19 3,498
3,267 212 19 3,498

Total Revenue Reserves 40,355 (11,716) (4,204) 24,435

Summary

  RESERVES BALANCES AS AT 30th NOVEMBER 2018 APPENDIX C
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CYNGOR SIR POWYS COUNTY COUNCIL.
CABINET EXECUTIVE

15th January 2019

REPORT AUTHOR: County Councillor Aled Davies
Portfolio Holder for Finance

SUBJECT: Capital Programme Update for the period to 30th November 
2018

REPORT FOR: Decision / Discussion / Information

1. Summary 

1.1 The Capital Governance Framework identifies multiple points within a 
project’s life cycle where decisions have to be made to progress. These 
decisions vary from approval of options for further analysis, to final 
investment decisions and change control.  

1.2 This monthly Capital report on the status of all projects within the Capital 
strategy, is an integral part of the Governance Framework for Capital 
development works. It ensures that stakeholders are engaged in 
evaluation and decision-making and encourages a disciplined 
governance that includes approval gateways at which prudence, 
affordability and sustainability of projects are reviewed.

1.3 The Revised working budget for the 2018/19 Capital Programme, after 
accounting for approved virements, is £114.525m (The Original budget 
was £87.703m). The Increase in budget is largely due to virements from 
previous year’s programme that have lapsed into 2018/19. 

1.4 The actual spend to the end of November is £37.960m and a further 
£35.555m has been committed.

1.5 Table 1 below summarises the position for each portfolio and service.  
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Table 1 Capital Table as at 30th November 2018

Original 
Budget

Virements 
Approved

Virements 
Required 

by 
Cabinet

Virements 
Required 

by 
Council

Revised Working 
Budget 2018/19 

as at 30th 
November 2018 
(after virements 
approved and 

required)

Actuals Commitments Remaining 
BudgetService

£,000  £,000 £,000 £,000 £,000 £,000 £,000 £,000 %
People          
Adult Services & 
Commissioning 819 502 0 0 1,321 141 123 1,057 80.0%

Children’s Services 0 141 0 0 141 -28 215 -46 -
32.6%

Housing 1,825 1,016 0 0 2,841 1,253 488 1,100 38.7%
Schools and Inclusion 39,367 5,790 0 0 45,157 13,132 22,254 9,771 21.6%
Workforce, OD and 
Comms 0 0 0 0 0 0 0 0  

Resources          
Business Services 0 298 0 0 298 106 25 167 56.0%
Information Services 1,610 947 0 0 2,557 557 333 1,667 65.2%

Legal Services 0 19 0 0 19 0 0 19 100.0
%

Financial Services 578 -509 0 0 69 0 0 69 100.0
%

Corporate Activities 0 0 0 0 0 0 0 0  
Place          
Highways, Transport & 
Recycling 16,380 10,167 -148 -4,035 22,364 8,608 4,004 9,752 43.6%

Leisure & Recreation 3,357 5,964 0 0 9,321 4,874 845 3,602 38.6%
Regeneration 1,125 -459 0 0 666 179 61 426 64.0%
Property, Planning And 
Public Protection 2,503 2,391 0 0 4,894 424 719 3,751 76.6%

Total Capital 67,564 26,267 -148 -4,035 89,648 29,246 29,063 31,339 34.7%
          
Housing Revenue 
Account 20,139 13,308 0 -8,570 24,877 8,714 6,492 9,671 38.9%

          
TOTAL 87,703 39,575 -148 -12,605 114,525 37,960 35,555 41,010 35.8%

1.6 The funding of the capital programme is shown in Table 2 below. It has 
been revised from the original budget of £87.703m to £114.525 as at 30th 
November 2018 to reflect virements and re-profiling of the capital 
programme. This matches the projected expenditure to ensure a 
balanced budget.

1.7 Table 2 Funding of the Capital Budget as at 30th November 2018
Revised Working Budget 2018/19 as at 31st August 2018                                                                               

(after virements approved and required)

Funding 
Source

Supported 
Borrowing  

£’000

Prudential 
Borrowing  

£’000
Grants   
£’000

Revenue 
Contributions 

To Capital  
£’000

Capital 
Receipts  

£’000
Total         
£’000

Council 
Fund         -16,204       -31,996        -26,274              -12,059           -3,115       -89,648

HRA                    0       -15,466          -3,792                -5,085              -534       -24,877

Total -16,204 -47,052 -30,066 -17,144 -3,649 -114,525
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2. Proposal

2.1 That Cabinet will note the contents of this report and approve all 
virements and request for new funding herein.

2.2 Fleet Facility - A review of the Fleet service is currently ongoing and this 
will inform the requirements for workshops going forward. It will therefore 
be necessary to roll the budget of £147,513.59 forward to 19/20 when 
the outcomes of the review will be known.

2.3 Strategic Salt Reserve – In order to enable the new salt dome at 
Llangammarch Depot to be constructed out of the winter maintenance 
season, therefore minimising disruption to gritting, it will be necessary to 
commence works in Spring 2019 and is it is therefore necessary to roll 
forward £824,512 of the budget to 2019/20.

2.4 Abermule Business Park – Following the completion of ecological 
surveys it was identified that ecological mitigation works were required 
prior to undertaking works to discharge planning conditions. The main 
contract works will now not commence until the new year to allow the 
mitigation and planning discharge works to be completed and it will 
therefore be necessary to roll £2,723,482.33 of the budget to 2019/20.

2.5 Relocation to Cwrt-y-Plyffin – Further design work on the 
redevelopment proposals has been undertaken to bring the estimated 
costs within the allocated budget and this has delayed the submission of 
the planning application. Works will now not commence on site until the 
new year, and it will therefore be necessary to roll £897,000 of the 
budget over to 2019/20.

2.6 Green Waste Kerbside Collection - members will recall a report from 
the Portfolio Holder with recommendations placed at the 9th October 
meeting. It is proposed that a green waste collection service is 
introduced to all households on a chargeable basis. This would be on 
the basis of an annual charge, (typically £35 per year) for a 240 litre 
wheeled bin, to be collected fortnightly. The bin would be brown to 
distinguish it from the grey residual bin and of a larger size than the 
standard 180 litre residual wheeled bin. 

An initial Capital outlay of about £410,000 will be required for the 
purchase of the bins. With the introduction of a collection service and the 
removal of the green waste banks at bring sites, estimated savings of 
£280k would be achieved. It is estimated that the chargeable service 
itself would operate at a small loss (£18k), but the saving would be 
achieved through the reduction in operating cost of £298k to service the 
green waste banks.  In order to implement the new service from April the 
bins need to be purchased in 2018/19.  It is recommended to create a 
budget of £410,000 for the new bins financed from prudential borrowing.
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3. Project Update

3.1 21st Century Schools: Work on the Band A phase of the 21st Century 
Schools programme is progressing well. The only exception is the 
Welshpool catchment area schools. The decision by Cadw to list the 
Ysgol Maesydre has had a huge impact, on both the Budget and the 
timelines of the project. Consequently, the Welsh Medium School has 
been deferred to Band B of the programme.

3.2 Housing: The council achieved the Welsh Housing Quality Standard 
(WHQS) at the 31st December, 2018.  The WHQS Schemes are 
progressing well with a total spend of £3.8m to date which represents 
25% of the budget for 2018/19 financial year.  As reported in September, 
the spend profile for the WHQS has been revised, with a virement of 
£6.780m from 2018-19 to 2019-20, in line with projection at the end of 
October. The roll forwards relate to estate works and the new builds 
budgets and are revised in line with the current work programmes. This 
projection is being reviewed on a monthly basis and adjusted 
accordingly.  

3.3 Highways, Transport and Recycling (HTR): have a working budget of 
£25m. Total spend at the end of August, including commitment is 
£9.273m, representing 36% of budget. Finance are monitoring the 
project performance with project officers to ensure that work is 
progressed in line with expectation. 

3.4 Salt Barns: - The main aspect of this build works will not happen before 
the close of the current Financial year. A review is currently on-going 
with a view to transferring the bulk of the Budget to next financial year.

4. Options Considered / Available

4.1 N/A

5. Preferred Choice and Reasons

5.1 N/A

6. Impact Assessment 

6.1 Is an impact assessment required? Yes/No

7. Corporate Improvement Plan  

7.1 To achieve the Corporate Improvement Plan (CIP) objectives the 
Council undertakes forward planning with its medium term financial 
strategy (MTFS) - this sets out the financial requirements to deliver the 
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short and longer term council vision. These capital and revenue 
monitoring reports, are used to ensure the funding identified to deliver 
the council priorities is spent appropriately and remains within a cash 
limited budget.

8.       Local Member(s)

8.1     This report relates to all service areas across the whole County.

9. Other Front Line Services 

9.1 This report relates to all service areas across the whole County

10. Communications 

Have Communications seen a copy of this report? Yes/No

Have they made a comment? If Yes insert here.

11. Support Services (Legal, Finance, Corporate Property, HR, ICT, 
Business Services)

11.1 This report has no specific impact on support services other than 
reporting on those service areas with capital programmes. Financial 
Services work closely with all service areas in monitoring financial 
performance on capital programmes against budgets. 

11.2 Finance
 

This monthly Capital report on the status of all projects within the 
Capital strategy is an integral part of the Governance Framework for 
Capital development works.

The virements proposed in section 2 of this report, are to align the 
actual works expected to be done in the current financial year to the 
funding required to finance such Capital works. This is a prudent 
approach to ensure that the Council only makes available what is 
required to finance the Capital expenditure. There are no exceptional 
financial implications to be reported at this time.

12. Scrutiny 

12.1 Has this report been scrutinised? Yes / No?

13. Data Protection

N/A
14. Statutory Officers 
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The Head of Financial Services & Deputy Section 151 Officer notes the 
contents in the report.

The Deputy Monitoring Officer notes the content of the report and 
makes no specific comment upon the same. 

15. Members’ Interests

The Monitoring Officer is not aware of any specific interests that may 
arise in relation to this report. If Members have an interest, they should 
declare it at the start of the meeting and complete the relevant 
notification form. 

16. Future Status of the Report

Members are invited to consider the future status of this report and 
whether it can be made available to the press and public either 
immediately following the meeting or at some specified point in the 
future.

Recommendation: Reason for Recommendation:
a. The contents of this report 

are noted by Cabinet.
b. That Cabinet approves the 

virement proposed in 
section 2 of this report.

To outline the capital budget position as 
at 30th November 2018. 
  
To ensure appropriate virements, are 
carried out.to align budgets with 
spending plans.

Relevant Policy (ies):
Within Policy: Y / N Within Budget: Y / N

Background Papers used to prepare Report:
 

Contact Officer: Jane Thomas
Tel: 01597-826290
Email: jane.thomas@powyscc.gov.uk

Relevant Local Member(s):
Person(s) To Implement Decision:
Date By When Decision To Be 
Implemented:
Is a review of the impact of the 
decision required?

Y / N

If yes, date of review

Person responsible for the review

Date review to be presented to  
Portfolio  Holder/ Cabinet for 
information or further action
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Delegated Decision List 

18 December Portfolio Holder for Learning and 
Welsh Language 

Approved the appointment  of   Mr S Lunt to the governing body of 
Ysgol Gymraeg y Trallwng and Mr JD Evans to the governing body of 
Mount Street Junior CP School.

 20 December Leader & 
Portfolio Holder for Corporate 
Governance, HR and Public 
Protection 

Approved the purchase of a property in Welshpool.

28 December Portfolio Holder for Corporate 
Governance, HR and Public 
Protection

Approved the purchase of a property in Welshpool.

3 January Portfolio Holder for Highways, 
Recycling and Assets 

Approved the Highways Winter Service Plan. 

8 January Portfolio Holder for Learning and 
Welsh Language

Approved the appointment of Mr T Davies and Mrs EM Davies to the 
governing body of Brecon High School, Mrs S Davies to Ysgol Calon 
Cymru and County Councillor I McIntosh to Cradoc CP School. 
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Cabinet Date Cabinet/Man Title Portfolio Holder Lead Decision Maker
29/01/19 Budget for 2019/20 Aled Wyn Davies Jane Thomas Cabinet
31/01/19 Traffic Regulation Orders Phyl Davies Tony Caine Portfolio Holder
31/01/19 Lake Vrynwy Phyl Davies Alastair Knox Portfolio Holder
31/01/19 Parking Charges and Concessions Phyl Davies Tony Caine Portfolio Holder
31/01/19 Llandrindod On‐Street Parking  Phyl Davies Tony Caine Portfolio Holder
31/01/19 Llanfyllin Parking Review   Phyl Davies Tony Caine Portfolio Holder
31/01/19 Welshpool One‐Way and Parking Restrictions Phyl Davies Tony Caine Portfolio Holder
12/02/19 29/01/19 Review of Day Time Activities for Older People Cllr Stephen Hayes Dylan Owen Cabinet
12/02/19 08/01/19 Developments of National Significance  Martin Weale Gwilym Davies Cabinet
12/02/19 29/01/19 Love where you live Strategy James Evans Simon Inkson Cabinet

12/02/19 29/01/19 School Organisation Proposal Banw and Llanerfyl Schools 
Myfanwy Catherine 
Alexander Marianne Evans Cabinet

12/02/19 29/01/19 Treasury Management Quarter 3 report Aled Wyn Davies Ann Owen Cabinet

12/02/19 29/01/19
HRA rent increase and increase in charges for other housing 
services James Evans Simon Inkson Cabinet

12/02/19 29/01/19 Development of a Gypsy and Travellers site in Machynlleth James Evans Simon Inkson Cabinet
12/02/19 29/01/19 Changes to the Housing Allocation Scheme James Evans Simon Inkson Cabinet

12/02/19 29/01/19
Review of ECOFLEX and the adoption of an ECO 3 Proposed 
statement of intent James Evans Simon Inkson Cabinet

12/02/19 29/01/19 Changes of Functions of NTSEAT James Evans James Munro Cabinet
12/02/19 29/01/19 Budget Outturn as at December 2018 Aled Wyn Davies Jane Thomas Cabinet
12/02/19 29/01/19 Welsh Public Library Standards performance 2017/18 Rachel Powell Kay Thomas Cabinet

12/02/19 29/01/19 Newtown Schools Capital Development
Myfanwy Catherine 
Alexander Marianne Evans Cabinet

12/02/19 29/01/19 Schools Major Improvements Programme 
Myfanwy Catherine 
Alexander Marianne Evans Cabinet

12/02/19 29/01/19 Provision of Respite Care Rachel Powell Jan Coles Cabinet
12/02/19 29/01/19 North Powys Wellbeing Programme ‐ Approval of First Phase  Cllr Stephen Hayes Cabinet
12/02/19 29/01/19 Children's Pledge Rachel Powell Daniel Harper Cabinet
28/02/19 Food Hygiene Rating System Audit by FSA  James Evans Beverley Cadwallader Portfolio Holder
28/02/19 Highways Capital Phyl Davies Shaun James Portfolio Holder
05/03/19 19/02/19 Rights of Way Improvement Plan  Aled Wyn Davies Mark Stafford‐Tolley Cabinet
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05/03/19 19/02/19 HRA Business Plan James Evans Simon Inkson Cabinet
05/03/19 19/02/19 Vision 2025: Our CIP Quarter 3 2018‐19 Performance Report  Aled Wyn Davies Rhian Jones Cabinet
05/03/19 19/02/19 Budget Outturn as at January 2019 Aled Wyn Davies Jane Thomas Cabinet
05/03/19 19/02/19 Feasibility Study James Evans Nia Hughes Cabinet
05/03/19 19/02/19 Brecon Outline Business Case Phyl Davies Natasha Morgan Cabinet
26/03/19 12/03/19 Corporate Safeguarding 6 monthly update Rachel Powell Alison Bulman Cabinet

26/03/19 12/03/19 Post 16 Review update
Myfanwy Catherine 
Alexander Joni Hughes Cabinet

26/03/19 12/03/19 Home to school Transport ‐ Post 16 and Welsh Medium 
Myfanwy Catherine 
Alexander Marianne Evans Cabinet

26/03/19 19/02/19 Vision 2025 CIP Review Rosemarie Harris Emma Palmer Cabinet
26/03/19 12/03/19 Prosecution Enforcement Policy James Evans Clive Jones Cabinet
29/03/19 Consolidation of Parking  Phyl Davies Shaun James Portfolio Holder
30/04/19 16/04/19 HAMP Phyl Davies Alastair Knox Cabinet

30/04/19 16/04/19 South Office Review Phyl Davies Natasha Morgan Cabinet
30/04/19 16/04/19 Prosecution enforcement policy James Evans Clive Jones Cabinet
30/04/19 16/04/19 Public toilets strategy Martin Weale Peter Morris Cabinet
30/04/19 16/04/19 Scrap Metal Dealers & Delegation  James Evans Beverley Cadwallader Cabinet
30/04/19 09/04/19 Gender Pay report James Evans Bets Ingram Cabinet
30/04/19 09/04/19 Housing association development programme (PDP) James Evans Simon Inkson Cabinet

30/04/19 09/04/19
Supplementary Planning Guidance ‐ Renewable Energy & 
Landscape Martin Weale Peter Morris Cabinet

30/04/19 09/04/19 Budget Outturn as at February 2019 Aled Wyn Davies Jane Thomas Cabinet

30/04/19 16/04/19
School Reorganisation – Llanfyllin All Through School 
Consultation Report 

Myfanwy Catherine 
Alexander Marianne Evans Cabinet

30/04/19 09/04/19 BESD & Pupil Referral Unit Provision 
Myfanwy Catherine 
Alexander Imtiaz Bhatti Cabinet

30/04/19 09/04/19 Specialist Centre Provision 
Myfanwy Catherine 
Alexander Imtiaz Bhatti Cabinet

21/05/19 07/05/19 Implications of Grenfell (awaiting Inspector's report) Martin Weale Ian Maddox Portfolio Holder
21/05/19 07/05/19 Treasury Management Quarter 4 report Aled Wyn Davies Ann Owen Cabinet
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21/05/19 07/05/19 Annual employment monitoring report  James Evans Bets Ingram Cabinet
21/05/19 07/05/19 Light review of the Strategic Equality Plan  James Evans Bets Ingram Cabinet

21/05/19 07/05/19
Evaluation of the impact of the roll out of full service universal 
credit on HRA rent arrears James Evans Simon Inkson Cabinet

21/05/19 07/05/19 Budget Outturn as at 31 March 2019 Aled Wyn Davies Jane Thomas Cabinet
21/05/19 07/05/19 Budget Outturn 2018/19 Aled Wyn Davies Jane Thomas Cabinet
21/05/19 07/05/19 Health & Care Strategy – Statements of Intent Cllr Stephen Hayes Dylan Owen Cabinet
31/05/19 Minimum Unit Prices  James Evans Clive Jones Portfolio Holder
18/06/19 04/06/19 Review of WHQS compliance policy James Evans Simon Inkson Cabinet
18/06/19 Vision 2025: Our CIP Quarter 4 2018‐19 Performance Report  Aled Wyn Davies Rhian Jones Cabinet

18/06/19 04/06/19
FINAL Vision 2025: Our CIP 2019/20 Update and Annual Report 
2018‐19  Aled Wyn Davies Rhian Jones Cabinet

18/06/19 04/06/19 Towards 2040 (PSB Well‐being Plan) Annual Report  Aled Wyn Davies Rhian Jones Cabinet
18/06/19 04/06/19 Medium Term Financial Strategy  Aled Wyn Davies Jane Thomas Cabinet

18/06/19 04/06/19 School Reorganisation – Llanerfyl and Banw Objection Report
Myfanwy Catherine 
Alexander Marianne Evans Cabinet

18/06/19 04/06/19 Regional Technical Statement Martin Weale Peter Morris Cabinet
09/07/19 25/06/19 Strategic Equality Plan  End of Year Monitoring Report James Evans Bets Ingram Cabinet
09/07/19 25/06/19 Local Housing Market Assessment James Evans Simon Inkson Cabinet
09/07/19 25/06/19 Implementation of the Renting Homes Act 2014 James Evans Simon Inkson Cabinet
09/07/19 25/06/19 HRA New Build Programme James Evans Simon Inkson Cabinet
09/07/19 25/06/19 Budget Outturn Report as at 31 May 2019  Aled Wyn Davies Jane Thomas Cabinet
30/07/19 16/07/19 Treasury Management Review Report 2018/19 Aled Wyn Davies Ann Owen Cabinet
30/07/19 16/07/19 Treasury Management Quarter 1 Report  Aled Wyn Davies Ann Owen Cabinet
30/07/19 16/07/19 Budget Outturn Report as at 30 June 2019  Aled Wyn Davies Jane Thomas Cabinet
17/09/19 03/09/19 Outcome of the tenants’ satisfaction survey James Evans Simon Inkson Cabinet
17/09/19 03/09/19 Budget Outturn as at 31 July 2019 Aled Wyn Davies Jane Thomas Cabinet
30/09/19 Highways Winter Plan  Phyl Davies Shaun James Portfolio Holder
08/10/19 24/09/19 3 x Supplementary Planning Guidance  Martin Weale Peter Morris Cabinet

08/10/19 24/09/19
National Development Framework – Welsh Government 
consultation  Martin Weale Peter Morris Cabinet

08/10/19 24/09/19 Budget Outturn as at 31 August 2019  Aled Wyn Davies Jane Thomas Cabinet
05/11/19 22/10/19 Treasury Management Quarter 2 Report Aled Wyn Davies Ann Owen Cabinet
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05/11/19 22/10/19 HRA Asset Management Strategy James Evans Simon Inkson Cabinet
05/11/19 22/10/19 Budget Outturn as at 30 September 2019  Aled Wyn Davies Jane Thomas Cabinet
27/11/19 12/11/19 Council Tax Base Aled Wyn Davies Andrew Griffiths Cabinet
17/12/19 03/12/19 Budget Outturn as at 31 October 2019  Aled Wyn Davies Jane Thomas Cabinet
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