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1. Purpose  
 
1.1. On the 29th September 2020, the Council’s Cabinet considered a 

Strategic Outline Case (SOC) which included a range of options in 
order to address issues with schools in the Brecon catchment area. 
 

1.2. Without requiring Cabinet to make a decision on the future 
configuration of schools in the catchment, the SOC identified a 
preferred way forward, which is to invest in the development of: 

 

 A new 360 place English-medium primary school in Brecon, to 
replace Mount Street Infants School, Mount Street Juniors School 
and Cradoc C.P. School, with a co-located Pupil Referral Unit and a 
community swimming pool – to be built on the site of the old Brecon 
High School. 

 A new 180 place dual-stream primary school in Sennybridge, 
replacing the current poor accommodation at Sennybridge CP 
School – to be built on the current site of Sennybridge CP School. 

 
1.3 This report outlines the options considered in order to achieve the 

preferred way forward and requests Cabinet approval to commence the 
statutory process on the following proposal: 

 
Phase 1 
 

 To amalgamate Mount Street Infants School, Mount Street Juniors 
School and Cradoc C.P. School to create a new primary school that 
would operate from the current three sites 

 The target date for establishing the new primary school is September 
2022. 

 
Phase 2 
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 To make a regulated alteration to transfer the school to a new school 

building on a new site in Brecon 

 It is anticipated that the new school would be open by 2024/5, but this 

is dependent on the availability of capital funding and approval of 

business cases by the Welsh Government.  

 

1.4 There is no requirement for a statutory school reorganisation process for 
the Sennybridge school development.  

 
1.5  The report is supported by the following appendices: 
 
 Appendix A – Options Appraisal – Mount Street Infants, Mount Street 

Juniors and Cradoc 
 Appendix B – Impact Assessment 
 
2. Background 
 
Strategy for Transforming Education in Powys 
 
2.1. On the 14th April 2020, a new Strategy for Transforming Education in 

Powys was approved by the Leader via a delegated decision.  
 

2.2. The Strategy was developed following extensive engagement with a 
range of stakeholders during two separate periods between October 
2019 and March 2020.  
 

2.3. The Strategy sets out a new vision for education in Powys, which is as 
follows: 
 
‘All children and young people in Powys will experience a high quality, 
inspiring education to help develop the knowledge, skills and attributes 
that will enable them to become healthy, personally fulfilled, 
economically productive, socially responsible and globally engaged 
citizens of 21st century Wales.’ 
 

2.3 The Strategy also sets out a number of guiding principles which will 
underpin the transformation of education in Powys. These are as 
follows: 
 

 A world class rural education system that has learner entitlement at its 
core  

 Schools that are fully inclusive, with a culture of deep collaboration in 
order to improve learner outcomes and experience  

 A broad choice and high quality of provision for 14 – 19 year old 
learners, that includes both academic and vocational provision, 
meeting the needs of all learners, communities and the Powys 
economy  

 Welsh-medium provision that is accessible and provides a full 
curriculum in Welsh from Meithrin to age 19 and beyond Provision for 
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learners with Special Educational Needs (SEN)/Additional Learning 
Needs (ALN) that is accessible as near to home as is practicably 
possible, with the appropriate specialist teaching, support and facilities 
that enables every learner to meet their potential  

 A digitally-rich schools sector that enables all learners and staff to 
enhance their teaching and learning experience  

 Community-focused schools that are the central point for multi-agency 
services to support children, young people, families and the community  

 Early years provision that is designed to meet the needs of all children, 
mindful of their particular circumstances, language requirements or any 
special or additional learning needs  

 Financially and environmentally sustainable schools  

 The highest priority is given to staff wellbeing and professional 
development 

 
2.4. The new Strategy sets out a number of Strategic Aims and Objectives, 

to shape the Council’s work to transform the Powys education system 
over the coming years.  One of these Aims is to ‘improve learner 
entitlement and experience’ and includes an objective to ‘rationalise 
primary provision’.  
 

3. The Case for Change 
 
3.1 The preferred way forward for the Mount Street schools and Cradoc 

CP School was outlined the Programme Business Case that was 
considered by Cabinet on the 29th September 2020.  A number of 
options were considered and assessed, however, the report presented 
to Cabinet did not include the advantages and disadvantages of Option 
4C which was to build new schools for Mount Street Infant and Junior 
School, Sennybridge CP School and Cradoc CP School due to an error 
with version control, although the option was assessed against the 
investment objectives and critical success factors, based on the 
following advantages and disadvantages, and was discounted from 
further assessment.  

 

Option 4C New build Sennybridge, new build Brecon primary school, new build Cradoc 

Advantages Disadvantages 

 Improves learner entitlement and 
experience by pupils being in brand new 
facilities in three schools 

 Establishing a new primary school in 
Brecon would create a larger school 
which enables economies of scale in that 
school 

 Removes backlog maintenance of circa 
£3m 

 Retains provision in all three locations 
and would be more acceptable to local 
communities; 

 Potential disruption to Cradoc and 
Sennybridge schools during 
construction  

 Would potentially require temporary 
relocation of pupils during construction 
along with associated costs 

 Does not maximise efficiencies  

 Does not provide opportunities for staff 
from being part of a larger school  

 Does not have a positive impact on the 
Council’s overall schools’ budget 
through rationalisation of schools 
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 Would enable energy efficiencies 
reducing the buildings carbon footprint 
and ongoing running costs; 

 New primary school in Brecon would 
create efficiencies in school staffing 
structure; 

 Possibilities for additional community 
facilities that have the potential to offer 
additional income streams for the new 
schools 

 Merging an infant and junior school 
enables the educational advantages 
afforded through improved transition 
between key stages 

 No additional transport costs for the 
Council. 

 Improves safeguarding 

 Capital cost of building three new 
schools on three separate schools does 
not provide value-for-money 

 Does not maximise opportunity for 
capital receipts 

 

 
3.2    The following is a summary of the main challenges facing Mount Street     
Infants School, Mount Street Junior School and Cradoc CP School: 
 
3.3 Mount Street Infants and Mount Street Juniors 
 

i) Building condition 
 

The current building condition of the two schools is as follows: 
 

 Condition 
 

Mount Street Infants School 
 

C – Poor  
 

Mount Street Junior School  
 

C – Poor  

 
There are issues with building condition in both schools, with the condition 
of both schools being rated as poor, with approximately £1.7m in backlog 
maintenance outstanding across the two sites.  

 
ii) Last remaining infant and junior schools in Powys 

 
School reorganisation in Powys has gradually moved to a model of ‘all-
through’ provision in primary schools across the county. Mount Street 
Infant and Junior Schools represent the last remaining separate infant and 
junior schools within the County. 

 
The advantages offered by single school provision for primary age pupils 
are well known and evidence based. Due in part to an increased critical 
mass of learners, ‘all-through’ primary schools are usually  able to offer 
both enhanced continuity of provision and a curriculum which is more 
broad and balanced in content delivered in a  continuous and coherent 
way from the Foundation Phase through to the end of Key Stage 2.    
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iii) Transition arrangements 
 

Whilst the two schools work closely together to minimise disruption for 
pupils on transition from the Foundation Phase to Key Stage 2 in order to 
ensure that they can effectively move from one school to the other, the 
current arrangement does mean that there is an additional transition for 
pupils during their educational careers, which can cause disruption to 
pupils and their families.  

 
iv) Staff development opportunities 

 
The current arrangement provides the opportunity for staff to specialise in 
a particular educational phase – either Foundation Phase or Key Stage 2. 
However, this does that it is more difficult for them to gain experience 
across the primary age range.  

 
3.4 Cradoc C.P. School 
 

The following is a summary of the main challenges facing Cradoc C.P 
School: 

 
i) Decreasing pupil numbers1 
 

 
 

Jan. 
2014 

Jan. 
2015 

Jan. 
2016 

Jan. 
2017 

Jan. 
2018 

Jan. 
2019 

Jan. 
2020 

Cradoc C.P. 
School 
 

141 139 136 142 133 123 112 

 
Pupil numbers have decreased significantly over the last five years. It 
has a capacity of 175 pupils2 with 95 on roll, according to latest pupil 
data, although forecasting information suggests pupil numbers may 
increase. 

 
ii) Building condition 
 

The current building condition of the school is as follows: 
 

 Condition 
 

Cradoc C.P. School 
 

C – Poor  
 

 
There are issues with building condition at Cradoc C.P. School, with the 
condition of the school being rated as poor, with approximately £628k in 
backlog maintenance outstanding. The building is also not fully 
compliant with the Equality Act 2010. 

                                                           
1 PLASC 
2 Welsh Government School Places Return – August 2020 
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iii) Building configuration 
 

The configuration of the school is problematic and creates safeguarding 
concerns. The school also utilises three aging demountable buildings, only 
one of which has toilet facilities; therefore children have to leave the 
classroom to enter the main building in order to use the toilets. 

 
4. Information about Mount Street Infants School, Mount Street Junior 

School and Cradoc CP School 
 

The following is a summary of key data relating to the three schools: 
 

 School Type 
 

Language 
Category 

Admission 
Number3  

Rural 
School?4 

Mount 
Street 
Infants 
School 

Community 
Infants 
 
School building 
owned by 
Powys County 
Council 
 

English 
medium 

43 No 

Mount 
Street 
Junior 
School  
 

Community 
Junior 
 
School building 
owned by 
Powys County 
Council 
 

English 
medium 

43 No 

Cradoc C.P. 
School 
 

Community 
Primary 
 
School building 
owned by 
Powys County 
Council 
 

English 
medium 

25 Yes 

 
Pupil Numbers 
 
i) Current pupil numbers5 

 
                                                           
3 Powys Admissions Information and Arrangements 2011-22 
4 Annex F of the Welsh Government’s School Organisation Code (2018) 
(https://gov.wales/sites/default/files/publications/2018-10/school-organisation-code-second-
edition.pdf) includes a list of ‘rural schools’, to which the ‘Presumption against the closure of rural 
schools’ applies.  
5 Finance NOR – 2020 Pupil Count Day (6th November 2020) 
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 R 1 2 3 4 5 6 Total 
 

Mount Street Infants 
School  
 

39 33 41     113 

Mount Street Junior 
School  
 

   47 49 38 39 173 

Cradoc C.P. School  
 

13 10 12 19 14 13 14 95 

TOTAL 
 

52 43 53 66 63 51 53 381 

 
ii) Historical pupil numbers6 

 

 
 

Jan. 
2014 

Jan. 
2015 

Jan. 
2016 

Jan. 
2017 

Jan. 
2018 

Jan. 
2019 

Jan. 
2020 

Mount Street 
Infants School 
 

159 176 191 187 179 171 150 

Mount Street 
Junior School  
 

153 124 138 139 145 143 152 

Cradoc C.P. 
School 
 

141 139 136 142 133 123 112 

TOTAL 
 

453 439 465 478 457 437 414 

 
iii) Projected pupil numbers (Birth rate)7 

 

 Jan. 
2021 

Jan.  
2022 

Jan.  
2023 

Jan. 
2024 

Jan. 
2025 

Mount Street 
Infants School 
 

105 109 110 111 110 

Mount Street 
Junior School  
 

159 156 151 139 130 

Cradoc C.P. 
School 
 

98 98 99 99 94 

                                                           
6 PLASC 2020 
7 Powys Schools Service Projections (R – Yr6) based on PLASC 2020 & Birth Rates 
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TOTAL 
 

362 363 360 349 334 

 
iv) Projected pupil numbers (Finance projections)8 

 

 Jan.  
2022 

Jan.  
2023 

Jan. 
2024 

Jan. 
2025 

Mount Street 
Infants School 
 

113 112 N/A N/A 

Mount Street 
Junior School  
 

173 178 N/A N/A 

Cradoc C.P. 
School 
 

95 94 N/A N/A 

TOTAL 381 384 N/A N/A 

 
Building Capacity and Condition 
 
i) Capacity 

 
The following table provides information about the current capacities of school 
and the capacity: 
 

 
 

Current 
Capacity9 

Currently Filled Surplus 
Capacity 

Mount Street 
Infants School 
 

129 113 (87.6%) 16 (12.4%) 

Mount Street 
Junior School  
 

172 173 (100.6%) -1 (0.5%) 

Cradoc C.P. 
School 
 

175 95 (54.3%) 80 (45.7%) 

 
ii) Building condition 

 
In 2009, Welsh Government carried out condition and suitability assessments 
of the school.  

 

 
 

Condition Suitability Access to hall on 
site 

Mount 
Street 

C 
 

B/C 
 

Yes 

                                                           
8 Powys Finance Projections based on data provided by the school – November 2020 
9 Welsh Government School Places Return – August 2020 
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Infants 
School 
 

Poor Good/Poor 

Mount 
Street 
Junior 
School  
 

C 
 
Poor 

A/B 
 
Excellent/Good 

Yes 

Cradoc 
C.P. 
School 
 

C 
 
Poor 
 

B/C 
 
Good/Poor 

Yes 

 
Standards of Education 
 
i) Estyn 

 

 Mount Street Infants School  
 

Date of Inspection 
 

January 2020 

Standards  
 

Good 

Wellbeing and attitudes to 
learning  
 

Excellent 

Teaching and learning 
experiences 
  

Good 

Care, support and 
guidance  
 

Excellent 

Leadership and 
management 
 

Good 

Follow Up  School will draw up an action plan to 
address the recommendations from the 
inspection. 

 

 Mount Street Junior School 
 

Date of Inspection 
 

March 2016 

Standards 
 

Good 

Wellbeing 
 

Good 

Learning experiences 
 

Good 
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Teaching 
 

Good 

Care, support, and 
guidance 
 

Good 

Learning environment 
 

Good 

Leadership 
 

Good 

Improving quality 
 

Good 

Partnership working 
 

Good 

Resource management 
 

Good 

Follow Up The school will draw up an action plan that 
shows how it is going to address the 
recommendations 

 

 Cradoc C.P. School 
 

Date of Inspection 
 

May 2017 

Standards 
 

Adequate 

Wellbeing 
 

Adequate 

Learning experiences 
 

Adequate 

Teaching 
 

Adequate 

Care, support, and 
guidance 
 

Adequate 

Learning environment 
 

Adequate 

Leadership 
 

Adequate 

Improving quality 
 

Adequate 

Partnership working 
 

Adequate 

Resource management 
 

Adequate 

Follow Up The school will draw up an action plan, 
which shows how it is going to address the 
recommendations. Estyn will review the 
schools progress 
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ii) School Categorisation10 

 

 Standards 
Group 

Improvement 
Capacity 
 

Support 
Capacity 

Mount Street 
Infants School 
 

N/A A Green 

Mount Street 
Junior School  
 

N/A C Amber 

Cradoc C.P. 
School 
 

N/A B Yellow 

 
Financial information 
 
i) Cost per pupil11 (Section 52 Budget Statement, 2020/2021) 

 

 Budget 
share 
per 
school 
 

Budget 
share per 
pupil 

Notional 
SEN 
budget 

Non ISB 
funds 
devolved 
to the 
school 

Mount Street 
Infants School 
 

£526,000 £4,618 £44,000 £8,000 

Mount Street 
Junior School  
 

£558,000 £3,821 £67,000 £21,000 

Cradoc C.P. School 
 

£423,000 £4,226 £21,000 £5,000 

Powys average 
(Primary) 
 

N/A £4,264 N/A N/A 

 
5. Statutory Process for School Organisation Proposals 
 
5.1 The process for school organisation proposals is set out by the Welsh 

Government in the School Organisation Code (2018). The process is 
summarised below: 

 
i) Consultation 

 
Consultation would be carried out with stakeholders as required 
by the Code. This includes consultation with the pupils at both 
schools, to ensure that their views are taken into account, in 

                                                           
10 2019 
11 Section 52 Budget Statement 2020/2021 
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accordance with the United Nations Convention on the Rights of 
the Child. 
 
Feedback from the consultation would be collated and 
summarised, and a report would be presented to the Cabinet. 
Cabinet will consider the report and the feedback received 
during the consultation period, and will decide whether to 
proceed with the proposal, to make changes to the proposal or 
to not proceed with the proposal.  
 
If Cabinet decides not to proceed, that will be the end of this 
proposal. 
 

ii) Statutory Notice 
 
If Cabinet decides to proceed, a Statutory Notice would be 
published, which would give a period of 28 days for people to 
submit written objections. 
 
If there were objections, the authority would publish an objection 
report providing a summary of the objections and the authority’s 
response to them. A further report would be presented to the 
Cabinet, which they would consider alongside the objection 
report, in order to decide whether or not to approve the 
proposal. 
 

iii) Implementation 
 

If Cabinet approves the proposal, it would be implemented in 
accordance with the date given in the Statutory Notice or any 
subsequently modified date. 

 
6. Advice 
 
6.1  Officers have carried out an options appraisal on possible options for 

these schools.  This is attached to this report as Appendix A.  
 
6.2 The options appraisal includes the following: 
 

 Consideration of key data relating to the two schools 

 Identification of options 

 SWOT analysis of each option 

 Initial financial appraisal of each option 

 Assessment of each option against a number of critical success 
factors 

 Identification of an emerging preferred option 

 Further consideration of the emerging preferred option against 
factors listed in the School Organisation Code (2018) as factors 
to be taken into account when developing school organisation 
proposals. 
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6.3 Based on the options appraisal carried out and further consideration 

against the factors outlined in the School Organisation Code, the 
preferred option is as follows: 

 
 Merge Mount Street Infants School, Mount Street Junior School and 

Cradoc CP School to create a new primary school. 
 
6.4 The reasons for this are: 
 

- One new, larger school would be established which would offer 

enhanced opportunities for pupils 

- Would enable staff expertise and good practice to be shared 

across the entire primary age range 

- Fairer for staff – all staff at the three schools would have the 

opportunity to secure positions in the new school 

- More flexibility and personal development opportunities for staff 

- Parents of pupils currently attending Mount Street Infants would not 

have to re-apply for admission to junior phase 

- Improved transition arrangements between Foundation Phase and 

Key Stage 2 for pupils attending Mount Street Infants 

- Potential to attract capital funding to provide a new building  

- Would reduce the Council’s surplus places in primary schools 

- Would lead to rationalisation of the primary school estate 

- Financial saving to the Council 

- Meets all the Critical Success Factors 

 
6.5 It is therefore advised that Cabinet approves a recommendation to 

commence the statutory process on the following proposal: 
 
Phase 1 
 

 To amalgamate Mount Street Infants School, Mount Street Juniors 
School and Cradoc C.P. School to create a new primary school that 
would operate from the current three sites 

 The target date for establishing the new primary school is September 
2022. 

 
Phase 2 
 

 To make a regulated alteration to transfer the school to a new school 

building on a new site in Brecon 

6.6 Should the recommendation to commence the statutory process be 
approved, it is anticipated that consultation would commence in January 
2021. 
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6.7 It must also be noted that implementation of this proposal does not 
preclude that school from being a part of future reorganisation proposals. 

 
7. Resource Implications 
 
7.1 The amount of funding provided to schools is driven by the funding 

formula. Any change to the formula funding provided will impact on the 
Council’s revenue budget. Based on the current formula, the phased 
approach would deliver the following estimated annual revenue savings 
to the Council: 

 
Phase 1: £16,181. There would be no additional transport costs 
associated with this phase, although there would be some additional set-
up costs.  
 
Phase 2: The move to a new building would result in additional 
estimated revenue savings in delegated funding amounting to £184,306 
per annum and £35,760 for catering functions. It is currently projected 
that there would be no additional transports costs as current bus routes 
can accommodate this model. 

 
7.2 In line with the Council’s Scheme for Financing Schools, should a school 

be in a deficit budget position when closed the deficit is written off.  
 
7.3 The Scheme for Financing Schools also states the following in section 

3.7.2: 
 

‘In order to ensure effective stewardship of the resources available to 
schools, the Authority may impose additional restrictions on a school 
scheduled to close, including but not limited to: 

 
- Restriction of expenditure to agreed plans 
- Removal of powers of virement’ 
 

The Council will consider the use of these powers of intervention where 
appropriate. 

 
7.4 Development and implementation of the proposal would require 

involvement from a number of service areas, including staff from the 
Schools Service, Finance, HR and ICT. These service areas will be kept 
informed of the development of the proposal throughout the statutory 
process. 

 
7.5 The Head of Finance (Section 151 Officer) notes the content of the 

report.  If approval to commence the statutory process is given today, 
feasibility and preparatory work for the development of the new school 
and community facilities (Phase 2) will begin and costs will be incurred 
from the existing Band B programme.  This work is undertaken at risk 
and should the project not proceed these costs will be ineligible for 
Capital Funding and would fall on the Council’s revenue budget.   
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8. Legal implications 
 
8.1 Legal: The recommendation can be supported from a legal point of 

view 
 
8.2 The Head of Legal and Democratic Services (Monitoring Officer) has 

commented as follows: “I note the legal comment and have nothing to 
add to the report”.    

 
9.  Comment from local member(s) 
 
9.1 Comments from: Cllr Liz Rijnenberg (St Mary Ward), Cllr Matthew 

Dorrance (St John Ward) & Cllr David Meredith (St David Within 
Ward) 

 
We share the Council’s aspiration to create high quality education 
facilities for our young people.  We believe that Mount Street Infants, 
Mount Street Juniors and the Pupil Referral Unit buildings need to be 
replaced with fit for purpose, properly resourced and properly equipped 
modern learning facilities to help deliver that ambition. 
 
Whilst school buildings are important community facilities, we 
recognise that schools which are in a poor condition negatively impact 
on the learning experience of our young people.  It is our belief that this 
Council must act to radically improve the learner experience and 
ensure that the educational opportunities available to young people in 
Powys enable them to reach their full potential. 
 
However, this business case is extremely complex in that it is 
proposing the medium-term merger of three schools to make a single 
Primary school by 2022 and a new build in Sennybridge. It is also 
setting out a proposal to build a new 360 place Primary School in 
Brecon by 2025, with a Pupil Referral Unit (PRU) and Pool/Leisure 
facilities. Immediate stakeholders (Education staff/Governors) have so 
far only been provided with cursory briefings about these plans with no 
engagement taking place so far with parents and children.  
 
The complexity of the proposals combined with the way the options 
have been grouped means that the scoping exercise is attempting an 
analysis across four schools with quite different circumstances. For 
example, the issue around Cradoc Primary in terms of closing, 
merging, or moving to a new build in Brecon raises distinct issues, 
some of which are not applicable when assessing the Mount Street 
Infants and Juniors or the PRU.  
 
The business case assessed 11 options and we are concerned that the 
Cabinet has discounted the current Mount Street sites too soon. These 
are close to Brecon town centre and within walking distance for young 
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people and parents/carers.  The preferred Penlan site is more difficult 
to access especially for families without access to a car. 
 
We believe that closer and more detailed consideration needs to be 
given to extensive remodelling or building a new school on either of the 
Mount Street sites and we are formally requesting that the Council 
make available all of the evidence and documentation considered in 
discounting these options other than the list of advantages and 
disadvantages which are lumped together in options involving Cradoc 
and Sennybridge. We would also welcome further detail on the 
workarounds that have been considered to mitigate some of the 
disadvantages described – eg disruption and inconvenience of 
building/remodelling on existing sites. 
 
There is no assessment of the Penlan site in terms of how favourable 
or otherwise it might be to a primary setting. For example, this site 
would set the school apart from the wider primary school community 
within Brecon, creating an out-of-town provision that flies in the face of 
active travel, community-based schools and any attempt to reconcile 
the current climate emergency as it would encourage more parents to 
transport their children to school by car. These three developments 
(school, PRU and Swimming Pool) combined with traffic using the 
Leisure Centre, Ysgol y Bannau, Brecon High School and Hoggan Park 
will have a significant impact on traffic flow and pollution. What 
assessment and workarounds are in place to address these issues? 
 
The PRU delivers a specialist provision for young people unable to 
attend mainstream provision. The proposals suggest co-locating the 
PRU within the new school development, but it is not clear what impact 
this will have on the young people accessing their education provision 
through the PRU.  Therefore, the Cabinet must provide details of the 
evidence it has considered about the impact of co-locating this service 
when drawing up its proposals. 
 
The local Youth Club currently operates from the same building as the 
PRU but Youth Services have not featured in any of the papers under 
consideration.  Whilst we appreciate the Cabinet is focussing on 
schools it does need to consider the broader needs of young people in 
Brecon when designing services for them. 
 

The Cabinet’s preferred option risks creating a large complex, 
disconnected project which could end up over budget and not 
achieving the investment objectives and success factors planned for. 
Therefore, as Brecon’s County Councillors, we need assurances that 
this proposal is not motivated primarily by a desire for cost saving, 
ticking boxes to attract Welsh Government funding, or rolling several 
projects into one which can be attractive to developers, but which may 
not necessarily be in the best interests of the community we represent. 
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We favour a closer examination of alternative options as noted above 
and more time for those involved on the ground to provide input. Given 
the complexity of the current proposal it would be far better going out to 
consultation in two stages so that people can focus firstly on the 
specific issues relating to a merger of three schools. This will enable a 
meaningful consultation where the Council gets the best feedback from 
those who have the detailed knowledge to inform the plans and 
improve them.  
 
It would also improve confidence in the process if the consultation 
could be in excess of the minimum 42 days. Again, given the 
complexity of the proposals this would ensure that interested parties 
could work together and combine knowledge to inform and present 
alternative proposals. Equally, we are responding to an escalating 
Coronavirus pandemic and whilst more people may be using digital 
solutions it should not be assumed that a comprehensive consultation 
can be completed via digital means. 

 
 
10.   Integrated Impact Assessment 
 
10.1 An initial impact assessment in respect of the recommendation is 

attached. The impact assessment considers the proposal’s impact on 
the Welsh Government’s well-being goals, as outlined in the Well-being 
of Future Generations Act. 

  
10.2 The summary of the impact assessment is as follows: 
 

This impact assessment suggests that the impact is generally positive 
with some negative aspects, such as the requirement for some pupils 
to travel further than they currently do to school, and loss of provision 
in the village of Cradoc. Whilst the intention is to initially establish the 
new school on the three existing sites, eventually the intention is that 
the school would move to a new building. This would provide much 
improved buildings and facilities for pupils compared with the current 
poor condition buildings, ensuring that future pupils would be taught in 
facilities that are fit-for-purpose, improving their learner entitlement and 
experience. The new facilities would be fully DDA compliant, 
supporting learners with disabilities.  

 
10.3 Should Cabinet approve the commencement of the statutory process in 

respect of the recommendation, the impact assessment would be 
updated throughout the process, to take account of feedback received. 

 
11. Recommendation 
 
11.1 It is recommended that Cabinet approves commencing the statutory 

process on the following proposal: 
  
Phase 1 
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 To amalgamate Mount Street Infants School, Mount Street Juniors 
School and Cradoc C.P. School to create a new primary school that 
would operate from the current three sites 

 The target date for establishing the new primary school is September 
2022. 

 
Phase 2 
 

 To make a regulated alteration to transfer the school to a new school 

building on a new site in Brecon 

 

Contact Officer: Marianne Evans 
Tel:   01597 826155 
Email:                       Marianne.evans@powys.gov.uk 
 
Head of Service:      Emma Palmer – Head of Transformation & Communications 
                                 Lynette Lovell – Interim Chief Education Officer 
 
Corporate Director:  Dr Caroline Turner  
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1. INTRODUCTION 
 

On the 29th September 2020, the Council’s Cabinet considered a Programme 

Business Case (PBC) in respect of primary provision in the Brecon catchment. 

 

The PBC considered by Cabinet identified a preferred way forward for the Brecon 

catchment, which is as follows: 

 

To invest in the development of: 

 

 A new 360 place English-medium primary school in Brecon, to replace Mount 

Street Infants School, Mount Street juniors School and Cradoc C.P. School, 

with a co-located Pupil Referral Unit and a community swimming pool – to be 

built on the site of the old Brecon High School 

 A new 180 place dual-stream primary school in Sennybridge, replacing the 

current poor accommodation at Sennybridge CP School – to be built on the 

current site of Sennybridge CP School. 

 

At the Cabinet meeting on the 29th September, Cabinet approved the submission of 

the PBC for the Brecon catchment to Welsh Government, and also approved that 

officers bring back a further report to Cabinet outlining the implementation steps, 

including consultation, required to achieve the new facilities. 

 

There are no consultation requirements in order to achieve the second point above. 

 

The purpose of this paper is to identify a preferred option in respect of Mount Street 

Infants School, Mount Street Juniors School and Cradoc C.P. School, to prepare for 

a move to one new building in the future. 

 

Pupil numbers1 at the three schools are as follows: 

 

 R 1 2 3 4 5 6 Total 

 

Mount Street Infants 

School  

 

39 33 41     113 

Mount Street Junior 

School  

 

   47 49 38 39 173 

Cradoc C.P. School  

 

13 10 12 19 14 13 14 95 

 

  

                                                           
1 Finance NOR – 2020 Pupil Count Day (6th November 2020)  
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PART A – THE CASE FOR CHANGE 

 

2. STRATEGIC CONTEXT 

 

2.1 POLICY CONTEXT 

 

Following the inspection of Powys Education Services carried out by Estyn in the 

summer of 2019, the Council carried out a strategic review of schools during 2019-

20, which led to the development of a new Strategy for Transforming Education in 

Powys. The strategy, which was developed following engagement with a wide range 

of stakeholders, was approved in April 2020. 

 

The strategy sets out a Vision Statement and Guiding Principles which will underpin 

the Council’s work to transform the Powys education system over the coming years. 

The Vision Statement is as follows: 

 

All children and young people in Powys will experience a high-quality, 

inspiring education to help develop the knowledge, skills and attributes that 

will enable them to become healthy, personally fulfilled, economically 

productive, socially responsible and globally engaged citizens of 21st century 

Wales. 

 

In addition, the strategy outlines a number of aims and objectives, which include an 

objective to ‘Develop a network of all-age schools based around the 13 current 

secondary school locations’ in order to improve overall learner entitlement and 

experience in Powys.  

 

To take forward this objective, the Council is reviewing the smallest schools in 

Powys, with the aim of identifying solutions for these schools which will meet the 

objective to ‘Reconfigure and rationalise primary provision’, in order to ensure that 

education in Powys is delivered through an affordable, resilient infrastructure which 

provides the best possible opportunities to learners, now and in the future. 

 

2.2 WHY CHANGE IS NEEDED IN POWYS 

 

Powys is a large, rural authority. Covering a quarter of the landmass of Wales, it 

contains only 4.2% of the population, making it the most sparsely populated county 

in Wales. Delivering services across such a large, sparsely populated area is 

challenging and expensive.  

 

Whilst there has been some reorganisation activity in Powys over recent years, the 

county’s schools’ infrastructure largely remains similar to that which was in place 20 

years ago.  
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The Council’s new Strategy for Transforming Education in Powys outlines a number 

of challenges facing education in Powys, which were identified following engagement 

with key stakeholders during the autumn term 2019 and spring term 2020. 

 

The following is a summary of the main challenges facing the Council: 

 

i) High proportion of small schools 

 

Based on PLASC 2019 figures, there were 33 small primary schools in 

Powys – this is approximately 40% of the primary provision in the county. 

21 schools had fewer than 50 pupils, and for those schools the budget 

share per pupil is generally higher than the Powys average for primary 

schools. 

 

ii) Decreasing pupil numbers 

 

Pupil numbers have decreased over the past decade, and are expected to 

decrease further over the next five years. Pupil numbers in the primary 

sector in Powys are expected to decrease by approximately 4% by 2025. 

 

iii) High number of surplus places 

 

Based on PLASC 2019 figures, there was 18% surplus capacity in Powys 

primary schools. With pupil numbers across Powys projected to decrease 

overall over the coming years, the proportion of surplus places across the 

county will continue to increase. 

 

iv) Building condition 

 

Whilst the Council has invested in its school’s estate through the 21st 

Century Schools Programme and the Asset Management Plan, building 

condition remains an issue across Powys, with associated maintenance 

costs. 

 

v) Financial pressures 

 

The Council is currently facing significant financial pressures in general. 

This is affecting all service areas, including the schools’ sector. There are 

significant variations in the budget share per pupil across Powys schools, 

ranging from £3,276 to £11,912 in the primary sector. 

 

vi) Inequality in access to Welsh-medium education 

 

In contrast to other areas of Wales, there has been no growth in Welsh-

medium pupil numbers in Powys over recent years. Significant changes 

are needed to the Welsh-medium offer in Powys to reverse the trend of the 
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last few years and ensure that all Powys learners can access 

comprehensive Welsh-medium provision throughout their educational 

careers. 

 

vii) Limited post-14 and post-16 offer 

 

In September 2019, the Council’s Cabinet considered a report on post-16 

provision, which outlined a number of challenges facing the sector, 

including decreasing learner numbers, financial challenges and 

sustainability of the curriculum offer, including Welsh-medium provision.  

 

viii) Inequality in access to SEN provision 

 

Within Powys, pupils with special education needs (SEN) attend a range of 

settings, including special schools, specialist centres, the pupil referral unit 

(PRU) as well as mainstream schools. 

 

Currently, not all pupils are educated in the setting that meets their needs 

best, and depending on where pupils live, they have access to a different 

quality and type of provision.  

 

ix) Historical lack of political decision making 

 

Although there have been some developments in terms of the schools’ 

infrastructure over recent years, the Council’s failure to implement a 

number of high-profile proposals in the last few years has left a legacy in 

Powys, and there has been a reluctance to embark on large scale 

reorganisation of education provision since then.  
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3. WHY CHANGE IS NEEDED IN BRECON 
 

3.1 THE CURRENT SITUATION  

 

Mount Street Infants School and Mount Street Junior School are located in Brecon in 

South Powys. Cradoc C.P. School is located in the village of Cradoc, approximately 

3 miles from Brecon. 

 

The following map shows the location of all primary schools in the Brecon area: 

 

 
 

 Sennybridge C.P. 
School 

 Cradoc C.P. School  Llanfaes C.P. 
School 

 

 Priory C. in W. 
School 

 Mount Street 
Infants School 

 Mount Street Junior 
School 

 

 Ysgol y Bannau  Llangors C. in W. 
School 

 

The following primary schools are located within 10 miles of the three schools2: 

 

Mount Street Infant School 
Mount Street Junior School 

Distance from schools by road 
(miles) 
 

Ysgol Y Bannau 
 

0.589 miles 

Priory C. in W. School 
 

0.673 miles 

Llanfaes C.P. School 
 

0.762 miles 

Cradoc C.P. School 
 

2.412 miles 

                                                           
2 GIS mapping 

Tudalen 25



 

8 
 

Llangors C. in W. School 
 

6.343 miles 

Ysgol Mynydd Du 
 

8.696 miles 

Sennybridge C.P. School 
 

9.164 miles 

Archdeacon Griffiths C. in W. School 
 

9.392 miles 

 

Cradoc C.P School Distance from schools by road 
(miles) 
 

Priory C. in W. School 
 

2.345 miles 

Mount Street Infant School 
 

2.412 miles 

Mount Street Junior School 
 

2.412 mils 

Llanfaes C.P. School 
 

2.59 miles 

Ysgol Y Bannau 
 

3.000 miles 

Sennybridge C.P. School 
 

7.074 miles 

Llangors C. in W. School 
 

8.498 miles 

 

The following is a summary of key data relating to the three schools: 

 

 School Type 
 

Language 
Category 

Admission 
Number3  

Rural 
School?4 

Mount 
Street 
Infants 
School 

Community Infants 
 
School building owned by 
Powys County Council 
 

English 
medium 

43 No 

Mount 
Street 
Junior 
School  
 

Community Junior 
 
School building owned by 
Powys County Council 
 

English 
medium 

43 No 

Cradoc 
C.P. 
School 
 

Community Primary 
 

English 
medium 

25 Yes 

                                                           
3 Powys Admissions Information and Arrangements 2021-22 
4 Annex F of the Welsh Government’s School Organisation Code (2018) 
(https://gov.wales/sites/default/files/publications/2018-10/school-organisation-code-second-edition.pdf) 
includes a list of ‘rural schools’, to which the ‘Presumption against the closure of rural schools’ applies.  

Tudalen 26

https://gov.wales/sites/default/files/publications/2018-10/school-organisation-code-second-edition.pdf


 

9 
 

School building owned by 
Powys County Council 
 

 

Pupil Numbers 

 

i) Current pupil numbers5 

 

 R 1 2 3 4 5 6 Total 

 

Mount Street Infants 

School  

 

39 33 41     113 

Mount Street Junior 

School  

 

   47 49 38 39 173 

Cradoc C.P. School  

 

13 10 12 19 14 13 14 95 

TOTAL 

 

52 43 53 66 63 51 53 381 

 

ii) Historical pupil numbers6 

 

 
 

Jan. 
2014 

Jan. 
2015 

Jan. 
2016 

Jan. 
2017 

Jan. 
2018 

Jan. 
2019 

Jan. 
2020 

Mount Street 
Infants School 
 

159 176 191 187 179 171 150 

Mount Street 
Junior School  
 

153 124 138 139 145 143 152 

Cradoc C.P. 
School 
 

141 139 136 142 133 123 112 

TOTAL 
 

453 439 465 478 457 437 414 

 

iii) Projected pupil numbers (Birth rate)7 

 

 Jan. 
2021 

Jan.  
2022 

Jan.  
2023 

Jan. 
2024 

Jan. 
2025 

Mount Street 
Infants School 
 

105 109 110 111 110 

                                                           
5 Finance NOR – 2020 Pupil Count Day (6th November 2020) 
6 PLASC 
7 Powys Schools Service Projections (R – Yr6) based on PLASC 2020 & Birth Rates 
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Mount Street 
Junior School  
 

159 156 151 139 130 

Cradoc C.P. 
School 
 

98 98 99 99 94 

TOTAL 
 

362 363 360 349 334 

 

iv) Projected pupil numbers (Finance projections)8 

 

 Jan.  
2022 

Jan.  
2023 

Jan. 
2024 

Jan. 
2025 

Mount Street 
Infants School 
 

113 112 N/A N/A 

Mount Street 
Junior School  
 

173 178 N/A N/A 

Cradoc C.P. 
School 
 

95 94 N/A N/A 

TOTAL 381 384 N/A N/A 

 

Building Capacity and Condition 

 

i) Capacity 

 

The following table provides information about the current capacities of school and 

the capacity: 

 

 
 

Current Capacity9 Currently Filled Surplus Capacity 

Mount Street 
Infants School 
 

129 113 (87.6%) 16 (12.4%) 

Mount Street 
Junior School  
 

172 173 (100.6%) -1 (0.5%) 

Cradoc C.P. 
School 
 

175 95 (54.3%) 80 (45.7%) 

 

ii) Building condition 

 

                                                           
8 Powys Finance Projections based on data provided by the schools – November 2020 
9 Welsh Government School Places Return – August 2020 
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In 2009, Welsh Government carried out condition and suitability assessments of the 

schools.  

 

 
 

Condition Suitability Access to hall on 
site 

Mount 
Street 
Infants 
School 
 

C 
 
Poor 

B/C 
 
Good/Poor 

Yes 

Mount 
Street 
Junior 
School  
 

C 
 
Poor 

A/B 
 
Excellent/Good 

Yes 

Cradoc C.P. 
School 
 

C 
 
Poor 
 

B/C 
 
Good/Poor 

Yes 

 

Standards of Education 

 

i) Estyn 

 

 Mount Street Infants School  

 

Date of Inspection 

 

January 2020 

Standards  

 

Good 

Wellbeing and attitudes to 

learning  

 

Excellent 

Teaching and learning 

experiences 

  

Good 

Care, support and guidance  

 

Excellent 

Leadership and management 

 

Good 

Follow Up  School will draw up an action plan to address 

the recommendations from the inspection. 

 

 Mount Street Junior School 

 

Date of Inspection 

 

March 2016 
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Standards 

 

Good 

Wellbeing 

 

Good 

Learning experiences 

 

Good 

Teaching 

 

Good 

Care, support, and guidance 

 

Good 

Learning environment 

 

Good 

Leadership 

 

Good 

Improving quality 

 

Good 

Partnership working 

 

Good 

Resource management 

 

Good 

Follow Up The school will draw up an action plan that 

shows how it is going to address the 

recommendations 

 

 Cradoc C.P. School 

 

Date of Inspection 

 

May 2017 

Standards 

 

Adequate 

Wellbeing 

 

Adequate 

Learning experiences 

 

Adequate 

Teaching 

 

Adequate 

Care, support, and guidance 

 

Adequate 

Learning environment 

 

Adequate 

Leadership 

 

Adequate 

Improving quality 

 

Adequate 

Partnership working 

 

Adequate 
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Resource management 

 

Adequate 

Follow Up The school will draw up an action plan, which 

shows how it is going to address the 

recommendations. Estyn will review the schools 

progress 

 

ii) School Categorisation10 

 

 Standards Group Improvement 
Capacity 
 

Support Capacity 

Mount Street 
Infants School 
 

N/A A Green 

Mount Street 
Junior School  
 

N/A C Amber 

Cradoc C.P. 
School 
 

N/A B Yellow 

 

Financial information 

 

Cost per pupil11  

 

 Budget 
share 
per 
school 
 

Budget 
share per 
pupil 

Notional 
SEN budget 

Non ISB 
funds 
devolved to 
the school 

Mount Street Infants 
School 
 

£526,000 £4,618 £44,000 £8,000 

Mount Street Junior 
School  
 

£558,000 £3,821 £67,000 £21,000 

Cradoc C.P. School 
 

£423,000 £4,226 £21,000 £5,000 

Powys average 
(Primary) 
 

N/A £4,264 N/A N/A 

 

Equalities Information 

 

                                                           
10 2019 
11 Section 52 Budget Statement, 2020/21 
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i) Free School Meals12 

 

 Number of pupils who had a free school 
meal on Census day 

Mount Street Infants School 
 

9.3% 

Mount Street Junior School  
 

15.8% 

Cradoc C.P. School 
 

6.3% 

 

ii) Pupils in care13 

 

 Number of pupils in care 
 

Mount Street Infants School 
 

1.3% 

Mount Street Junior School  
 

0.7% 

Cradoc C.P. School 
 

1.8% 

 

iii) English as an Additional Language14 

 

 Number of EAL pupils 
 

Mount Street Infants School 
 

11.3% 

Mount Street Junior School  
 

13.8% 

Cradoc C.P. School 
 

2.7% 

 

iv) SEN/ALN15 

 

 School Action School Action 
Plus 

Statement 

Mount Street Infants 
School 
 

13.3% 10% 0% 

Mount Street Junior 
School 
 

14.5% 19.7% 2% 

                                                           
12 PLASC 2020 
13 PLASC 2020 
14 PLASC 2020 
15 PLASC 2020 
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Cradoc C.P School 
 

12.5% 3.6% 0% 

 

Early Years 

 

There are maintained early years providers at Mount Street Infants School and 

Cradoc C.P. School. 

 

Travel Assessments 

 

Mount Street Infants School 

 

An analysis of pupil travel patterns has been carried out, based on the 115 pupils 

that were attending Mount Street Infants School in January 202016. The closest 

provider for all of these pupils is as follows: 

 

 Pupils attending Mount Street Infants 
School 
 

Cradoc C.P. School 
 

2 

Llanfaes C.P. School 
 

10 

Llangors C. in W. School 
 

1 

Mount Street Infants School 
 

52 

Priory C. in W. School 
 

46 

Ysgol y Mynydd Du 
 

4 

 

Based on this information, Mount Street Infants School is the closest school for 52 

(45.2%) of pupils attending in January 2020. 

 

Mount Street Junior School 

 

An analysis of pupil travel patterns has been carried out, based on the 152 pupils 

that were attending Mount Street Junior School in January 202017. The closest 

provider for all of these pupils is as follows: 

 

 Pupils attending Mount Street Junior 
School 
 

                                                           
16 PLASC 2020 
17 PLASC 2020 
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Cradoc C.P. School 
 

3 

Llanfaes C.P. School 
 

22 

Llangors C. in W. School 
 

2 

Llangynidr C.P. School 
 

5 

Mount Street Junior School 
 

68 

Priory C. in W. School 
 

47 

Sennybridge C.P. School 
 

3 

Ysgol y Mynydd Du 
 

2 

 

Based on this information, Mount Street Junior School is the closest school for 68 

(44.7%) of pupils attending in January 2020. 

 

Cradoc C.P. School 

 

An analysis of pupil travel patterns has been carried out, based on the 99 pupils that 

were attending Cradoc C.P. School in January 202018. The closest provider for all of 

these pupils is as follows: 

 

 Pupils attending Cradoc C.P. School 
 

Builth C.P. School 
 

3 

Cradoc C.P. School 
 

53 

Llanfaes C.P. School 
 

7 

Mount Street Infants School 
 

3 

Mount Street Junior School 
 

7 

Priory C. in W. School 
 

17 

Sennybridge C.P. School 
 

7 

Ysgol Bro Tawe 
 

2 

 

Based on this information, Cradoc C.P. School is the closest school for 53 (53.5%) of 

pupils attending in January 2020. 

                                                           
18 PLASC 2020 
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3.2 WHY CHANGE IS NEEDED IN MOUNT STREET INFANTS, MOUNT 

STREET JUNIORS AND CRADOC 

 

The following is a summary of the main challenges facing Mount Street Infants 

School, Mount Street Junior School and Cradoc CP School. 

 

3.2.1 MOUNT STREET INFANTS AND MOUNT STREET JUNIORS 

 

i) Building condition 
 
The current building condition of the two schools is as follows: 
 

 Condition 
 

Mount Street Infants School 
 

C – Poor  
 

Mount Street Junior School  
 

C – Poor 

 
There are issues with building condition in both schools, with the condition of both 
schools being rated as poor, with approximately £1.7m in backlog maintenance 
outstanding across the two sites.  
 
ii) Last remaining infant and junior schools in Powys 
 
School reorganisation in Powys has gradually moved to a model of ‘all-through’ 
provision in primary schools across the county. Mount Street Infant and Junior 
Schools represent the last remaining separate infant and junior schools within the 
County. 
 
The advantages offered by single school provision for primary age pupils are well 
known and evidence based. Due in part to an increased critical mass of learners, ‘all-
through’ primary schools are usually  able to offer both enhanced continuity of 
provision and a curriculum which is more broad and balanced in content delivered in 
a  continuous and coherent way from the Foundation Phase through to the end of 
Key Stage 2.    
 
iii) Transition arrangements 
 
Whilst the two schools work closely together to minimise disruption for pupils on 
transition from the Foundation Phase to Key Stage 2 in order to ensure that they can 
effectively move from one school to the other, the current arrangement does mean 
that there is an additional transition for pupils during their educational careers, which 
can cause disruption to pupils and their families.  
 
iv) Staff development opportunities 
 
The current arrangement provides the opportunity for staff to specialise in a 
particular educational phase – either Foundation Phase or Key Stage 2. However, 
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this does that it is more difficult for them to gain experience across the primary age 
range.  
 

3.2.2 WHY CHANGE IS NEEDED IN CRADOC 

 

The following is a summary of the main challenges facing Cradoc C.P School: 

 

i) Decreasing pupil numbers19 
 

 
 

Jan. 
2014 

Jan. 
2015 

Jan. 
2016 

Jan. 
2017 

Jan. 
2018 

Jan. 
2019 

Jan. 
2020 

Cradoc C.P. 
School 
 

141 139 136 142 133 123 112 

 
Pupil numbers have decreased significantly over the last five years. It has a capacity 
of 161 pupils with 96 on roll, according to latest pupil data, although forecasting 
information suggests pupil numbers may increase. 
 
ii) Building condition 
 
The current building condition of the two schools is as follows: 
 

 Condition 
 

Cradoc C.P. School 
 

C – Poor  
 

 
There are issues with building condition at Cradoc C.P. School, with the condition of 
the school being rated as poor, with approximately £628k in backlog maintenance 
outstanding. The building is also not fully compliant with the Equality Act 2010. 
 
iii) Building configuration 
 
The configuration of the school is problematic and creates safeguarding concerns. 
The school also utilises three aging demountable buildings, only one of which has 
toilet facilities; therefore children have to leave the classroom to enter the main 
building in order to use the toilets. 

 

  

                                                           
19 PLASC 
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PART B – OPTIONS FOR MOUNT STREET INFANTS, 

MOUNT STREET JUNIORS AND CRADOC 
 

4. AVAILABLE OPTIONS  
 

The following options have been identified which could potentially provide a solution. 
 

Option Description 

1 Status Quo – Mount Street Infants School, Mount Street Junior School 
and Cradoc CP School continue to operate as separate schools  
 

2a Federation – Mount Street Infants School and Mount Street Junior School 
federate to create a federated primary school. Cradoc CP School 
continues to operate as a separate school  
 

2b Federation – Mount Street Infants School, Mount Street Junior School 
and Cradoc CP School federate to create a federated primary school 
 

3a Merge Mount Street Infants School and Mount Street Junior School to 
create a new primary school. Cradoc CP School to continue to operate 
as a separate school  
 

3b Merge Mount Street Infants School and Mount Street Junior School to 
create a new primary school. Close Cradoc CP School, with pupils to 
attend alternative schools. 
 

4 Merge Mount Street Infants School, Mount Street Junior School and 
Cradoc CP School to create a new primary school. 
 

5 Close Mount Street Infants School and Mount Street Junior School, 
pupils to attend alternative schools. Retain Cradoc CP School.  
 

6 Close Mount Street Infants School, Mount Street Junior School and 
Cradoc CP School. Pupils to attend alternative school. 
 

 

5. SWOT ANALYSIS OF EACH OPTION 
 

SWOT analyses for each of the four options are provided below.  
 

Option 1: Status Quo – Mount Street Infants School, Mount Street Junior 

School and Cradoc CP School continue to operate as separate schools 

 

Strengths 
 

Weaknesses 

- Retains provision in all current 
locations 

- Buildings are in poor condition 
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- Retains provision in the village of 
Cradoc 

- No additional transport costs 
- No requirement for a reorganisation 

process 
- No change for staff  
- No change for pupils 

- Would still need to maintain all three 
buildings 

- Would not lead to any financial 
efficiencies 

- Would not reduce surplus places 
- Unlikely to attract capital funding to 

improve the buildings  
- Would not lead to a rationalisation of 

primary provision 
- Outdated infant / junior model would 

remain 
 

Opportunities  
 

Threats 

- Opportunities for further 
collaboration between the schools 
and other neighbouring schools to 
provide increased opportunities for 
pupils  
 

- Building condition would continue to 
deteriorate 

 

Option 2a: Federation – Mount Street Infants School and Mount Street Junior 

School federate to create a federated primary school. Cradoc CP School 

continues to operate as a separate school 

 

Strengths 
 

Weaknesses 

- Each school would retain its own 
character, ethos and identity 

- Improved opportunities for sharing 
staff expertise and good practice 
across the Mount Street schools 

- Improved transition links between 
the two Mount Street schools 

- Potential for the two Mount Street 
schools to run more efficiently 
through shared staffing and 
resources 

- One governing body for the two 
Mount Street schools which would 
have strategic overview of the two 
schools 

- Would be easier to dissolve a 
federation if the change was not 
working 

- Potential for one headteacher across 
the two Mount Street schools in the 
future 

- The two Mount Street schools would 
remain as two separate schools 
therefore there could be some 
tensions between the two schools 

- Federation is a less robust model 
than amalgamation 

- Parents of pupils at the Mount Street 
schools would still have to apply to 
admit their children to the junior 
phase 

- The buildings are in poor condition 
- Would still need to maintain all three 

buildings 
- Would not lead to any financial 

efficiencies 
- Would not reduce surplus places 
- Unlikely to attract capital funding to 

improve the buildings  
- Would not lead to a rationalisation of 

primary provision 
- Outdated infant / junior model would 

remain 

Tudalen 38



 

21 
 

- Would retain provision in the village 
of Cradoc 

- No additional transport costs 
- No requirement for a school 

reorganisation process 
- No change for staff at Cradoc 
- No change for pupils at Cradoc 
 

 
 
 

Opportunities  
 

Threats 

- Opportunity for collaboration 
between the two Mount Street 
schools 

- Opportunity to secure shared 
leadership across the Mount Street 
schools in the future 

 

- Building condition would continue to 
deteriorate 
 

 

Option 2b: Federation – Mount Street Infants School, Mount Street Junior 

School and Cradoc CP School federate to create a federated primary school 

 

Strengths 
 

Weaknesses 

- Each school would retain its own 
character, ethos and identity 

- Improved opportunities for sharing 
staff expertise and good practice 
across the three schools 

- Improved transition links between 
the two Mount Street schools 

- Potential for the three schools to run 
more efficiently through shared 
staffing and resources 

- One governing body for the three 
schools which would have strategic 
overview of the two schools 

- Would be easier to dissolve a 
federation if the change was not 
working 

- Potential for one headteacher across 
the three schools in the future 

- Would retains provision in the village 
of Cradoc 

- No additional transport costs 
- No requirement for a school 

reorganisation process 
- Miminal impact on staff and pupils 
 

- The three schools would remain as 
separate schools therefore it would 
be more difficult to create a single 
school ethos 

- Federation is a less robust model 
than amalgamation 

- Parents of pupils at the Mount Street 
schools would still have to apply to 
admit their children to the junior 
phase 

- The buildings are in poor condition 
- Would still need to maintain all three 

buildings 
- Would not lead to any financial 

efficiencies 
- Would not reduce surplus places 

- Unlikely to attract capital funding to 
improve the buildings  

- Would not lead to a rationalisation of 
primary provision 

- Outdated infant / junior model would 
remain 

 
 
 

Opportunities  Threats 
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- Opportunity for collaboration 
between the three schools 

- Opportunity to secure shared 
leadership across the three schools 
in the future 

 

- Building condition would continue to 
deteriorate 
 

 

Option 3a: Merge Mount Street Infants School and Mount Street Junior School 

to create a new primary school. Cradoc CP School to continue to operate as a 

separate school 

 

Strengths 
 

Weaknesses 

- More flexibility and opportunities for 
personal development for staff at the 
Mount Street Schools 

- Would enable staff expertise and 
good practice to be shared across 
the entire primary age range 

- Parents would not have to re-apply 
for admission to junior phase 

- One governing body and one 
leadership team across the Mount 
Street schools 

- More efficient model of governance 
and leadership at the Mount Street 
schools 

- Improved transition arrangements 
between Foundation Phase and Key 
Stage 2 at the Mount Street schools 

- Potential to attract capital funding to 
replace the current Mount Streets 
building  

- Would retain provision in the village 
of Cradoc 

- No additional transport costs 
- No change for staff at Cradoc 
- No change for pupils at Cradoc 

 

- Impact on staff at the Mount Street 
schools as management of change 
process would need to take place 
leading to potential job losses 

- Would still need to maintain three 
buildings in the short term, and at 
least two buildings in the long term 

- Unlikely to attract capital funding to 
improve the buildings at Cradoc  

- Would not address issues with 
building condition at Cradoc 

- Would not address surplus places at 
Cradoc 

 

Opportunities  
 

Threats 

- Opportunity to access 21st Century 
Schools funding for a replacement 
building for the Mount Street schools 
in the future. 

 

- Building condition would continue to 
deteriorate 
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Option 3b: Merge Mount Street Infants School and Mount Street Junior School 

to create a new primary school. Close Cradoc CP School, with pupils to attend 

alternative schools. 

 

Strengths 
 

Weaknesses 

- More flexibility and opportunities for 
personal development for staff at the 
Mount Street Schools 

- Would enable staff expertise and 
good practice to be shared across 
the entire primary age range 

- Parents would not have to re-apply 
for admission to junior phase 

- One governing body and one 
leadership team across the Mount 
Street schools 

- More efficient model of governance 
and leadership at the Mount Street 
schools 

- Improved transition arrangements 
between Foundation Phase and Key 
Stage 2 at the Mount Street schools 

- Potential to attract capital funding to 
replace the current Mount Streets 
building  

- Would reduce the Council’s surplus 
places in primary schools 

- Would lead to rationalisation of the 
primary school estate 

- Financial saving to the Council 
 

- Additional travel for those pupils for 
whom Cradoc C.P. School is 
currently the closest school 

- Pupils currently attending Cradoc 
C.P. School would have to transfer 
to alternative provision 

- Loss of provision from Cradoc 

- Impact on the current staff of Cradoc 
C.P. School – would be in a 
redundancy situation, therefore 
would not be included in ringfencing 
arrangements as part of establishing 
the new Mount Street school. 

- Impact on the Cradoc community 
- May not be sufficient capacity at 

other schools to accommodate all 
current Cradoc pupils 

- Impact on staff at the Mount Street 
schools as management of change 
process would need to take place 
leading to potential job losses 

 

Opportunities  
 

Threats 

- Opportunity to realise a capital 
receipt from sale of the surplus 
site(s) 

- Opportunity to access 21st Century 
Schools funding for a replacement 
building for the Mount Street schools 
in the future. 

- A new staffing structure would be 
developed for the new Mount Streets 
school, which would could provide 
new opportunities for current staff. 

 

- Likely to be unpopular in Cradoc  

 

Option 4: Merge Mount Street Infants School, Mount Street Junior School and 

Cradoc CP School to create a new primary school 
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Strengths 
 

Weaknesses 

- One new, larger school would be 
established which would offer 
enhanced opportunities for pupils 

- Would enable staff expertise and 
good practice to be shared across 
the entire primary age range 

- Fairer for staff – all staff at the three 
schools would have the opportunity 
to secure positions in the new school 

- More flexibility and personal 
development opportunities for staff 

- Parents of pupils currently attending 
Mount Street Infants would not have 
to re-apply for admission to junior 
phase 

- Improved transition arrangements 
between Foundation Phase and Key 
Stage 2 for pupils attending Mount 
Street Infants 

- Potential to attract capital funding to 
provide a new building  

- Would reduce the Council’s surplus 
places in primary schools 

- Would lead to rationalisation of the 
primary school estate 

- Financial saving to the Council 
 

- Additional travel for those pupils for 
whom Cradoc C.P. School is 
currently the closest school should 
the new school move to one site in 
Brecon 

- Potential loss of provision from 
Cradoc should the new school move 
to one site in Brecon 

- Impact on the Cradoc community 
should there eventually be no school 
in Cradoc 

Opportunities  
 

Threats 

- Opportunity to realise a capital 
receipt from sale of surplus sites 

- Opportunity to access 21st Century 
Schools funding for a replacement 
building. 

 

- Likely to be unpopular in Cradoc  
 
 
 

 

Option 5: Close Mount Street Infants School and Mount Street Junior School, 

pupils to attend alternative schools. Retain Cradoc CP School.  

 

Strengths 
 

Weaknesses 

- Would reduce the Council’s surplus 
places in primary schools 

- Would lead to rationalisation of the 
primary school estate 

- Financial saving to the Council 

- May not be sufficient capacity at 
other schools to accommodate all 
current Mount Street pupils 

- Capital investment may be needed 
in other schools 
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- Pupils would attend primary schools 
rather than split infant/junior school  

- Would retain provision in the village 
of Cradoc 

- No additional transport costs 
- No change for staff at Cradoc 
- No change for pupils at Cradoc 
 

- Pupils currently attending Mount 
Street Infants and Mount Street 
Juniors would need to transfer to 
alternative schools 

- Loss of provision from the area of 
Brecon currently served by the 
Mount Street schools 

- Possible additional travel for Mount 
Street pupils should there be no 
spaces in Brecon 

- Additional transport costs for the 
Council should there be a need to 
transport pupils from Brecon to 
primary schools in other locations 

- Impact on the staff of the two Mount 
Street schools – they would be in a 
redundancy situation 

- Would not address issues with the 
condition of the Cradoc building 

 

Opportunities  
 

Threats 

- Opportunity to realise a capital 
receipt from the sale of surplus sites 

- Potential opportunity to access 21st 
Century Schools funding for a 
replacement building for Cradoc 

 

- Likely to be unpopular with the 
Mount Streets school communities 

 

 

Option 6: Close Mount Street Infants School, Mount Street Junior School and 

Cradoc CP School. Pupils to attend alternative schools. 

 

Strengths 
 

Weaknesses 

- Would reduce surplus capacity in 
primary schools 

- Revenue saving to the Council 
- Pupils would attend schools with 

better quality accommodation 
 

- Unlikely to be sufficient available 
capacity in other local schools to 
accommodate all pupils 

- Capital investment would be needed 
in other schools 

- All pupils would need to transfer to 
alternative schools 

- Loss of provision from Cradoc and 
the area of Brecon currently served 
by the Mount Street schools 

- Impact on the Cradoc community 
from loss of provision in Cradoc 

- Additional travel for pupils for whom 
Cradoc is currently the closest 
school 

Tudalen 43



 

26 
 

- Additional transport costs for the 
Council 

- Impact on the staff of all three 
schools – all staff would be in a 
redundancy situation 

 

Opportunities  
 

Threats 

- Opportunity to realise a capital 
receipt from sale of surplus sites  

 

- Likely to be the least popular option 
locally 

- Job losses 
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6. IMPACT OF EACH OPTION 
 

The likely impact of each option on quality and standards, the community and travelling arrangements is considered below: 

 

Option Likely impact on quality and 
standards 
 

Likely impact on the community Likely impact of different 
travelling arrangements 

Option 1:  
Status Quo – Mount 
Street Infants 
School, Mount 
Street Junior 
School and Cradoc 
CP School continue 
to operate as 
separate schools  
 

There would be no impact on 
quality and standards – pupils 
would continue to attend either 
Mount Street Infants School, 
Mount Street Junior School or 
Cradoc CP School. 
 

There would be no impact on the 
community – provision would 
continue to be available in the 
current Mount Street locations and 
Cradoc. 

There would be no impact on travel 
arrangements – pupils would 
continue to attend either Mount 
Street Infants School, Mount Street 
Junior School or Cradoc CP 
School. 
 

Option 2a: 
Federation – Mount 
Street Infants 
School and Mount 
Street Junior 
School federate to 
create a federated 
primary school. 
Cradoc CP School 
continues to 
operate as a 
separate school 
 

The impact on quality and 
standards would be minimal – 
pupils would continue to attend 
their existing schools, however a 
federated governing body would be 
established to oversee the Mount 
Street Schools. This could provide 
additional opportunities for 
collaboration across the two 
schools, and an opportunity to 
appoint one headteacher for the 
federation in the longer term. 
There would also be additional 

The impact on the community 
would be minimal – provision 
would continue to be available in 
the current Mount Street locations 
and Cradoc.  
 
One joint governing body would be 
responsible for Mount Street 
Infants School and Mount Street 
Junior School, however a separate 
governing body would continue to 
operate for Cradoc CP School.  
 

There would be no impact on travel 
arrangements – pupils would 
continue to attend either Mount 
Street Infants School, Mount Street 
Junior School or Cradoc CP 
School. 
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opportunities to share staff 
expertise across the federation. 
 

Option 2b:  
Federation – Mount 
Street Infants 
School, Mount 
Street Junior 
School and Cradoc 
CP School federate 
to create a 
federated primary 
school 
 

The impact on quality and 
standards would be minimal – 
pupils would continue to attend 
their existing schools, however a 
federated governing body would be 
established to oversee the three 
schools. This could provide 
additional opportunities for 
collaboration across the two 
schools, and an opportunity to 
appoint one headteacher for the 
federation in the longer term. 
There would also be additional 
opportunities to share staff 
expertise across the federation. 
 

The impact on the community 
would be minimal – provision 
would continue to be available in 
the current Mount Street locations 
and Cradoc.  
 
However, one joint governing body 
would be responsible for the three 
schools, therefore there could be a 
perceived reduction in community 
involvement in management of the 
school, depending on the make up 
of the federated governing body.  
 

There would be no impact on travel 
arrangements – pupils would 
continue to attend either Mount 
Street Infants School, Mount Street 
Junior School or Cradoc CP 
School. 
 

Option 3a:  
Merge Mount Street 
Infants School and 
Mount Street Junior 
School to create a 
new primary school. 
Cradoc CP School 
to continue to 
operate as a 
separate school  

It is anticipated that this option 
would have a positive impact on 
quality and standards at the Mount 
Street schools through the 
establishment of one new primary 
school. This would mean that pupil 
progression would be monitored 
throughout pupils’ time in primary 
school, from age 4 to 11, ensuring 
continuity in delivery and 
approach.  
 

The impact on the community 
would be minimal – provision 
would continue to be available to 
the communities currently served 
by Mount Street Infants School and 
Mount Street Junior School at a 
new primary school located in 
Brecon. Cradoc CP School would 
continue to operate as a separate 
school in Cradoc, therefore there 
would be no impact on the Cradoc 
community.  
 

One new school would be 
established in Brecon to replace 
the current Mount Street Infants 
School and Mount Street Junior 
School. This may result in an 
additional distance to school for 
some pupils, however provision 
would continue to be available 
within Brecon, therefore it is not 
anticipated that the impact on 
travel would be significant. 
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Cradoc CP School would continue 
to operate as a standalone school, 
therefore there would be no impact 
on quality and standards at 
Cradoc. 

Cradoc CP School would continue 
to operate as a standalone school 
in Cradoc, therefore no additional 
travel would be required for pupils 
currently attending Cradoc CP 
School.  
 

Option 3b:  
Merge Mount Street 
Infants School and 
Mount Street Junior 
School to create a 
new primary school. 
Close Cradoc CP 
School, with pupils 
to attend alternative 
schools. 
 
 

It is anticipated that this option 
would have a positive impact on 
quality and standards at the Mount 
Street schools through the 
establishment of one new primary 
school. This would mean that pupil 
progression would be monitored 
throughout pupils’ time in primary 
school, from age 4 to 11, ensuring 
continuity in delivery and 
approach.  
 
This option would result in the 
closure of Cradoc CP School. The 
impact on quality and standards 
would depend on which school(s) 
pupils transferred to, however in 
general there are no concerns 
about the quality of provision at 
any of the schools in the Brecon 
catchment therefore it is not 
anticipated that the impact on 
quality and standards would be 
negative. 

Provision would continue to be 
available in Brecon, therefore the 
impact on the Brecon community 
would be minimal. Ultimately, there 
would be a positive impact on the 
community in Brecon through the 
provision of one new primary 
school with enhanced community 
facilities. 
 
Implementation of this option 
would mean that there would no 
longer be provision in Cradoc. This 
would have a negative impact on 
the Cradoc community, and would 
result in the loss of primary 
provision in Cradoc, and a possible 
loss of any community facilities 
associated with the school from the 
village of Cradoc.  
 

One new school would be 
established in Brecon to replace 
the current Mount Street Infants 
School and Mount Street Junior 
School. This may result in an 
additional distance to school for 
some pupils, however provision 
would continue to be available 
within Brecon, therefore it is not 
anticipated that the impact on 
travel would be significant. 
 
Implementation of this option 
would mean that there would be no 
longer be provision in Cradoc. This 
would result in additional travel for 
pupils for whom Cradoc CP School 
is currently the closest school. 
Whilst home to school travel would 
be provided for eligible pupils in 
accordance with the Council’s 
Home to School Transport Policy, 
there would also be an additional 
travel requirement for parents in 
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order to access school activities / 
events. 
 

Option 4:  
Merge Mount Street 
Infants School, 
Mount Street Junior 
School and Cradoc 
CP School to create 
a new primary 
school 
 
 

It is anticipated that this option 
would have a positive impact on 
quality and standards through the 
establishment of one new larger 
primary school. In respect of pupils 
currently attending the Mount 
Street Schools, this would mean 
that pupil progression would be 
monitored throughout pupils’ time 
in primary school, from age 4 to 
11, ensuring continuity in delivery 
and approach. As a larger school, 
the headteacher would be able to 
spend more time on leadership, 
enabling a greater focus on 
improving the quality of provision. 
In addition, there would be a larger 
team of staff, enabling expertise to 
be shared across the school and 
enabling more distributed 
leadership and professional 
development opportunities.  
 

Provision would continue to be 
available in Brecon, therefore the 
impact on the Brecon community 
would be minimal. Ultimately, there 
would be a positive impact on the 
community in Brecon through the 
provision of one new primary 
school with enhanced community 
facilities. 
 
Implementation of this option 
would eventually mean that there 
would no longer be provision in 
Cradoc. This would have a 
negative impact on the Cradoc 
community, and would result in the 
loss of primary provision in Cradoc, 
and a possible loss of any 
community facilities associated 
with the school from the village of 
Cradoc.  
 

One new school would be 
established in Brecon to replace 
the current Mount Street Infants 
School and Mount Street Junior 
School. This may result in an 
additional distance to school for 
some pupils, however provision 
would continue to be available 
within Brecon, therefore it is not 
anticipated that the impact on 
travel would be significant. 
 
Implementation of this option 
would mean that there would be no 
longer be provision in Cradoc. This 
would result in additional travel for 
pupils for whom Cradoc CP School 
is currently the closest school. 
Whilst home to school travel would 
be provided for eligible pupils in 
accordance with the Council’s 
Home to School Transport Policy, 
there would also be an additional 
travel requirement for parents in 
order to access school activities / 
events. 
 

Option 5:  This option would result in the 
closure of Mount Street Infants 

Whilst implementation of this 
option would mean that Mount 

Implementation of this option 
would mean that Mount Street 
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Close Mount Street 
Infants School and 
Mount Street Junior 
School, pupils to 
attend alternative 
schools. Retain 
Cradoc CP School. 
 

School and Mount Street Junior 
School. The impact on quality and 
standards would depend on which 
school(s) pupils transferred to, 
however in general there are no 
concerns about the quality of 
provision at any of the schools in 
the Brecon catchment therefore it 
is not anticipated that the impact 
on quality and standards would be 
negative. 
 
Cradoc CP School would continue 
to operate as a standalone school, 
therefore there would be no impact 
on quality and standards at 
Cradoc. 
 
 

Street Infants School and Mount 
Street Junior School would no 
longer exist, it is likely that pupils 
would transfer to alternative 
provision in Brecon, although 
additional capacity may be 
required in Brecon in order to 
facilitate this.  
 
Whilst provision would continue to 
be available in the town of Brecon, 
there would be a loss of facilities in 
the locations where the two Mount 
Street Schools are currently 
located, which could impact on the 
community in this area of Brecon. 
 
Cradoc CP School would continue 
to operate as a separate school in 
Cradoc, therefore there would be 
no impact on the Cradoc 
community.  
 

Infants School and Mount Street 
Junior School would no longer 
exist. It is likely that pupils would 
transfer to alternative provision in 
Brecon, however additional 
capacity may be required in 
Brecon in order to facilitate this. It 
is therefore anticipated that there 
would be no significant impact on 
travel arrangements. 
 
Cradoc CP School would continue 
to operate as a standalone school 
in Cradoc, therefore no additional 
travel would be required for pupils 
currently attending Cradoc CP 
School.  
 

Option 6:  
Close Mount Street 
Infants School, 
Mount Street Junior 
School and Cradoc 
CP School. Pupils 
to attend alternative 
schools. 

This option would result in the 
closure of Mount Street Infants 
School, Mount Street Junior 
School and Cradoc CP School. 
The impact on quality and 
standards would depend on which 
school(s) pupils transferred to, 
however in general there are no 
concerns about the quality of 

Whilst implementation of this 
option would mean that Mount 
Street Infants School and Mount 
Street Junior School would no 
longer exist, it is likely that pupils 
would transfer to alternative 
provision in Brecon, although 
additional capacity may be 

Implementation of this option 
would mean that Mount Street 
Infants School and Mount Street 
Junior School would no longer 
exist. It is likely that pupils would 
transfer to alternative provision in 
Brecon, however additional 
capacity may be required in 
Brecon in order to facilitate this. It 
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provision at any of the schools in 
the Brecon catchment therefore it 
is not anticipated that the impact 
on quality and standards would be 
negative. 

required in Brecon in order to 
facilitate this.  
 
Whilst provision would continue to 
be available in the town of Brecon, 
there would be a loss of facilities in 
the locations where the two Mount 
Street Schools are currently 
located, which could impact on the 
community in this area of Brecon. 
 
Implementation of this option 
would mean that there would no 
longer be provision in Cradoc. This 
would have a negative impact on 
the Cradoc community, and would 
result in the loss of primary 
provision in Cradoc, and a possible 
loss of any community facilities 
associated with the school from the 
village of Cradoc.  
 

is therefore anticipated that there 
would be no significant impact on 
travel arrangements. 
 
Implementation of this option 
would mean that there would be no 
longer be provision in Cradoc. This 
would result in additional travel for 
pupils for whom Cradoc CP School 
is currently the closest school. 
Whilst home to school travel would 
be provided for eligible pupils in 
accordance with the Council’s 
Home to School Transport Policy, 
there would also be an additional 
travel requirement for parents in 
order to access school activities / 
events. 
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7. CRITICAL SUCCESS FACTORS 
 

The options have also been assessed against the following Critical Success Factors: 

 

Critical Success 
Factor 
 

Description 

1 – Strategic fit 
and business 
needs 
 

 The option must align with the Council’s Strategy for 
Transforming Education in Powys 2020-2030, to include 
the following: 
 

- Address the challenges facing education in Powys, 
as outlined in the Council’s Strategy for 
Transforming Education in Powys 2020-2030 

- Align with the Vision and Guiding Principles 
outlined in the Council’s Strategy for Transforming 
Education in Powys 2020-2030 

- Align with the Strategic Aims and Objectives 
outlined in the Council’s Strategy for Transforming 
Education in Powys 2020-2030  

 

 The option must optimise the benefits of the Council’s 
Transforming Education Programme 

 

2 – Value for 
money 
 

 The option must optimise the resources available for the 
delivery of learning 

 The option must provide value for money in the delivery of 
learning 

 

3 – Potential 
achievability 
 

 The option must be achievable within current legislation 

 The option must be operationally achievable  

 The option must be physically achievable 
 

4 – Potential 
affordability 
 

 The extent to which the option is affordable within the 
Council’s forecasted revenue 

 The extent to which the option is affordable within the 
forecasted capital funding available to the Council 

 

 

Each option has been assessed against the Critical Success Factors based on the 

following criteria: 

 

 – Meets  ? – Could meet x – Does not meet 

 

The assessment for each option is as follows: 
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1 – Strategic fit and 
business needs 
 

x x x ?   ? 

2 – Value for money 
 

x x x ?   ? 

3 – Potential 
achievability 
 

    ?  ? x 

5 – Potential 
affordability 
 

x x x ?   ? ? 

Total  
 

1 1 1 1 3 4 0 2 

Total x 
 

3 3 3 0 0 0 4 1 

Outcome 
 

Discount Discount Discount Discount Possible Pref-
erred 

Discount Discount 

 

8. EMERGING PREFERRED OPTION 
 

Based on the SWOT analyses carried out and the financial estimates received so 

far, the emerging preferred option for Mount Street Infants School, Mount Street 

Junior School and Cradoc CP School is: 

 

Option 4: Merge Mount Street Infants School, Mount Street Junior School and 

Cradoc CP School to create a new primary school 

 

The reasons for this are: 

 

- One new, larger school would be established which would offer enhanced 

opportunities for pupils 

- Would enable staff expertise and good practice to be shared across the entire 

primary age range 

- Fairer for staff – all staff at the three schools would have the opportunity to 

secure positions in the new school 

- More flexibility and personal development opportunities for staff 

- Parents of pupils currently attending Mount Street Infants would not have to re-

apply for admission to junior phase 

- Improved transition arrangements between Foundation Phase and Key Stage 2 

for pupils attending Mount Street Infants 

- Potential to attract capital funding to provide a new building  

- Would reduce the Council’s surplus places in primary schools 

- Would lead to rationalisation of the primary school estate 

- Financial saving to the Council 
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- Meets all the Critical Success Factors 

 

Further consideration of the emerging preferred option will now be carried out, to 

include consideration of the factors outlined in the School Organisation Code. This 

will be based on implementation of the emerging preferred option on a phased basis: 

 

- Phase 1: Establishment of a new school operating from the current three sites 

- Phase 2: Moving to a new building located on the site of the former Brecon High 

School  
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PART C – FURTHER CONSIDERATION OF PREFERRED 

OPTION 
 
The Welsh Government’s School Organisation Code outlines factors to be 

considered when developing school organisation proposals. Consideration is given 

below to the impact of the preferred option, to merge Mount Street Infants School, 

Mount Street Junior School and Cradoc CP School to create a new primary school 

on the factors outlined in the Code. 

 

As indicated in the previous section, this will be based on implementation of the 

emerging preferred option on a phased basis: 

 

- Phase 1: Establishment of a new school operating from the current three sites 

- Phase 2: Moving to a new building located on the site of the former Brecon High 

School 

 

9. QUALITY AND STANDARDS IN EDUCATION 
 

9.1 Likely impact on standards and progress overall, of specific groups and 

in skills 

 

Standards of education and progress at all three schools are currently good. 

The Council would expect amalgamating to further strengthen the current 

standards.  

 

For pupils currently attending Mount Street Infants School and Mount Street 

Junior School, amalgamation of the schools would enable pupil progression to 

be monitored throughout pupils’ time in primary school, from age 4 to age 11, 

ensuring continuity in delivery and approach. It is anticipated that this would 

have an overall positive impact on standards and progress overall. 

 

This would also apply in respect of pupils belonging to specific groups, such 

as pupils eligible for Free School Meals, pupils for whom English is an 

Additional Language, Looked after Children and pupils with Additional 

Learning Needs. Amalgamating the three schools would ensure that their 

progress could be monitored, supported and tracked over a longer period of 

time, and throughout their time in primary school. 

 

It is also anticipated that amalgamating the two schools would have a positive 

impact on the skills of all pupils, including literacy, numeracy and ICT, through 

improved opportunities to share staff expertise and resources across, and 

through improved ability to monitor pupil progress in these aspects. 
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Whilst some benefits would be realised immediately following establishment of 

the new school, these would be further enhanced following a move to one 

new building in the future.   

 

9.2 Likely impact on wellbeing and attitudes to learning 

 

Wellbeing and attitudes to learning are currently strong in all three schools. 

Amalgamating the schools would provide an opportunity to strengthen these 

further. For pupils currently attending Mount Street Infants and Mount Street 

Juniors, amalgamation would mean that pupils would attend one school 

throughout the Foundation Phase and Key Stage 2, therefore providing 

continuity in progression and approach throughout the primary phase. It is 

anticipated that this would have a positive impact, particularly with regard to 

pupils’ emotional health. 

 

In the short term, it is possible that there would be an impact on pupil 

wellbeing during transition to the new operating model, however the Council 

would work with the temporary governing body and the headteacher of the 

new school to minimise any negative impact. 

 

In the longer term, the intention is that the new school would move to a new 

building located on the site of the old Brecon High School. It is possible that 

there would also be an impact on pupil wellbeing during the transition to the 

new building, in particular for pupils currently attending Cradoc CP School, 

who would need to travel further to school. However, all pupils would be 

attending a brand new building, which would provide significantly improved 

accommodation compared with the current accommodation of Mount Street 

Infants, Mount Street Juniors and Cradoc CP School, which should have a 

positive impact on pupil wellbeing and attitudes to learning.  

 

9.3 Likely impact on teaching and learning experiences 

 

9.3.1 Quality of teaching 

 

Quality of teaching is currently good in both schools. It is anticipated that 

amalgamating the three schools would provide an opportunity to enhance this, 

by providing flexibility to share good practice and teaching experiences, 

resulting in positive benefits for staff and pupils. 

 

For pupils currently attending Mount Street Infants and Mount Street Juniors, 

there would be enhanced opportunities to share Foundation Phase pedagogy 

with Key Stage 2 classes, which would enhance teaching approaches across 

the school, and vice versa. Being part of a larger primary school with a larger 

pool of teaching staff would also lead to enhanced opportunities for pupils 

currently attending Cradoc CP School.  
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Whilst some benefits would be realised immediately following establishment of 

the new school, these would be further enhanced following a move to one 

new building in the future.   

 

9.3.2 The breadth, balance and appropriateness of the curriculum 

 

Amalgamating the three schools would provide the opportunity to further 

strengthen the curriculum offered to pupils. The new school would be better 

placed to develop provision which meets the requirements of the new 

curriculum. 

 

Whilst some benefits would be realised immediately following establishment of 

the new school, these would be further enhanced following a move to one 

new building in the future.   

 

9.3.3 The provision of skills 

 

The provision of skills is strong in all three schools now, however, 

amalgamating the schools would provide an opportunity to strengthen this. 

 

Whilst some benefits would be realised immediately following establishment of 

the new school, these would be further enhanced following a move to one 

new building in the future.   

 

9.4 Likely impact on care, support and guidance 

  

9.4.1 Tracking, monitoring and the provision of learning support, 

personal development and safeguarding 

 

Amalgamating the three schools to establish one new school would provide 

an opportunity to further develop these aspects. In particular, there would be a 

positive impact for pupils currently attending Mount Street Infants and Mount 

Street Juniors, as pupils would attend a primary school rather than separate 

infants / junior schools, therefore the school would know the child for longer, 

and would monitor their development from 5 years old to 11 years old. For 

those children that need additional support, this continuity of approach would 

be beneficial. This is also the case in respect of personal development and 

safeguarding.  

 

In the longer term, the Council intends to invest in a new building to replace 

the current buildings. Whilst some benefits would be realised immediately 

following establishment of the new school, these would be further enhanced 

following a move to one new building in the future. Safeguarding 

arrangements would be a key consideration when planning the site, and when 

designing the new building, therefore it is likely that this would significantly 

improve safeguarding arrangements.  
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9.5 Likely impact on Leadership and Management 

   

9.5.1 Quality and effectiveness of leaders and managers, self 

evaluation processes and improvement planning 

 

Leadership is good at all three schools, however, amalgamating the three 

schools would provide an opportunity to further enhance this, and would 

increase the capacity for leadership, and sharing of good practice across the 

foundation phase and key stage 2. 

 

The new school would be a larger school, which would provide the opportunity 

for a non-teaching headteacher and would enable increased focus on 

leadership. Amalgamating the three schools would also provide enhanced 

opportunities to develop leadership across the school, and would provide 

enhanced leadership opportunities for staff. 

 

Amalgamating the three schools would provide enhanced opportunities to 

develop self-evaluation processes across the primary phase, enabling the 

development of consistency in processes for the benefit of a larger number of 

pupils. As a primary school, the new school to see each pupil’s full 

development across the primary age range. 

  

In addition, there would be enhanced opportunities for improvement planning 

across the primary phase. Pupils currently attending Mount Street Infants and 

Mount Street Juniors would attend the new school for longer, therefore the 

school would be better informed about the pupils, which would enable more 

effective target setting and improvement planning. 

 

The intention is to initially establish a new school in the buildings currently 

occupied by Mount Street Infants, Mount Street Juniors and Cradoc CP 

School. It is acknowledged that operating across three sites could cause 

challenges for the school’s leaders during this phase. 

 

Whilst some benefits would be realised immediately following establishment of 

the new school, these would be further enhanced following a move to one 

new building in the future.   

 

In the longer term, the intention is for the new school to move to a new 

building. This would enable the new school to maximise the benefits in terms 

of leadership and management.  

  

9.5.2 Professional learning 

 

Amalgamating the three schools would provide improved professional 

learning opportunities for staff through greater opportunities for cross phase 
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working, opportunities to develop leaders more effectively and more 

opportunities to develop middle leaders. In addition, there would be improved 

opportunities to see the progression of learning across the primary age range 

and improve opportunities to apply the principles of the new curriculum. 

 

Whilst it is expected that some improvements in professional learning 

opportunities would be realised immediately following the amalgamation of the 

three schools, this would be further enhanced following a move to one new 

building in the future. 

    

9.5.3  Use of Resources 

 

Should the three schools amalgamate to create one new school, the school 

would be funded as one school, with one budget, and would be run by one 

headteacher, one leadership team, and one governing body. This would 

eventually enable the school to operate more efficiently compared with the 

current arrangements, and should result in some efficiencies through shared 

staffing and the ability to share of other resources.  

 

Initially, the new school would be established on the existing sites of the three 

schools. This would mean that there would be a need to maintain all three 

buildings in the short term, which would result in duplication of resources and 

could lead to inefficient use of resources in the short term. 

 

9.6 Impact on vulnerable groups, including children with Special Educational 

Needs (SEN) 

 

Amalgamating the two schools would provide enhanced opportunities to 

support pupils belonging to vulnerable groups, including children with SEN.  

 

In respect of vulnerable pupils attending Mount Street Infants and Mount 

Street Juniors, the preferred option would result in establishing one new 

primary school, ensuring continuity in the support provided to pupils across the 

primary phase. 

 

This would be further enhanced following the planned move to a brand new 

building on the site of the old Brecon High School. 

 

There are currently specialist units at both Mount Street Infants and Mount 

Street Junior Schools.  

 

9.7 Ability of the school/schools which are the subject of the proposals to 

deliver the full curriculum at the foundation phase and each key stage of 

education, including the quality of curriculum delivery and the extent to 

which the structure or size of the school is impacting on this 
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Amalgamating the three schools would enable the provision of a full 

curriculum to pupils across the primary age range.  

 

Initially, the new school would be established on the existing sites of the three 

schools. Whilst one headteacher and governing body would be responsible for 

all through sites during this period, the full curriculum would continue to be 

provided to pupils in the foundation phase and key stage 2. The provision 

available for pupils would be at least equivalent to the current provision, and 

there would be additional opportunities to provide enhanced opportunities to 

pupils across all three sites through shared staffing and the opportunity to hold 

all-school activities.  

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High School. This would provide 

enhanced opportunities to offer a full curriculum to all pupils across the 

primary age range in brand new facilities.  

 

10 NEED FOR PLACES AND IMPACT ON ACCESSIBILITY 

OF SCHOOLS 
 

10.1 Will the alternative provision have sufficient capacity and provide 

accommodation of at least equivalent quality for existing and projected 

pupil numbers? 

 

The intention is to initially establish the new school in the buildings currently 

occupied by Mount Street Infants, Mount Street Juniors and Cradoc CP 

School. This would provide the same capacity as is currently available, and 

would provide accommodation of equivalent quality. 

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High School. This would improve the 

quality of accommodation for pupils in the longer term. Existing and projected 

pupil numbers at Mount Street Infants, Mount Street Juniors, Cradoc CP 

School and the wider Brecon catchment will be taken into consideration when 

determining the capacity of the new building. 

 

10.2 Is the alternative provision sufficient to meet existing and projected 

demand for schools of the same language category and (if relevant) 

designated religious character? 

 

The three affected schools are English-medium community schools. The 

intention is to establish a new English-medium community primary school, 

ensuring continued access to community primary provision of the same 

language category.   
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10.3 What will be the nature of journeys to alternative provision and resulting 

journey times for pupils including SEN pupils? 

 

There would be no change in terms of the nature of journeys and journey 

times for pupils following the establishment of one new school on the existing 

sites of Mount Street Infants School, Mount Street Junior School and Cradoc 

CP School.  

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High School. This would result in 

additional travel for pupils for whom Cradoc CP School is currently the closest 

school. The site of the old Brecon High School is approximately 3 miles from 

Cradoc CP School, therefore whilst there would be additional travel time for all 

pupils for whom Cradoc CP School is currently the closest school, including 

SEN pupils, the nature of journeys and journey times would not be 

unreasonable, and would not exceed 45 minutes.  

 

10.4 Is there evidence of current or future need/demand in the area for 

additional places? 

 

The latest pupil projection figures for Mount Street Infants, Mount Street 

Juniors and Cradoc CP School suggest that pupil numbers at the three 

schools are not expected to increase over the coming years. 

 

10.5 Will the proposals improve access for disabled pupils in accordance 

with requirements under the Equality Act 2010? 

 

The intention is to amalgamate the three schools in their existing 

accommodation initially, therefore there would be no change in terms of 

access for disabled pupils. 

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High School. This would provide 

improved access for disabled pupils. 

 

11 RESOURCING OF EDUCATION AND OTHER 

FINANCIAL IMPLICATIONS 
 

11.1 What effect will the proposals have on surplus places in the area? 

 

The proposal is to establish the new school in the buildings currently occupied 

by the three existing schools, therefore there would be no impact on surplus 

places in the area. 

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High School. The size of the new building 
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would be planned based on the current and projected pupil numbers at the 

three affected schools, however it is anticipated that this would lead to a 

reduction in surplus places in the area.  

 

11.2 Do the proposals form part of the local authority’s 21st Century Schools 

Investment Programme and contribute to the delivery of sustainable 

schools for the 21st Century and to the better strategic management of 

the school estate? 

 

Plans to provide a new primary school in Brecon are included in the Council’s 

SOP for Band B of the 21st Century Schools Programme. 

 

The Council intends to implement this change on a phased basis, and to 

initially establish a new school in the buildings currently occupied by Mount 

Street Infants, Mount Street Juniors and Cradoc CP School. This is not 

dependent on 21st Century Schools funding.  

 

11.3 What are the recurrent costs of proposals over a period of at least 3 

years and is the necessary recurrent funding available? 

 

The recurrent costs of this proposal would be the increased rates charges for 

a new build which are currently estimated to be an additional £14,000. This 

has been included in the delegated revenue costing and is funded through 

savings in other areas of the formula in relation to this proposal. 

  

11.4 Will additional transport costs be incurred as a result of the proposal? 

   

No additional transport costs would be incurred as a result of establishing a 

new school on the existing sites of Mount Street Infants School, Mount Street 

Junior School and Cradoc CP School.  

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High School. It is currently projected that 

there would be no additional transports costs as current bus routes can 

accommodate this model. 

 

11.5 What are the capital costs of the proposal and is the necessary capital 

funding is available? 

 

There are no capital costs associated with the initial phase, which would see 

Mount Street Infants School, Mount Street Junior School and Cradoc CP 

School amalgamating to establish a new primary school operating on the 

three current sites.  
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Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High School. It is estimated that the 

capital cost of this (including optimism bias) would be £9,187,993. 

 

The intention is that this would be funded by the Welsh Government’s 21st 

Century Schools Programme. Plans to provide a new primary school in 

Brecon are included in the Council’s SOP for Band B of the 21st Century 

Schools Programme, however the Council would need to go through an 

extensive business case process in order to draw down funding. Should 21st 

Century Schools funding not be available, the Council could consider utilising 

alternative funding sources.  

 

11.6 What is the scale of any projected net savings (taking into account 

school revenue, transport and capital costs) 

 

The intention is to initially establish a new school on the current sites of Mount 

Street Infants, Mount Street Juniors and Cradoc CP School. It is estimated 

that this would result in annual revenue savings to the Council of £16,181 per 

annum. There would be no additional transport costs associated with this 

phase, although there would be some additional set-up costs. Based on 

previous primary school mergers, this is estimated to be in the region of £50k.  

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High. It is estimated that the capital cost 

of this (including optimism bias) would be £9,187,993. 

 

A move to one new building would also result in additional estimated revenue 

savings in delegated funding amounting to £184,306 per annum and £35,760 

for catering functions. It is currently projected that there would be no 

additional transports costs as current bus routes can accommodate this 

model. 

 

11.7 Without the proposals, would the schools affected face budget deficits? 

 

Based on the latest information held by the Council’s Finance Team20, Mount 

Street Infants is projecting to be in a deficit budget position during 2020/21, 

2021/22 and 2022/23. Mount Street Juniors is projecting to be in a deficit 

budget position during 2020/21, however it is projected that this would be 

recovered by 2021/22 and 2022/23. Cradoc C.P. School are projecting to be 

in a surplus budget position during 2020/21, but to be in a deficit budget 

position during 2021/22 and 2022/23.  

 

11.8 Will any savings in recurrent costs be retained in the local authority’s 

local schools budget? 

 

                                                           
20 December 2020 
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Any savings would be reinvested into the schools’ system.  

 

11.9 Will the proceeds of sales (capital receipts) of redundant sites be made 

available to meet the costs of the proposal or contribute to the costs of 

future proposals which will promote effective management of school 

places? 

 

Initially there would be no redundant sites as the new school would be 

established on the current sites of the three schools. 

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High School. This would result in three 

redundant sites, for which the Council would hope to realise a capital receipt. 

Any capital receipts received would be reinvested into the Schools 

Transformation programme in order to improve the educational provision 

across Powys. 

 

12 OTHER GENERAL FACTORS 
 

12.1 What impact will the proposals have on educational attainment among 

children from economically deprived backgrounds? 

 

Implementation of the preferred option would impact on any pupils from 

economically deprived backgrounds currently attending Mount Street Infants, 

Mount Street Juniors and Cradoc CP School as they would transfer to the 

new, amalgamated school. Based on PLASC figures from January 2020, 

approximately 9% of pupils attending Mount Street Infants School, 

approximately 16% of pupils attending Mount Street Junior School and 

approximately 6% of pupils attending Cradoc CP School were eligible for Free 

School Meals, therefore it is acknowledged that the proposal would impact on 

some pupils from economically deprived backgrounds.  

 

It is anticipated that amalgamation of the three schools would have a positive 

impact on educational attainment among children from economically deprived 

backgrounds. As a larger school, the new school would have a larger pupil 

deprivation grant, which could be used to support pupils consistently 

throughout their time in primary school. 

 

Eventually, the intention is that the new school moves to a new building 

located on the site of the old Brecon High. This would mean that pupils 

attending the school would need to transfer to the new site. For pupils 

currently attending Cradoc CP School, this would require additional travel. 

Whilst free home to school transport would be provided to eligible pupils in 

accordance with Council’s home to school transport policy, it is acknowledged 

that there would an impact on families due to the requirement to travel to 
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school events, which could have a greater impact on children from 

economically deprived backgrounds. 

 

12.2 Any equality issues, including those identified through equality impact 

assessments 

 

Amalgamating the schools would impact on pupils belonging to the protected 

characteristic groups that attend the schools. However, it is anticipated that 

amalgamating the schools would have a positive impact on all pupils, 

including pupils belonging to protected characteristic groups. 

 

12.3 Whether the school / schools involved are subject to any trust or 

charitable interests which might be affected by the proposals, for 

example in relation to the use or disposal of land. 

 

The schools involved are not subject to any trust or charitable interests which 

might be affected by the proposals. 

 

13. SPECIFIC FACTORS IN THE CONSIDERATION OF 

SCHOOL CLOSURES 
 

13.1 Whether the establishment of multi-site schools might be considered as 

a means of retaining buildings, or the reasons for not pursuing this 

option 

 

 A range of options have been considered in respect of the three schools , 

these include options considered in the Programme Business Case in respect 

of the Brecon catchment, and the options outlined in section 4 of this 

document. Assessments of each option have been carried out, which includes 

an assessment of the weaknesses / threats associated with each. 

 

13.2 Whether alternatives to closure, such as clustering, collaboration or 

federation with other schools, might be considered or the reasons for 

not pursuing these as an alternative 

 

 Federation options were considered in respect of the three schools, as 

outlined in section 4 of this document. Assessments of each option have been 

carried out, which includes an assessment of the weaknesses / threats 

associated with each. 

 

13.3 Whether the possibility of making fuller use of the existing buildings as 

a community or educational resource could be explored 

 

 The Council’s view is that making more use of the existing buildings as a 

community or educational resource would not address the issues identified in 

respect of Mount Street Infants, Mount Street Juniors and Cradoc School. The 
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building condition of the current buildings is poor, making fuller use of the 

buildings would not address this.  

 

13.4 The overall effect of closure on the local community (including the loss 

of school based facilities which are used by the local community) 

 

Implementation of the preferred option would mean that provision would 

continue to be available in Brecon, therefore the impact on the Brecon 

community would be minimal. Ultimately, there would be a positive impact on 

the community in Brecon through the provision of one new primary school 

with enhanced community facilities. 

 

Implementation of this option would eventually mean that there would no 

longer be provision in Cradoc. This would have a negative impact on the 

Cradoc community, and would result in the loss of primary provision in 

Cradoc, and a possible loss of any community facilities associated with the 

school from the village of Cradoc.  

 

 Should the Council proceed with the statutory process in respect of the 

preferred option, a community impact assessment would be carried out, which 

would include input from the affected schools to identify the potential impact 

on the community. This would be updated throughout the process to reflect 

any feedback received, and would be considered by the Council’s Cabinet as 

part of the decision making process.  

 

13.5 How parents’ and pupils’ engagement with the alternative school and 

any facilities it may offer could be supported 

 

 Should the Council proceed with the statutory process and eventually 

implementation of the preferred option, support would be provided to pupils 

and their parents as part of the transition process, to ensure full engagement 

with their new schools. As the preferred option would result in the 

establishment of one new school, initially operating over three sites, there 

would be opportunities for all parents and pupils involved with the three 

existing schools to be fully involved with the establishment of the new school, 

which would ensure full engagement by the time the school were to move to 

the planned new building.  
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14. CONCLUSION AND NEXT STEPS 
 

Based on the options appraisal carried out and further consideration of the preferred 

option against the factors outlined in the School Organisation Code, the preferred 

option is as follows: 

 

Option 4: Merge Mount Street Infants School, Mount Street Junior School and 

Cradoc CP School to create a new primary school 

 

The reasons for this are: 

 

- One new, larger school would be established which would offer enhanced 

opportunities for pupils 

- Would enable staff expertise and good practice to be shared across the entire 

primary age range 

- Fairer for staff – all staff at the three schools would have the opportunity to 

secure positions in the new school 

- More flexibility and personal development opportunities for staff 

- Parents of pupils currently attending Mount Street Infants would not have to re-

apply for admission to junior phase 

- Improved transition arrangements between Foundation Phase and Key Stage 2 

for pupils attending Mount Street Infants 

- Potential to attract capital funding to provide a new building  

- Would reduce the Council’s surplus places in primary schools 

- Would lead to rationalisation of the primary school estate 

- Financial saving to the Council 

- Meets all the Critical Success Factors 

 

It is recommended that a paper is considered by the Council’s Cabinet, requesting 

approval to commence consultation on a proposal to merge Mount Street Infants 

School and Mount Street Junior School, to create a new primary school in Brecon. 

 

It is recommended that the consultation is based on implementation of the emerging 

preferred option on the following phased basis: 

 

- Phase 1: Establishment of a new school operating from the current three sites 

- Phase 2: Moving to a new building located on the site of the former Brecon High 

School 
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Service Area Schools Service Head of Service Lynette Lovell / Emma Palmer Portfolio Holder Cllr Phyl Davies 

Proposal Mount St Infants, Mount St Juniors and Cradoc CP School Proposal 

Outline Summary / Description of Proposal 

On the 29th September 2020, the Council’s Cabinet considered a Strategic Outline Case (SOC) which included a range of options in order to address issues with schools in the Brecon 
catchment area. 

 
Without requiring Cabinet to make a decision on the future configuration of schools in the catchment, the SOC identified a preferred way forward, which is to invest in the 
development of: 
 

 A new 360 place English-medium primary school in Brecon, to replace Mount Street Infants School, Mount Street Juniors School and Cradoc C.P. School, with a co-located 
Pupil Referral Unit and a community swimming pool – to be built on the site of the old Brecon High School. 

 A new 180 place dual-stream primary school in Sennybridge, replacing the current poor accommodation at Sennybridge CP School – to be built on the current site of 
Sennybridge CP School. 

 
Cabinet approval is now requested to  commence the statutory process on the following proposal in respect of Mount Street Infants School, Mount Street Juniors School and Cradoc 
C.P. School: 
  
Phase 1 

 To amalgamate Mount Street Infants School, Mount Street Juniors School and Cradoc C.P. School to create a new primary school that would operate from the current three 
sites 

 The target date for establishing the new primary school is September 2022. 
Phase 2 

 To make a regulated alteration to transfer the school to a new school building on a new site in Brecon 

 It is anticipated that the new school would be open by 2024/5, but this is dependent on the availability of capital funding and approval of business cases by the Welsh 

Government.  

 
1.  Version Control (services should consider the impact assessment early in the development process and continually evaluate) 

Version Author Job Title Date 

Please read the accompanying guidance before completing the form. 
This Impact Assessment (IA) toolkit, incorporates a range of legislative requirements that support effective decision making and ensure compliance with all relevant legislation. 
Draft versions of the assessment should be watermarked as “Draft” and retained for completeness.  However, only the final version will be made publicly available. Draft versions 
may be provided to regulators if appropriate. In line with Council policy IAs should be retained for 7 years. 
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The integrated approach to support effective decision making 
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1 Sarah Astley 
Strategic Programme Manager – Schools 
Transformation 

September 2020 

2 Sarah Astley 
Strategic Programme Manager – Schools 
Transformation 

November 2020 

    

 
2. Profile of savings delivery (if applicable) 

2018-19 2019-20 2020-21 2021-22 2022-23 TOTAL 

£ £ £ £ £ £ 

 
3. Consultation requirements 

Consultation Requirement Consultation deadline/or justification for no consultation 

Public consultation required 
If approved by Cabinet, it is anticipated that consultation in accordance with the School 
Organisation Code will commence in January and the consultation stage of the process will 
be concluded by the end of March 2021 
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4. Impact on Other Service Areas 
 

Does the proposal have potential to impact on another service area? (Have you considered the implications on Health & Safety and Corporate Parenting?) 
PLEASE ENSURE YOU INFORM / ENGAGE ANY AFFECTED SERVICE AREAS AT THE EARLIEST OPPORTUNITY 

Adult Services       

Children’s Services       

Commissioning        

Digital Services     

Education        

Finance        

Highways, Transportation and Recycling     

Housing and Community Development     

Legal and Democratic Services       

Property, Planning and Public Protection     

Transformation and Communications   

Workforce and OD       

Data Protection Impact Assessment 

Will the proposal involve processing the personal details of individuals? Yes  No  
Not currently, however should the Council proceed with statutory processes to change the provision in Brecon, this would involve processing the personal details of individuals 
Is Powys County Council the data controller? Yes  No  N/A currently 

If you have answered yes to either of the above you will be required to complete, as a minimum, the screening questions on the data protection impact assessment.  
For further advice please contact the Data Compliance Team. 

 
4a Geographical Locations 
 

What geographical area(s) will be impacted by the proposal? (Chose all those applicable) 

Powys       

 

North      

Mid         

South      

Brecon        

Builth and Llanwrtyd      

Crickhowell       

Hay and Talgarth      

Knighton and Presteigne     

Llandrindod and Rhayader   

Llanfair Caereinion      

Llanfyllin       

Llanidloes       

Machynlleth       

Newtown       

Welshpool and Montgomery     

Ystradgynlais       

 
 
 
5.  How does your proposal impact on Vision 2025? 
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Council’s Well-being Objective 
How does the proposal impact on this Well-being 
Objective? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

The Economy 
We will develop a vibrant economy 

Implementation of the proposal would result in the 
closure of Cradoc, Mount Street Infants and Mount 
Street Junior Schools to establish a new primary 
school. Whilst initially the new school would operate 
from the three current sites, eventually the school 
would move to a new building in Brecon, resulting in 
significant capital investment in the area. Community 
benefits to include opportunities for traineeships / 
apprenticeships are a key requirement of 21st Century 
Schools projects, therefore it is anticipated that these 
opportunities would be available as part of 
implementing the proposal. 
 
Implementation of the proposal could have an impact 
on employment opportunities, as the staffing 
requirements for the new school could be lower than 
the current requirements, in particular following a 
move to one new building.  
 
Moving to one new building in Brecon would mean 
that there would no longer be a primary school in 
Brecon, which would impact on employment 
opportunities in the village of Cradoc. However, 
merging the three schools to establish one new school 
would ensure that staff currently employed at Cradoc 
CP School would have opportunities to secure 
employment in the new school. 
 

Neutral  Neutral 

T
udalen 70



Cyngor Sir Powys County Council 
Impact Assessment (IA) 
The integrated approach to support effective decision making 
 

PCC:  Impact Assessment Toolkit (March 2018) 5  

 

Council’s Well-being Objective 
How does the proposal impact on this Well-being 
Objective? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

Health and Care 
We will lead the way in providing 
effective, integrated health and care 
in a rural environment 

No impact Neutral  
Choose an 

item. 

Learning and skills 
We will strengthen learning and 
skills 

Implementation of the proposal would lead to 
merging Mount Street Infants, Mount Street Juniors 
and Cradoc school to establish a new school, initially 
operating over the three current sites. It is possible 
that there would be some challenges in the short term 
whilst the school operates across three sites, 
particularly given the poor condition of the three 
existing buildings. However, there would also be 
enhanced opportunities for pupils, and an opportunity 
to strengthen learning and skills through the sharing of 
staff, and additional opportunities for staff 
development. 
 
In the longer term, the new school would move to a 
new building in Brecon. This would further improve 
the educational experience provided to learners, 
ensuring that the schools can provide education which 
fully meets the requirements of the new curriculum in 
21st century facilities. 
 

Good  
Choose an 

item. 
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Council’s Well-being Objective 
How does the proposal impact on this Well-being 
Objective? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

Residents and Communities 
We will support our residents and 
communities 

The proposal would eventually provide access to new 
build, 21st Century Schools facilities, which would have 
a positive impact on residents and communities. 
 
Whilst initially the new school would operate across 
the three existing sites, eventually, implementation of 
the proposal would mean that there would be no 
provision in Cradoc, therefore there would be a 
greater impact on residents living in Cradoc due to 
there being no school in the village.  
 
Whilst home to school transport would be provided to 
eligible pupils living in Cradoc to their nearest 
alternative school, it is acknowledged that there 
would be an impact on pupils’ ability to access after 
school activities, and there would also be an impact on 
families in terms of attending school activities.  
 
However, pupils traveling from Cradoc would be 
accessing a brand new building, which would be vastly 
improved from the current building at Cradoc. 
 

Neutral  
Choose an 

item. 
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Source of Outline Evidence to support judgements 

 

 
6.  How does your proposal impact on the Welsh Government’s well-being goals? 

Well-being Goal How does proposal contribute to this goal? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

A prosperous Wales: 
An innovative, productive and low carbon 
society which recognises the limits of the 
global environment and therefore uses 
resources efficiently and proportionately 
(including acting on climate change); and 
which develops a skilled and well-educated 
population in an economy which generates 
wealth and provides employment 
opportunities, allowing people to take 
advantage of the wealth generated through 
securing decent work. 

Implementation of the proposal would eventually 
result in a new build primary schools in Brecon. This 
would result in more environmentally friendly 
buildings, which would be more energy efficient than 
the current buildings. 
 
Community benefits to include opportunities for 
traineeships / apprenticeships are a key requirement 
of 21st Century Schools projects, therefore it is 
anticipated that these opportunities would be 
available as part of implementing the proposal. 

Good  
Choose an 

item. 
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Well-being Goal How does proposal contribute to this goal? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

A resilient Wales: 
A nation which maintains and enhances a 
biodiverse natural environment with healthy 
functioning ecosystems that support social, 
economic and ecological resilience and the 
capacity to adapt to change (for example 
climate change). 

Implementation of the proposal would result in a new 
build primary school in the Brecon. This would result 
in more environmentally friendly buildings, which 
would be more energy efficient than the current 
buildings. 
 
However, implementation of the proposal would 
require additional travel for pupils currently attending 
Cradoc School. This would have a negative 
environmental impact as more home to school 
transport would need to be provided to transport 
pupils to their nearest school. However, the number of 
pupils requiring additional transport would be 
relatively small as a proportion of the affected pupils. 
 

Good  
Choose an 

item. 
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Well-being Goal How does proposal contribute to this goal? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

A healthier Wales: 
A society in which people’s physical and 
mental well-being is maximised and in which 
choices and behaviours that benefit future 
health are understood. 

Public Health (Wales) Act, 2017: 
Part 6 of the Act requires for public bodies to 
undertake a health impact assessment to 
assess the likely effect of a proposed action or 
decision on the physical or mental health of 
the people of Wales. 

Implementation of the preferred way forward would 
lead to the establishment of one new, larger primary 
school. It is anticipated that this would provide 
additional opportunities for pupils to take part in a 
wide range of activites to improve their physical and 
mental well-being, including sports activities.  
 
Eventually, the proposal would lead to a new build 
primary school in Brecon. Moving to a brand new 
building from the current poor quality buildings would 
have a positive impact on the well-being and morale 
of both pupils and staff. 
 
The long term plans for a new building also include 
providing a new swimming pool in Brecon, which 
would improve the facilities available to the 
community in Brecon, therefore having a positive 
impact on their physical health. 
 

Good  
Choose an 

item. 
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Well-being Goal How does proposal contribute to this goal? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

A Wales of cohesive communities: 
Attractive, viable, safe and well-connected 
Communities. 

Implementation of the preferred way forward would 
result in merging Mount Street Infants, Mount Street 
Juniors and Cradoc CP School to establish a new 
primary school, initially operating across the three 
existing sites but eventually moving to one new 
building in Brecon. 
 
It is acknowledged that eventually, this would mean 
that there would be no primary provision in Cradoc, 
which would impact on the community in Cradoc. 
However, by merging the three schools to create one 
new primary school, opportunities would be provided 
for the Cradoc community to be fully involved in the 
process of establishing the new school, ensuring 
improved cohesion within the new school and 
following the planned move to a new building. 
 

Neutral  
Choose an 

item. 

A globally responsible Wales: 
A nation which, when doing anything to 
improve the economic, social, environmental 
and cultural well-being of Wales, takes account 
of whether doing such a thing may make a 
positive contribution to global well-being. 

Human Rights - is about being 
proactive (see guidance) 
UN Convention on the Rights of the 
Child: 
The Convention gives rights to everyone under 
the age of 18, which include the right to be 
treated fairly and to be protected from 
discrimination; that organisations act for the 
best interest of the child; the right to life, 
survival and development; and the right to be 
heard. 

The aim of implementing the proposal is to provide 
the best possible opportunities to learners, enabling 
them to reach their full potential. 
 
If approved by Cabinet, the Council will carry out 
consultation on the proposal, which would include 
consultation with all pupils affected by the proposal, 
ensuring that all affected by the plans have the 
opportunity to give their views. 

Good  
Choose an 

item. 
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Well-being Goal How does proposal contribute to this goal? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

A Wales of vibrant culture and thriving Welsh language: A society that promotes and protects culture, heritage and the Welsh language, and which encourages people to participate in the arts, and sports and recreation. 

Incorporating requirements under the Welsh Language (Wales) Measure 2011 and the Welsh Language Standards 

Opportunities for persons to use the Welsh 
language, and treating the Welsh language 
no less favourable than the English language  

All three schools affected by the proposal are English-
medium schools, therefore it is not anticipated that 
implementation of the proposal would impact on 
opportunities for persons to use the Welsh language, 
or on treating the Welsh language no less favourable 
than the English language. 

Neutral  
Choose an 

item. 

Opportunities to promote the Welsh language 

All three schools affected by the proposal are English-
medium schools, therefore it is not anticipated that 
implementation of the proposal would impact on 
opportunities to promote the Welsh language 

Neutral  
Choose an 

item. 

People are encouraged to do sport, art and 
recreation. 

Implementation of the proposal would lead to 
merging three existing schools in order to establish 
one larger primary school. It is anticipated that being 
part of a larger school would result in additional 
opportunities for pupils to take part in sport, art and 
other extra-curricular activities. Whilst it is expected 
that some of these benefits would be realised 
immediately following establishment of the new 
school, this would be further enhanced following the 
planned move to a new building located in Brecon.  
 

Good  
Choose an 

item. 

A more equal Wales: A society that enables people to fulfil their potential no matter what their background or circumstances (including their socio economic background and circumstances). 

Incorporating requirements under the Equality Act 2010 (Statutory Duties) (Wales) Regulations 2011 and the Social Economic duty (2020). 

Age 

The proposal would impact on primary aged pupils 
currently attending Mount Street Infants, Mount 
Street Juniors and Cradoc CP School. The proposal 
aims to provide improved educational opportunities 
for all affected pupils. 
 

Neutral  
Choose an 

item. 
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Well-being Goal How does proposal contribute to this goal? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

Disability 

The proposal would impact on any pupils with 
disabilities currently attending Mount Street Infants, 
Mount Street Juniors and Cradoc CP School. The 
proposal aims to provide improved educational 
opportunities for all affected pupils, including any 
pupils with disabilities. 
  
Eventually, implementation of the proposal would 
lead to a new building in Brecon. This would 
significantly improve the accommodation for these 
learners, and would ensure full access for disabled 
pupils in accordance with the requirements of the 
Equality Act 2010. 
 

Good  
Choose an 

item. 

Gender reassignment No impact. Neutral  
Choose an 

item. 

Marriage or civil partnership No impact. Neutral  
Choose an 

item. 

Race 

The proposal would impact on all primary aged pupils 
currently attending Mount Street Infants, Mount 
Street Juniors and Cradoc CP School, including pupils 
belonging to protected characteristic groups due to 
their race. The proposal aims to provide improved 
educational opportunities for all affected pupils. 
 

Neutral  
Choose an 

item. 

Religion or belief 

The proposal aims to provide improved educational 
opportunities for all pupils currently attending Mount 
Street Infants, Mount Street Juniors and Cradoc CP 
School, regardless of their religion or belief. 
 

Neutral  
Choose an 

item. 
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Well-being Goal How does proposal contribute to this goal? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

Sex 

The proposal aims to provide improved educational 
opportunities for all pupils currently attending Mount 
Street Infants, Mount Street Juniors and Cradoc CP 
School, regardless of their sex. 
 

Neutral  
Choose an 

item. 

Sexual Orientation 

The proposal aims to provide improved educational 
opportunities for all pupils currently attending Mount 
Street Infants, Mount Street Juniors and Cradoc CP 
School, regardless of their sexual orientation. 
 

Neutral  
Choose an 

item. 

Pregnancy and Maternity No impact. Neutral  
Choose an 

item. 

Socio-economic duty 

The aim of the proposal is to provide improved 
educational opportunities for all pupils currently 
attending Mount Street Infants, Mount Street Juniors 
and Cradoc CP School, including any eligible for Free 
School Meals. 
 
Should the proposal be implemented, there would 
eventually be no school in Cradoc. This would mean 
that pupils currently attending Cradoc School would 
need to travel to their nearest alternative provision. 
Whilst home to school transport would be provided to 
eligible pupils, it is possible that this would impact on 
pupils’ ability to access extra-curricular / after school 
activities, and that this impact would be greater in 
respect of pupils from lower income households. 
There would also be an impact on the parents of these 
pupils in terms of accessing school activites. 
 

Neutral  
Choose an 

item. 
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Source of Outline Evidence to support judgements 

 

 
7.  How does your proposal impact on the council’s other key guiding principles? 

Principle How does the proposal impact on this principle? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

Sustainable Development Principle (5 ways of working) 

Long Term:  Looking to the long term so 

that we do not compromise the ability of 
future generations to meet their own 
needs.  

 
Choose an 

item. 
 

Choose an 
item. 

Collaboration:  Working with others in a 

collaborative way to find shared 
sustainable solutions.  

Should the Cabinet agree to proceed, full consultation 
would be carried out, which would enable all 
interested parties to give their views. This would 
include an opportunity to suggest any alternative 
solutions for the catchment. 
 

Neutral  
Choose an 

item. 
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Principle How does the proposal impact on this principle? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

Involvement (including 
Communication and Engagement):  
Involving a diversity of the population in 
the decisions that affect them including: 

Unpaid Carers: 
Ensuring that unpaid carers views are 
sought and taken into account 

Should Cabinet decide to proceed, full consultation 
would be required in accordance with the School 
Organisation Code in order to achieve this. This would 
that all interested parties would have an opportunity 
to give their views. The findings of this exercise would 
be reported to Cabinet and would be taken into 
consideration when determining how to proceed. This 
impact assessment will be updated throughout the 
process to reflect any feedback received. 
 
All stakeholders would have the opportunity to give 
their views as part of this process, this would include 
any unpaid carers in the area. 
 

Good  
Choose an 

item. 

Prevention:  Understanding the root 

causes of issues to prevent them from 
occurring including: 

Safeguarding: 
Preventing and responding to abuse 
and neglect of children, young people 
and adults with health and social care 
needs who can’t protect themselves. 

The key issues relating to the schools affected by the 
preferred way forward have been identified as part of 
this work. The PBC prepared for the Brecon catchment 
and the options appraisal included with the Cabinet 
papers identifies challenges facing the affected 
schools and aims to identify a solution which would 
address these issues and prevent them occurring 
again. 
 
Ensuring appropriate safeguarding arrangements is a 
key aspect of any school organisation proposal. The 
intention is that the proposal would improve the 
safeguarding arrangements for all pupils. 
 

Good  
Choose an 

item. 
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Principle How does the proposal impact on this principle? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

Integration:  Taking an integrated 

approach so that public bodies look at all 
the well-being goals in deciding on their 
well-being objectives.  

No impact. Neutral  
Choose an 

item. 

 

Powys County Council Workforce: 
What Impact will this change have on 
the Workforce? 

Implementation of the proposal would impact on all 
current staff at Mount Street Infants, Mount Street 
Juniors and Cradoc CP School as a staffing process 
would be required in order to establish the new 
school. This could lead to a reduction in overall 
numbers of staff. However, the new school would be a 
larger school, which would lead to benefits for staff, 
including improved development opportunities from 
being part of a larger team of staff. 
 
Should Cabinet decide to proceed, full consultation 
would be carried out in accordance with the School 
Organisation Code. This process would be supported 
by relevant LA teams (e.g. HR). this would include 
consultation with staff, which would ensure that they 
had an opportunity to give their views. 
 
Implementation of the proposal would eventually lead 
to a new building to replace the three current 
buildings. Working in these new buildings would have 
a positive impact on staff morale. 
 

Neutral  
Choose an 

item. 
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Principle How does the proposal impact on this principle? 

IMPACT 
Please select 

from drop 
down box 

below 

What will be done to better contribute to a more 
positive impact or to mitigate any negative impacts? 

IMPACT 

AFTER 
MITIGATION 
Please select 

from drop 
down box 

below 

Payroll: How will this impact salary, 
any overtime/enhanced payments 
etc? Does this affect any particular 
group of employees? E.g. 
Male/Female dominated workforce. 
Does this proposal comply with the 
Councils Single Status Terms and 
Conditions? 

Implementation of the preferred way forward could 
impact on salary arrangements for current staff at the 
affected schools. 

Neutral  
Choose an 

item. 

Welsh Language impact on staff 

All three schools affected by the proposal are English-
medium schools, therefore it is not anticipated that 
there would be a Welsh language impact on staff 
 

Neutral  
Choose an 

item. 

Apprenticeships: 
Has consideration been given to 
whether this change impacts 
negatively, or positively on 
Apprenticeships within the service? 

No impact Neutral  
Choose an 

item. 

Source of Outline Evidence to support judgements 

 

 
 
8. What is the impact of this proposal on our communities? 
 

T
udalen 83



Cyngor Sir Powys County Council 
Impact Assessment (IA) 
The integrated approach to support effective decision making 
 

PCC:  Impact Assessment Toolkit (March 2018) 18  

 

Communities 
How does the proposal impact on residents 
and community? 

IMPACT 
See impact 

definitions in 
guidance 
document 

What will be done to better 
contribute to a more positive impact 
or to mitigate any negative impacts? 

IMPACT 
AFTER 

MITIGATION 
See impact 

definitions in 
guidance 
document 

Source of Outline 
Evidence to support 
judgement 

 
Brecon 
 
 

The proposal would lead to merging Mount Street 
Infants, Mount Street Juniors and Cradoc Schools 
to establish one larger primary school, initially 
operating across the three existing sites, but 
eventually moving to a new building in Brecon. 
 
It is anticipated that this would have a positive 
impact on residents in Brecon. 
 

Minor  
Choose an 

item. 
 

Cradoc 
 

The proposal would lead to merging Mount Street 
Infants, Mount Street Juniors and Cradoc Schools 
to establish one larger primary school, initially 
operating across the three existing sites, but 
eventually moving to a new building in Brecon. 
 
Whilst it is anticipated that being part of a larger 
school would have a positive impact on the 
opportunities available to Cradoc pupils, 
eventually implementation of the proposal would 
mean that there would no longer be a school in 
Cradoc, therefore there would be a negative 
impact on residents in Cradoc. However, pupils 
would attend a new build school, which would 
provide much improved accommodation 
compared to the current offer. 
 
Additional travel would be required for primary 
aged pupils living in Cradoc. Whilst home to school 
transport would be provided for eligible pupils, it is 
acknowledged that this could have an impact on 
pupils’ ability to access after school activities, and 
would impact on parents attendance at school 
events. 
  

Major 

Full consideration of the impact on 
the Cradoc community to be 
considered as the process moves 
forward. 

Major  
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9.  What are the risks to service delivery or the council following implementation of this proposal?  
 

Description of risks 

Risk Identified 

Inherent Risk Rating 
Impact X Likelihood (See 
Risk Matrix in guidance 
document)  

Mitigation 

Residual Risk Rating 
Impact X Likelihood (See 
Risk Matrix in guidance 
document) 

If there is no funding available to fund this project, either from 
the Welsh Government or the Council, then the project will not 
be able to proceed. 

High 

The funding to support this project will be considered as 
part of the overarching financial strategy for the delivery 
of the entire Council’s Strategy for Transforming Education 
in Powys 2020-30, which will be provided for Cabinet’s 
consideration later this Autumn.  An updated Strategic 
Outline Programme will be submitted to the Welsh 
Government requesting an increase in the Band B funding 
envelope. 

High 

    

 
10.  Overall Summary and Judgement of this Impact Assessment? 

Outline Assessment (to be inserted in cabinet report) Cabinet Report Reference:  

This impact assessment suggests that the impact is generally positive with some negative aspects, such as the requirement for some pupils to travel further than they currently do to 
school, and loss of provision in the village of Cradoc. Whilst the intention is to initially establish the new school on the three existing sites, eventually the intention is that the school 
would move to a new building. This would provide much improved buildings and facilities for pupils compared with the current poor condition buildings, ensuring that future pupils 
would be taught in facilities that are fit-for-purpose, improving their learner entitlement and experience. The new facilities would be fully DDA compliant, supporting learners with 
disabilities.  
 

 
11.  Is there additional evidence to support the Impact Assessment (IA)? 

What additional evidence and data has informed the development of your proposal? 

Full consultation will be required to implement this proposal, and this will enable the impact assessment to be further developed. 

 
12.  On-going monitoring arrangements? 

What arrangements will be put in place to monitor the impact over time? 

The Transforming Education Programme Board will continue to monitor impact over time. 
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Please state when this Impact Assessment will be reviewed. 

The impact assessment will be reviewed at all stages of the development.  

 
13.  Sign Off 

Position Name Signature Date 

Impact Assessment Lead: Sarah Astley Sarah Astley 14th November 2020 

Head of Service: Lynette Lovell   

Portfolio Holder: Cllr Phyl Davies   

 
14. Governance 

Decision to be made by Cabinet Date required 15th December 2020 

 
 

FORM ENDS 
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