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1. Purpose  
 
1.1  This report sets out to advise Cabinet that Audit Wales have found that, 
overall, the Council is well placed to deliver its transformation programme. 
 
2. Background 
 
2.1 During 2018-19, Audit Wales looked at Powys County Council’s (the 

Council) transformation work: ‘Vision 2025’.  Their 2018-19 work on the 
Council’s transformation concluded that: ‘The Council is making 
transformation a higher priority, but it needs to better define and 
communicate its vision and programme for transformation and ensure that 
planned actions are of sufficient scale and pace.’ Since 2018, the Council 
has further developed its transformation work to help drive change at 
pace. 

 
2.2 The Audit work during 2019-20 included a follow-up audit where Audit 

Wales asked; is the Council well placed to deliver its transformation 
programme with sufficient pace?  The full Audit Wales report is available at 
appendix one. 

 
3 Advice 
 
3.1 The 2019-20 audit considered:  

 Has the Council identified what it is trying to achieve through its 
transformation programme? 

 Has the Council put in place proper arrangements to deliver its 
transformation programme? 

 Does the Council review if its transformation programme is delivering 
the intended benefits? 

 
3.2 Audit Wales completed a health check as well as a number of interviews 

with Cabinet and Officers and found that, overall, the Council is well 
placed to deliver its transformation programme, however COVID-19 
presents new challenges and risks to the programme.  



 
3.3 This conclusion was reached because: 

 The Council has comprehensive project plans and clearly identifies the 
aims of its transformation programme 

 The Council has put in place arrangements to deliver its transformation 
programme, however some arrangements are stronger than others 

 COVID-19 has had an impact on the pace of some transformation 
projects and this will be an ongoing risk for the delivery of the overall 
transformation programme. 

 
3.4 The audit also identified 3 proposals for improvement; 

a) The Council should build on and develop its ongoing engagement 
with stakeholders. Key stakeholders include Powys residents, 
partners, schools, businesses, Council staff and County 
Councillors. This is to help ensure people are aware of 
developments within the transformation programme, particularly in 
light of challenges and changes coming from the pandemic. 

b) For the Council to aim to evaluate all projects and consider ways to 
demonstrate the impact the projects are having on local residents 
and communities in Powys. This includes for example; identify who 
has benefitted from the work; are projects having the impact that 
was planned; and/or is there data which helps to describe the 
impact of transformation work. 

c) The Council should build on any learning from the COVID-19 
pandemic. This is to help ensure the Council takes stock of its 
transformation progress so far and incorporates learning into future 
delivery. 
 

Action Plan in place to address the above proposals for improvement: 
 

Area for 
Improvement: 

Action to be taken: By Whom: When By: 

a) Above A comprehensive Comms & 
Engagement plan for the 
programme will be put in place to 
ensure there is robust ongoing 
engagement with stakeholders 

Nicola 
Williams / 
John Evans 

February 
2021 

b) Above Data will be gathered, and analysis 
will be undertaken within the 
Business Analytics team to 
evaluate the impact of the projects 
are having on local residents and 
communities 

Nicola 
Williams / 
Catherine 
James 

June 
2021 

c) Above Review the objectives in the CIP to 
ensure that they are realistic and 
relevant to reflect that learning has 
been taken from the pandemic and 
that we respond to the challenges 
and opportunities. 

Nicola 
Williams / 
Rhian Jones 

February 
2021 and 
thereafter 
annually 

 



 
4. Resource Implications 
 
4.1 The Council has a £2m budget identified to support transformation 

projects across the Council.  Services bid from this fund on an annual 
basis.  Many other sources of funding are also supporting 
transformational activity through specific grant or service budgets.  

 
4.2 The Head of Finance (Section 151 Officer) notes the content of the 

report. 
 
5. Legal implications 
 
5.1 The Head of Legal and Democratic Services ( Monitoring Officer ) 

comments will be reported at the meeting. 
 
 
6.  Comment from local member(s) 
 
6.1 N/A 
 
7.   Integrated Impact Assessment 
 
7.1 An Integrated Impact Assessment is not required as this paper is referring 
to an audit conducted by regulators and not a policy decision. 
 
8. Recommendation 
 
8.1 It is recommended the Cabinet accept the findings of this report and agree 
to focus and commit the resources necessary to complete actions set out in 
section 3 of this report. 
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