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31st Mar

Draft Area Plan 
Objectives
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Consultation and Engagement on PSB Vision and Well
-being / Area Plan Objectives
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Response Analysis to Inform Plan Development
(What works / What Doesn’t)

Drafting and Editing of
Well-being and Area Plans

Graphic Design  and 
Translation of Plans

14 weeks to respond

At least 12 wk process

10th June

6th June

Jul - Oct

GOLDEN THREAD

Informing Partner 
Corporate Plans

Apr - Jul Sep - Dec Jan - Mar

Scrutiny

Dec - Feb

Well-being Plan Timeline

Strategic planning 
subgroup of 

statutory PSB 
Partners formed

31st Mar

31st Mar


